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1. Overview 

 

The Millennium Challenge Corporation (MCC) and the Government of Lesotho have agreed on 

the formulation and implementation of this Monitoring and Evaluation (M&E) Plan that 

specifies: 

i. How progress towards the Compact goal, objectives, and the intermediate results 

of each Project and Project Activity will be monitored;  

ii. A methodology, process and timeline for monitoring and evaluation of planned, 

ongoing, or completed Projects and Project Activities to determine their 

efficiency, effectiveness, impact and sustainability; and  

iii. Other components of the M&E Plan described below.  

 

The Millennium Challenge Account-Lesotho (MCA-Lesotho) M&E Plan serves the following 

functions: 

a. Explains in detail how MCC and MCA-Lesotho will monitor the various Projects to 

determine whether they are achieving their intended results and measure their larger 

impacts over time through program evaluation and rigorous impact evaluations. 

b. Outlines any M&E requirements that MCA-Lesotho must meet in order to receive 

disbursements. 

c. Serves as a guide for program implementation and management, so that MCA-

Lesotho staff, members of the Board of Directors, Implementing Entities’ staff, 

beneficiaries, and other stakeholders understand the objectives and targets they are 

responsible for achieving, and are aware of their progress towards those objectives 

and targets during implementation. 

d. Establishes a process to alert implementers, stakeholders and MCC to any problems 

in program implementation and provides the basis for making any needed program 

adjustments.  

e. Outlines the designs and methodologies for conducting rigorous impact evaluation to 

demonstrate impact and attributions 
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This M&E Plan is considered a binding document, and failure to comply with its stipulations 

could result in suspension of disbursements. It may be modified or amended as necessary only 

with the approval of MCA-Lesotho Board and in accordance with MCC M&E Policy and the 

requirements of the Compact and any other relevant supplemental legal documents. 
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2. Introduction 

 

Monitoring and Evaluation (M&E) is a set of planning, information gathering and synthesis, 

reflection and reporting processes along with necessary conditions and capacities required for 

the outputs of M&E. M&E is an integral part of program management and a key component of 

program design and implementation. MCA-Lesotho M&E process is incorporated into all 

phases of the program design and implementation cycle. It is an essential tool in ensuring that 

programs are managed in a systematic, effective, sustainable and result-based manner and 

provides a continuous assessment for enhancing the overall effect of an intervention. It tracks 

performance to establish whether the goals and objectives are being achieved. The details of 

how MCA-Lesotho monitoring and evaluation system is set-up are provided in chapters that 

follow.  

 

2.1. The Process of Developing the Lesotho Compact M&E Plan 

MCA-Lesotho adopted a participatory process with its implementing partners and extensive 

consultations with organizations in all the sectors where Compact Project is operational in 

developing this M&E Plan. The M&E Plan was developed and approved in 2008. The 

development of M&E components such as indicators and data sources were led by 

Implementing Entities (IEs) and Project Implementation Units (PIUs) and their relevant 

stakeholders. The MCA-Lesotho and MCC played a facilitation role. The Bureau of Statistics 

(BOS) was consulted to give guidance on the surveys needed to gather information for project 

outcome and impact indicators. Two workshops were conducted by MCC and MCA-Lesotho to 

refine the M&E framework and all PIUs participated. 

 

2.2. Amendment of the M&E Plan 

The M&E Plan (2008) was further amended and approved by MCA-Lesotho Board of Director 

and MCC in 2010 to reflect changes in the scope of Compact activities as well as aligning it with 

changes in the external socio-economic environment. Since the 1st amendment, there have 

been a number of changes that necessitated the 2nd amendment of the M&E Plan.  
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This 2012 version of the M&E Plan is therefore presented as the 2nd amendment of the MCA-

Lesotho M&E Plan. The M&E Plan amendment of 2012 is aimed at guiding the strengthening 

of the current M&E system and improving implementation of the M&E Plan within the actual 

context of Compact implementation.  

 

The amendment has specifically been necessitated by the changes in the economic and social 

environment for Compact implementation. In addition, the amendment was crucial for 

alignment of performance targets with the changes in scope and strategies for some Compact 

Projects. The review was also influenced by availability of baseline information, which also 

guides the setting of feasible targets for the Compact. The changes made specifically entailed 

updating of the program logic; review of performance indicators selected for each Compact 

activity; updating of baseline information and review of targets for Compact years. The detail 

on the modifications made is attached as Annex A. 

 

 

2.3. Functions of the M&E Plan  

 

The main functions of the M&E Plan are to:  

i. Ensure accountability for results and transparency 

ii. Outline how the efficiency, effectiveness, impact and sustainability of the Compact 

will be measured 

iii. Provide information for evidence-based management decision making at sector, 

program and project level 

iv. Support national policy making and development 

v. Preserve institutional memory 
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This M&E Plan shall serve as the implementation plan for monitoring and evaluating the MCA-

Lesotho Compact. It is a comprehensive M&E framework to which all partners have committed 

to use as part of the project management tool for decision-making processes and for the results 

accountability functions of MCA-Lesotho. It describes all M&E activities that will be carried out 

during the remaining years of the Compact implementation, and it provides for the following: 

 

a) Introduction of the M&E plan covering the purpose, roles and functions of the 

M&E plan as well as the description of how it was developed 

b) Summary of the Compact goals and objectives that the project is intended to 

achieve 

c) The Compact Projects’ monitoring and evaluation framework 

d) Detail analysis of outcome and some output indicators for various project 

components and the monitoring and evaluation pipeline linking indicators at 

different levels 

e) A description of the data collection and management system  

f) A detail description of program and impact evaluation designs and 

methodologies  

g) A detail description of information products and reports to be produced by MCA-

Lesotho 

h) A description of management and human and financial resources needed for the 

implementation of the M&E Plan 
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3. Program Description 

 

 

3.1. Overview of Program and Projects  

The Lesotho Compact consists of three main projects: (a) the Health Sector Project; (b) the 

Water Sector Project and (c) the Private Sector Development (“PSD) Project.   

 

3.2. Project Activities 

 

3.2.1. The Health Sector Project  

The Health Sector Project is aimed at mitigating the negative economic impact of poor 

maternal health, HIV&AIDS, tuberculosis (TB) and other diseases by strengthening the health 

care system of the country. The Project is intended to benefit all Basotho country-wide, 

primarily adult women and men, who are HIV positive and in need of ART and those who are 

already enrolled in ART services.  The poor urban and rural citizens are expected to benefit 

from improved accessible health services with lower risk of exposure to TB co-infection and 

safe birth deliveries.  Secondary beneficiaries such as health personnel will gain skills and have 

equipment to lower the risk of infection in the work place.  Specifically, the projects aims to 

improve health service delivery including expanded hospital based Antiretroviral Treatment 

(ART) and to increase usage of health services. 

 

The Health Sector Project activities include: (a) renovation of up to 138 health centers in order 

to establish a national stock of health centers that achieve a common standard; (b) 

establishment and integration of ART clinics in, and improvement of management of up to 14 

hospital out-patient departments (“OPDs”); (c) construction and equipping of a new central 

laboratory and training laboratory staff; (d) construction of a dedicated, central facility for 

collecting and processing blood and provision of mobile blood collection and storage 

equipment; (e) an increase in the number of dormitories and staff residences at Lesotho’s 

National Health Training College (“NHTC”); (f) strengthened health systems through increased 

capacity for pre-service and in-service nurse training and improved district-level public health 
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management; and (g) improved occupational health and safety and medical waste 

management practices. 

 

3.2.2. The Water Sector Project  

The objective of the Water Sector Project is to improve water supply for industrial and 

domestic needs, and enhance rural livelihoods through improved watershed management. 

Specifically, it will provide essential infrastructure to deliver water to garment and textile 

operations, and rehabilitate and expand the water system to achieve a reliable supply of water 

and better sanitation for domestic users in selected urban, peri-urban and rural areas.  

 

The Project will also enhance rural livelihoods through improved watershed management. The 

Water Sector Project activities include: (a) construction of a bulk water conveyance system and 

establishment of a program management unit for the Metolong Dam activity; (b) extension and 

rehabilitation of the urban and peri-urban water network; (c) provision of improved water 

supply and sanitation services for an estimated 25,000 households or approximately 150,000 

persons through construction of ventilated improved pit latrines and water systems; and (d) 

restoration of degraded wetlands at two areas in the highland pastures, identification of 

alternative livelihoods, integrated catchment management plan and preparation of a strategic 

action plan to support development of a national watershed management and wetlands 

conservation plan. 

 

3.2.3. The Private Sector Development Project 

The Private Sector Development (“PSD”) Project is intended to stimulate investment by 

improving access to credit, reducing transaction costs and increasing participation of women in 

the economy.  

 

The PSD Project activities include: (a) the Civil Legal Reform Project (CLRP) Activity aimed to 

reform the civil legal system through restructuring of the Civil Court operations and 

management, including creation of case management systems for courts, establishment of an 

independent and fully functional Commercial Court, and promotion of alternative dispute 

resolution (“ADR”) through establishment of small claims procedure within the Magistrate 
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Court and a mandatory court-annexed mediation for the High Court, Magistrate Court Maseru 

and the Commercial Court of Lesotho b) the Credit Bureau Project Activity aimed to establish a 

register that facilitates the exchange of information and screening of debtors; (c) the National 

Identification Project Activity aimed to support production and issuance costs of national 

identification cards (“NIDC”), establishment of the necessary legal and regulatory reforms for 

data privacy and establishment and operations of a cross-border credit bureau; (d) the 

Debit/Smart Card Project Activity aimed to rollout point sale of devices and smartcards as 

delivery channels aimed to expand the outreach of financial services to the unbanked and 

under-banked population in Lesotho. 

 

The Land Administration Reform Project (LARP) Activity is aimed at policy and legal reform of 

land administration in Lesotho through creation of the Lesotho Land Act and the Land 

Administration Authority Act, implementation of a systematic land regularization program for 

urban and peri-urban areas, improvement of the rural land allocation process and 

modernization and improvement of land administration services through development of a 

new Land Administration Authority (“LAA”); and (f) Gender Equality in Economic Rights 

Activity aimed at implementation of a training and public awareness program dedicated to 

promoting gender equality in economic rights and building of local capacity to continue 

advocacy.  

 

3.3. Economic Analysis  

Through the economic analysis conducted using the Economic Rate of Return modeling, the 

Lesotho Compact is anticipating to realize significant economic benefits  which are expected to 

provide impacts between 10 and 20 years following the Compact’s interventions. The aim of 

the Lesotho Compact is to provide an economic rate of return double the Lesotho economic 

growth rate of 4.4% recorded in year in 2008, or to equal to or greater than the hurdle rate1, 

which MCC has set at 9%.  

 

                                                 
1  The Hurdle rate is the average Gross Domestic Product (GDP) growth rate over three years from 2005 -2007. 
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The estimates of economic impact of the proposed Compact Activities are based on the 

assumption that improvement of health status of Basotho through health systems 

strengthening and infrastructure; provision and access to water for household and industrial 

use; and removing barriers to foreign and local private sector investment will promote high 

and sustained economic growth and create a fiscal space for increasing priority in engaging in 

economic activity in Lesotho. These are ultimately expected to contribute to reduction of 

poverty in Lesotho through promotion of economic growth.  

 

To derive the economic goal, a cost-benefit analysis was conducted for Compact Activities 

based on MCC’s economic analysis criteria.  An internal economic rate of return (ERR), which 

is a comparison of the costs and benefits of a public investment, was calculated in 2007 (see 

Table 1 below); one ERR was subsequently revised in 2009. The ERRs for the other Activities 

will be revised whenever there has been a significant change in the scope of the Projects or 

Activities.  

 

Table 1: Summary of ERR Values for the Respective Compact Activities  
 

Project/Activity ERR  
(Baseline)  

ERR 
 (Latest) 

Comments 

 
a) Improved health status for Basotho 

Health Project 12.3% 12.3% No revision made to date  
 
b) Improved access to water for domestic and industrial use 

Urban Water Supply   21.6% 21.6% No revision made  to date  

Rural Water and Sanitation 0.7% 0.7% 
 
No revision to made to date  

Metolong Dam 24% 24% No revisions made to date 
 

c) Increased Foreign and Domestic Investment 
 

Land Administration Reform (LARP) 18.2% 18.2% No revision made to date 

Civil Legal Reform (CLRP) 13% 13% No revision made to date 

National ID/Credit Bureau 15% 10% 1st revision made 

Debit/Smart Card   - - No ERR calculated  
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3.4. Beneficiary Analysis 

Beneficiary analysis is used to estimate the impact of Compact Projects on the poor. 

Beneficiaries of the projects are individuals or households who realize improved standards of 

living, primarily through improved income, as a result of the economic gains generated by the 

investment. The participants on the other hand are defined as groups of people who will utilize 

services provided through MCC funding or enjoy outputs from the Projects. In 2008, the 

Lesotho Compact was planned to benefit all Basotho. However, following a change in MCC 

guidelines for calculating beneficiaries, the number has declined; approximately 1,041,422 

people are expected to benefit from the Compact. 

 

3.4.1. The Health Sector Project  

In 2008, the Health Sector Project was expected to benefit Basotho country-wide; primarily 

adult women and men who are HIV positive persons in need of ART and those who are already 

enrolled in ART services. Following a change in MCC guidelines for calculating beneficiaries, 

and focusing exclusively on those beneficiaries directly supported by the Project, the number of 

beneficiaries was reduced to 752,003 as of May 2010. The poor urban and rural citizens are 

expected to derive income benefits from improved accessible health services with lower risk of 

exposure to Tuberculosis co-infection and safe birth deliveries. Secondary beneficiaries such as 

health personnel are to gain skills and have access to improved equipment to lower the risk of 

infection in the work place. 

 

3.4.2. The Water Sector Project  

Within the Water Sector Project, the Metolong Dam – Bulk Water Conveyance System Activity 

was expected to provide bulk water (75 ML) to Roma, Mazenod, Morija and the 

Thetsane/Tikoe area thereby increasing the capacity of water supply for domestic and 

industrial use within these areas.  

 

The Urban and Peri-Urban Water Supply Activity is expected to benefit the urban and peri-

urban populations who are currently not being served and who do not have access to reliable/ 

consistent water supply. The Activity is planned to also improve access to clean and reliable 
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water for people in the Semonkong area who are currently using unprotected and 

unsustainable water systems.  

 

The Rural Water Supply and Sanitation Activity is expected to increase income and improve 

the quality of life for people living within 150 meters of the 250 water systems that will be 

installed in rural areas of Lesotho. The Activity will also provide 30,000 rural households with 

VIP latrines.  

 

The Wetlands Restoration and Rehabilitation Activity (“Wetlands Activity”) is intended to help 

Lesotho address widespread overgrazing and degradation of alpine wetlands prevalent 

throughout the highlands which are an important ecological and economic resource to the 

country and its people.  The Activity is essentially a pilot-scale Activity which will be 

implemented to design and apply restoration measures and examine alternative land 

management prescriptions. The pilot areas for the Activity are; Lekhalong-la-Lithunya on the 

borders of the Botha-Bothe and Mokhotlong districts; Koti-Sephola in Mokhotlong district; 

and Letšeng-la-Letsie in Quthing district. An average of 15 villages were identified to have a 

direct impact at each catchment site. 

 

In summary, the Water Sector Project is estimated to benefit a total of 291,874 people in the 

country.  

 

3.4.3. The Private Sector Development Project  

The Private Sector Development (PSD) Project is expected to directly benefit Basotho by 

creating a conducive investment climate increasing access to credit and other financial services 

in the country.  The total number of people expected to derive income benefits from the Private 

Sector Development Project is 368,319 people. The Debit/Smart Card Activity is expected to 

benefit over 50,000 recipients.  

 

The Land Administration Reform Activity will decrease the time to process land transactions, 

provide formal land rights and tenure security to informal land occupants, increase 

mortgages/use of land as an economic asset and strengthen formal land markets.  The Activity 
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is estimated to directly benefit at least 55,000 urban households by delivering formally 

recognized titles to land assets. Beneficiaries of this Activity are the members of the subset of 

households with an individual expected to obtain a bank loan using a mortgage deed; deeds are 

obtained using a land title which is granted during the process of land rights formalization.  

 

The Civil Legal Reform Activity aims at reducing the backlog of commercial cases of the High 

Court through timely and less costly resolution of cases, thereby directly benefiting financial 

services providers such as banks and Basotho at large and particularly the poor population. 

The Activity is aimed to reduce litigation and transaction costs for settling contract disputes, as 

well as reduced risk due to unenforceable contracts. The key beneficiaries of the Civil Legal 

Reform Activity will be the financial institutions, business firms and individuals. This Activity 

is expected to benefit 70% of Lesotho's formal private sector employment.  This proxy was used 

in absence of reliable data on the number of individuals that will increase their income as a 

result of the new commercial court system.  

 

The Gender Equality in Economic Rights Activity aims at reducing the barriers that prevented 

the participation of women in economic activities through legal framework, training and 

awareness and hence benefit all Basotho in economic activities. The training and public 

awareness to promote Gender Equality in Economic Rights Activity is expected to have a 

positive impact across the entire economy due to increased awareness of economic rights and 

practices. 

 

The NIDC and Credit Bureau Activities will increase private sector access to credit, particularly 

among the “banked” portion of the population. It will also facilitate credit use among 

significant segments of those currently “un-banked”.  

 

The summary of Compact beneficiaries is provided in the Table 2 below: 
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Table 2: Summary of Compact Beneficiaries* 

Item Project Number of Beneficiaries 
1 Health Sector Project  752,003  
 
2 
 

Water Sector Project  291,874  
Metolong Dam  124,248 
Urban and Peri-Water  124,248 
Rural Water Supply and Sanitation  112,626 
Wetlands Restoration and Conservation  55,000   

 
3 Private Sector Development Project 368,3192 

  
Land Administration Reform (LAR) 99,0003 
Civil Legal Reform (CLR) 154,508 
Debit/Smart Card   50,000 

 National Identification Card (NIDC) 108,632 
 Overall Compact  1,041,422 
 
*The Compact total and Project-level totals account for the overlap of beneficiaries across multiple Projects or 

Activities.  

                                                 
2
 This estimate originally included the Automated Clearing House Activity, which was expected to benefit all of the PSD 

Project beneficiaries.  The Project-level estimate will be adjusted given the cancellation of the ACH. 
3
 This estimate comprises members of households where leases are used as collateral for loans.  It assumes that assumes that 

approximately half of the households receiving loans through the LARP will use them as collateral for loans.  These 

assumptions will be reviewed when the ERR is revised, and the beneficiary estimates may change. 
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4. The Program Logic 

 

4.1. The Program Logic for Lesotho Compact  

The program logic model for Lesotho Compact is graphically presented in Figure 1 below. The 

Logic Model outlines the sequence of outcomes and intended causality from the Compact 

objectives and it shows the conceptual foundation on which the Lesotho Compact Monitoring 

and Evaluation System is built.   

 

As shown in figure 1 below, the overall impact of Lesotho Compact is to contribute to the 

reduction of poverty in Lesotho through economic growth. The improvements in the health 

infrastructure; strengthening of health systems and intensified social mobilization are expected 

to contribute to increased access to improved health service delivery throughout the country as 

well as increased utilization of health services by the population.  Improvement in the water 

sector will, on the other hand, lead to increased access to potable water by business community 

and households in rural and urban areas, which will contribute to reduced water borne 

diseases, saved water collection time and improved availability of water. Similarly, the Private 

Sector Development Project will enable access to economic resources and rights by all sectors 

of the population; hence increased investment and productivity, economic growth and reduced 

poverty. 

 

 



Figure 1: The Program Logic for Lesotho Compact  

 

 

MCA-Lesotho Program Goal: 
 

Poverty reduction through economic growth 

Health Project Overall Outcome: 
Increased access to life-extending ART and 
essential health services by providing a 
sustainable delivery platform  
 

Intermediary Outcomes 
 

All Activities: Improved health service 
delivery, increased utilization and improved 
quality of health service delivery.  
 
Health System Strengthening:  The 
health sectors system is improved 
 
Health Centers Activity: Improved 
Health Centers are operational and 
maintained at standards 
 
ART Clinics Activity: Hospital based ART 
services are expanded  
 
Central Laboratory Activity: Laboratory 
services are improved  
 
Blood Transfusion Services Activity: 
Blood transfusion services are improved 
 
National Health Training College 
Activity: Health professionals are trained 
and retained 

 

 

Water Project Overall Outcome: 
Improve the water supply for industrial and 
domestic needs, and enhance rural 
livelihoods through improved watershed 
management 
 

Intermediary Outcomes 
 
Metolong Dam – Ancillary Works 
Activity: Bulk water supply to lowlands is 
increased  
 
Urban Water Supply Activity:  Urban 
domestic water supply is improved 
 
Rural Water Supply and Sanitation 
Activity: Rural water supply is expanded 
and sanitation is improved 
 
Wetlands Rehabilitation and 
Management Activity: Watershed 
management is improved  

Private Sector Development Project 
Overall Outcomes: Stimulate investment 
by improving access to credit and increasing 
the participation of women in the economy 
 

 
Intermediary Outcomes 

 
Credit Bureau and National 
Identification Card Activity: Access to 
credit is expanded 
 
Land Reform Activity: Use of land as 
collateral is increasing  
 
Civil Legal Reform Activity: Commercial 
dispute resolution is increased  
 
Debit/Smart Card Activity: Access to 
financial services in Lesotho increased  
 
Training and Public Awareness to 
Support Gender Equality in Economic 
Rights: Knowledge, attitude and practices 
of women’s economic rights are improved.  



 

4.2. The Program Logic for Specific Compact Projects   

 

4.2.1. The Logic Model for Health Project  

The Logic Model for Health Sector Project is outlined in Figure 2 below.  The Project activities 

include: improved health infrastructure which covers rehabilitation and equipping of up to 138 

Health Centers; construction and equipping of a new central laboratory; provision of furniture 

and equipment for regional Blood Transfusion Services; and training of laboratory staff which 

will contribute to improved specialized health services. In addition, the Project aimed to 

construct additional dormitories and staff housing at National Health Training College (NHTC) 

in an effort to increase the supply of health personnel. The Health Sector Project also expects to 

develop and to implement a national health informatics system and electronic medical records 

system, as well as realize decentralized health service management whereby the District Health 

Management Teams (DHMTs) will be capacitated with necessary resources such as computers 

and vehicles. Equally important, the Project will focus on improved Health Care Waste 

Management (HCWM) whereby the Project will assist in the revision of the national HCWM 

Policy and Plan and in improving occupational safety and health care waste management 

practices. The Health Sector Project will provide support for improved maintenance and 

inventory and assets management.  

 

The overall performance of the Project will be guided by availability of quality and consistent 

data hence improved Health Management Information System with improved case reporting, 

disease detection as well as patient tracking and case management and health research. It is 

imperative that the public and health personnel are aware of the envisaged developments in 

the Sector; and participate in the Project activities as advocated by Information and Outreach 

activities. With all these activities undertaken, it is expected that the health quality of health 

service delivery as well as the usage of health services will improve, therefore contribution to 

improved expanded access to essential health series as well as hospital-based ART. Ultimately, 

the Project is aimed to contribute towards reduction of mortality and morbidity, thereby 

contributing to improved health status of Basotho. 

 



Figure 2: The Program Logic for the Health Sector Project 
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IMPACT  

OUTCOMES   

OUTPUTS  

PROCESSES   



4.2.2. The Logic Models for Activities under the Water Sector Project   

The Logic Models for specific Activities under Water Sector Project are provided in Figures 3, 4 

and 5 respectively, below.  

 

4.2.2.1. The Logic Model for Urban and Peri-Urban and Metolong Bulk 

Water Conveyance Activities   

Figure 3 below shows that the construction of a bulk water conveyance system, extension and 

rehabilitation of the urban and peri-urban water networks will result in increased coverage, 

improved reliability as well as improved water quality as a way of  alleviating chronic shortage 

and need of adequate water supply for domestic and enterprise use. The Urban and Peri-Urban 

Water Activity is expected to improve coverage, reliability and quality of water to urban centers 

of Maseru, Mazenod, Roma, Morija and Teyateyaneng, Mapoteng and Mokhotlong, leading to 

improved water supply for industrial and for domestic use. The Activity is ultimately expected 

to stimulate enterprise growth and therefore contribute to increased employment in water 

intensive industries in future.  

 



 Figure 3: The Program Logic for Urban and Peri-Urban & Metolong Bulk Water Conveyance Activities  
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4.2.2.2. The Logic Model for Rural Water and Sanitation Activity   

Figure 4 below provides program logic for the Rural Water Supply and Sanitation Activity. 

The Activity will be implemented throughout the 10 districts of Lesotho in three 

construction phases. The construction of the water system and Ventilated Improved Pit 

(VIP) latrines are expected to result in increased and sustained access to improved water 

supply and sanitation facilities for the rural populations. Through education and training in 

hygiene awareness, the Activity will result in improved hygiene practices among rural 

communities. Collectively, the activities will improve the health and livelihoods of the 

targeted groups.  

 

 

 

 

 

 

 



Figure4: The Program Logic for the Rural Water and Sanitation 

Activity
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4.2.2.3. The Logic Model for Wetlands Restoration and Rehabilitation 

Activity    

The Wetlands Restoration and Rehabilitation  Activity (see Figure 5 below) will improve 

livelihood of beneficiaries in rural communities through rehabilitation of degraded wetlands 

within the catchment areas; improved wetlands management systems as well as promotion of 

alternative livelihoods enterprises for communities within the catchment areas. This will be 

done through a pilot-scale project which will be implemented to design and apply restoration 

measures and examine alternative land management prescriptions at three target study areas, 

namely Lekhalong-la-Lithunya on the borders of the Botha-Bothe and Mokhotlong Districts, 

Koti-Sephola in Mokhotlong District and Letšeng-la-Letsie in Quthing District.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Figure 5: The Program Logic for Wetlands Restoration and Rehabilitation Activity 

 

 

 

  

OUTCOMES   

OUTPUTS  

PROCESSES   

IMPACT  
Improved livelihoods of beneficiaries in rural communities through 

rehabilitation of degraded wetlands and promotion of sustainable management 
of wetlands catchment areas 

 

Rehabilitated pilot wetlands Alternative livelihood enterprises 
designed in pilot areas 

 

 Improved wetlands management 
systems in pilot areas 

Development and 
approval of ICMP and 

SPA documents 
through consultants  

 

Stakeholder 
engagement 
(meetings, 
workshops, 

consultations) 
 

Consultants procured 
(trainers, designers, 
implementers etc) 

 

Develop alternative 
livelihoods options 

 

Design, 
procurement and 

installation of 
environmental 

equipment  
 

Procurement of 
service consultants 

(Baseline, 
Supervisors, 
Contractors) 

 

 
 

Environmental 
monitoring Equipment 

operational 
 

Erosion control 
systems constructed 

 

Capacity of community 
groups improved with 

skills in alternative 
income generating 

activities 

 

Strategic 
Performance 

Assessments of pilot 
activities outlined 

 
 

Operational 
National Committee 

in place 
 

National 
Wetlands 

Conservation 
strategy adopted  

 

Development of 
monitoring approach 

Construction and 
installation of 

erosion structures  
 

 
 

Community awareness 
on wetlands enhanced 

 

ICMP and SPA 
documents 
developed  

Assessment of 
livelihoods strategies 

(business plans) 

 

Establishment of a 
National Committee 

 



4.2.3. The Private Sector Development Project  

As outlined in Figure 6, PSD Activities, namely, the Land Administration, the Civil Legal 

Reform, the Credit Bureau, as well as the Debit/Smart Card will lead to a reduction of both 

transaction and finance costs and further promote access to finance for expanding business 

activity in the country. The National Identification Card Activity will, on the other hand, 

promote effective identification of nationals hence reducing the cost and risk of doing business. 

Lastly, the Gender in Economic Rights Activity is aimed at increasing gender equality and 

participation of women in economic activities. All the activities under PSD are expected to 

create an environment that promotes both local and foreign investment, ultimately 

contributing towards increased economic growth and poverty reduction.   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Figure 6: The Program Logic for the Private Sector Development Project  
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5. Monitoring of Lesotho Compact 

 

The details on monitoring of Lesotho Compact are provided in the sections that follow: 

 

5.1. The Indicators   

The MCA-Lesotho M&E Plan is based on the results-based approach. The Plan provides a 

platform for systematically and regularly tracking performance of the Lesotho Compact at the 

process, output, outcome and goal levels.  

 

5.1.1. Programme Level Indicators  

The M&E Plan has selected a set of indicators that are tracked within different levels of 

Compact cycle. The process milestones measure the key benchmarks being achieved at the 

“Institutional Level.”  The output indicators are the “Project Activity Level” and they measure 

the direct results of the project activities in order to provide an early measure of their likely 

impact. The outcome and impact indicators, which are at the “Program Outcome and Impact 

Levels”, measure the intermediate and final results of the individual projects as well as the 

overall Compact programme.  The detailed description of the performance indicators at each 

level is provided in Indicator Framework attached as Annex B.  

 

5.1.2. Activity Level Indicators  

In addition to the above-mentioned indicators, regular monitoring and reporting for each of 

the individual Compact Activities is guided by the Activity Monitoring Plans (AMPs) developed 

by each Implementing Entity through support from MCA-Lesotho M&E Section. The AMPs 

define a comprehensive list of process milestones, output and short-term outcome indicators. 

These indicators are being reported at the level of the Implementing Entity (IE) and/or Project 

Implementation Unit.  
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5.2. Common Indicators  

Additionally, MCA-Lesotho M&E Plan has identified a set of Common Indicators applicable to 

Lesotho Compact in line with the MCC Guidance on Common Indicators (February 2011). The 

selected Common Indicators are included as part of the Indicator Framework in Annex B.  

 

5.3. Baseline Data and Targets 

 

5.3.1. Baseline Data  

The M&E Plan has used official and the most reliable data sources available to obtain baseline 

data for the selected indicators. The baselines figures have been derived from various sources 

including administrative reports, survey reports, country reports and other publications. 

 

Baseline data have been cited from the following sources:  

 

a) WHO TB Annual Reports; 

b) Ministry of Health and Social Welfare (MOHSW) Health Management 

Information System (HMIS); 

c) MOHSW Health Facility Accreditations Reports;  

d) MOHSW Annual Joint Review Reports; 

e) The Lesotho Demographic Health Survey 

f) World Bank Doing Business Reports;  

g) Central Bank of Lesotho Reports; 

h) Deed Registry Reports;  

i) Swedesurvey Baseline Report; 

j) Bureau of Statistics Surveys Reports; 

k) Wetlands Baseline Survey Reports etc 

l) WASCO Customer Satisfaction Survey  

m) Feasibility/Due Diligence Reports  

The M&E Plan has made a budget provision for establishing collaborations and partnerships 

with local research institutions, and government entities, particularly the Bureau of Statistics 

(BOS), which is responsible for conducting national surveys as well as management of national 
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database. The collaborations and partnerships are aimed at supporting the commissioning of 

surveys for obtaining baseline and follow-up data for measuring Compact indicators. The 

surveys that have been identified as sources of information for baseline and for follow-ups, 

include, but are not limited to: 

 

a) Continuous Multipurpose Survey (CMS) 

b) The Impact Evaluation Multipurpose Survey (IEMS) 

c) The Enterprise Survey 

d) Health Facility Survey  

e) The Patient Exit Survey  

f) The Staff Satisfaction Survey  

g) Knowledge, Attitudes, Practice and Coverage Survey 

MCA-Lesotho signed an Implementing Entity Agreement (IEA) with the BOS in March 2009 

worth US$ 2,728,745.00. Through the partnership, BOS is supporting MCA-Lesotho in 

collecting, processing and analyzing key data for measurement of performance of the Lesotho 

Compact. MCA-Lesotho, in turn, provides technical, human and material support to BOS to be 

able to effectively carry out the mandate of the IEA. To date, the BOS has assisted MCA-

Lesotho to collect baseline information through the first rounds of CMS and IEMS specifically 

focusing on health, water and sanitation issues.   

 

Additionally, MCA-Lesotho has completed implementation of the baseline phase of the all 

above-mentioned surveys through support from external consultancies and National Opinion 

Research Centre (NORC), which is a firm conducting independent impact evaluation of 

Compact Projects and Activities.   

 

5.3.2. Targets 

The M&E Plan has further projected the targets for each of the performance indicators 

throughout the Compact years. The projections were derived on the basis of the baseline 

information and taking into account the end of Compact targets for Lesotho Compact as well as 

the assumptions for economic benefits expected to be derived from the Projects. The targets for 

each indicator are outlined in the Indicator Performance Table attached in Annex C.  



 34 

 

5.4. Data Collection Plan  

The data collection plan for routine data in the M&E Plan is guided by the information 

requirements for measuring Compact performance in line with the indicators defined in Annex 

B. The plan includes both qualitative and quantitative methods for collecting data and 

reporting on results. MCA-Lesotho has developed tools and instruments for data collection as 

stipulated in the respective IEs/PIUs’ AMPs. The tools are aimed to be used to regularly and 

systematically track the process milestones, outputs and outcomes at both activity and 

programme levels.   

 

5.5. Methods of Data Collection  

The methods of measurement are outlined for each indicator, to ensure uniformity of data 

collection across all levels and time. The methods of measurement for the indicators were 

jointly designed by MCC and MCA-Lesotho.  

 

MCA-Lesotho ensures that the methods used to collect data are continuously in compliance 

with ethics standards for research involving human subjects.   

The data collection methods include: 

a) Data compilation from program reports 

b) Record abstraction from key monitoring reports 

c) Interviews with key informants 

d) Review of national documents 

e) Health facility surveys 

f) HMIS records (In patient and Out Patient registers, ART and TB registers, etc)  

g) PIU/IE periodic progress reports  

h) Population-based and target group surveys 

i) Special studies 

j) Modeling/estimation 

k) Surveillance etc  
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5.5.1. Frequency of Data Collection   

Data will be collected by the implementing entities throughout Compact implementation. 

Monitoring data will be collected continuously or periodically depending on the type of 

indicators being measured, while evaluation data will be collected at baseline, mid-term, at the 

end of the Compact, and/or post-Compact. The frequency of data collection for each indicator 

is defined in the Indicator Framework attached as Annex B.  

 

5.5.2. Flow of Data  

The IEs and PIUs, through coordination of identified M&E Focal Persons (FPs), are 

responsible for collection and reporting of routine data to MCA-Lesotho in line with AMPs and 

defined reporting timelines shown in Figure 7 below. The data is reported through Indicator 

Reporting Tables. Additional information is provided through activity reports as well as reports 

submitted by consultants as contractual obligations. These reports are circulated among the 

MCA-Lesotho Sections for verification and/or approvals where applicable before use by the 

M&E Section as official sources.   

 

MCA-Lesotho M&E Section on the other hand is responsible for providing capacity, coaching 

and mentoring of the M&E Focal Persons to ensure that they are able to effectively carry out 

their mandate. This is achieved through organized trainings on M&E, on-the-job training, 

coaching and mentoring as well as regular supervision.  

 



Figure 7:  The Data Flow Chart  
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5.6. Disaggregating Data by Gender, Income and Age 

The data management system outlined in this M&E plan takes into consideration the 

disaggregation of data by gender, income and age of the beneficiaries where applicable. This 

enables MCA-Lesotho to track and report on the outcome and impact of the program accruing 

to the different groups within the targeted populations. The type of data disaggregation for 

indicators is detailed in Annex B.   

 

5.7. Data Quality Review 

The M&E Plan has build in periodic external and internal data quality audits. MCA-Lesotho 

will conduct both external and internal data quality reviews to regularly assess the quality of 

performance indicators data and the data collection methods. Data quality reviews will be used 

to verify the consistency and quality of data over time across the Bureau of Statistics, 

implementing agencies and other reporting institutions. The objective of reviewing data quality 

is to verify the quality and consistency of performance data over time, across different 

implementing entities, and reporting institutions. 

 

In particular, the Data Quality Assurance (DQA) will assess the extent to which the Compact 

data meets the standard data quality aspects including relevance, validity, accuracy, reliability, 

timeliness, precision, and integrity. The external data quality reviews will be conducted three 

times during the compact period i.e. the first year, mid-term and towards the end of Compact 

implementation. This will focus mainly on data collected by implementing agencies. The M&E 

Coordinator will be responsible for contracting independent data quality reviewers in 

compliance with MCC procurement procedures. The M&E unit will also conduct ad hoc and 

regular checks for data quality through field visits and as it will be deemed necessary. 

 

 

 



 

 

38 

6. Reporting and Communication of M&E Results  

 

6.1. Performance Reporting within the Program 

The MCA-Lesotho M&E Section has proposed a reporting framework for guiding progress and 

performance reporting for the Lesotho Compact. In this Framework, the PIUs/IEs are 

mandated to report data on their activities through the proposed MIS on a quarterly basis. 

They will also provide quarterly narrative reports detailing the progress, successes, challenges 

and lessons learned to MCA-Lesotho. 

 

The process milestones, outputs and short-term outcomes indicators are being tracked 

periodically through a set of tools as specified in the MCA-Lesotho Reporting Framework. In 

the near future, the plan is to have these indicators reported through the MCA-Lesotho 

Management Information System (MIS) which is expected to be fully operational by June 

2012.  

 

The M&E Section is additionally responsible for preparation and dissemination of quarterly 

Progress Reports and Annual Progress Reports working in collaboration with the Public 

Outreach Section. Progress reporting refers to tracking the on-going “actual” progress of 

Project and Activity indicators against “targeted” progress. Progress Reports include data on 

the indicators described in the Monitoring Component and analysis of those data.  

 

The Reports alert MCA-Lesotho and MCC to any problems and serve as the basis for 

recommending changes to project or activities. Additionally, they serve as vehicles by which 

the MCA-Lesotho Management informs the MCA-Lesotho Board of the implementation status.  

 

6.2.  Reporting to MCC 

MCA-Lesotho is required as part of the Program Implementation Agreement with MCC to 

provide quarterly and annual reports to MCC.  MCC’s Reporting Guidelines describe the 

necessary content of these Periodic Reports and their due dates. MCC has provided MCA-

Lesotho with the guidelines and formats for the regular performance report. The required 
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performance reports include the tracking of on-going “actual” progress of Project and Activity 

indicators against “targeted” progress. These reports, in addition to other reporting 

requirements in the Quarterly Disbursement Request Package (QDRP), serve as tools through 

which the MCA-Lesotho Management informs MCC of implementation progress, impediments, 

lessons learned, best practices and on-going field revisions to Project work plans.  

 

The main reporting tools being used include Indicator Tracking Table (ITT), the Indicator 

Performance Report (IPR) and the Narrative Reports.  The quarterly ITT and IPR are used to 

track progress on key performance areas in line with set annual targets.  The analysis of the 

data collected compares the actual results to the indicator targets and determine the reason for 

deviations from projections (above a certain threshold). The Narrative Reports on the other 

hand serve as description of progress as well as highlight challenges that result in deviations 

from the programme and financial plans.  
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7. Participatory Monitoring and Evaluation  

 

The M&E plan encourages participation of program stakeholders in the collection and 

dissemination of the information about progress being made towards the achievement of the 

program objectives. The M&E plan, together with the Activity Monitoring Plans (AMPs), will 

foster national “ownership” of the program and will facilitate periodic dissemination of 

program results and achievements through transparent strategies and a format of 

communication with the public. 

 

The MCA-Lesotho M&E Section is ensuring the participation of various Compact partners and 

stakeholders through a number of forums as part of participatory and consultative processes. 

These including consultative meetings and stakeholders workshops aimed to discuss 

performance monitoring results and findings from surveys as well as specific special studies. 

By the time the 2012 revision of the M&E plan was conducted, a number of consultative 

meetings had been held, including the launching of the current MCA–Lesotho M&E System in 

2010; the KAPC Survey dissemination meeting, the Health Facility Survey (HFS) Round I 

dissemination meeting and other various meetings.   
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8. Management Information System  

 

The M&E Plan has proposed the development of a Management Information System (MIS) 

which is planned to be used to collect data, store, and process and deliver information to 

relevant stakeholders in such a way that the program information is easily accessible.  

 

The development of the system has been completed to date and is awaiting formal launch in 

July 2012. The MIS is a web-based system with a back up storage and it is linked to the MCA-

Lesotho Geographical Information System (GIS) system, which has also been developed. The 

designs of MIS and GIS have taken into consideration the data requirements for the different 

components of the Compact. The system is expected to be aligned with existing MCC systems 

and with that of other relevant service providers and government ministries in the near future.  

 

The MIS will be used to track progress made and help assess the impact of the Compact 

activities on the beneficiaries.  
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9. Special Studies  

 

MCA-Lesotho has developed a framework for guiding the design and implementation of 

Special Studies. The MCA-Lesotho Strategy for Special Studies is planned to serve as an 

instrument for guiding the planning and implementation research activities that aim at 

obtaining an in-depth understanding of the underlying factors to the observed results, and 

challenges, as they unfold in course of implementation of the Compact.  

 

The studies will aim at undertaking more targeted and in-depth analyses of specific project 

issues to provide reasons for observed trends, and changes and to clarify the inherent 

relationship between progress on project implementation and validity of project evaluation 

hypothesis. MCA-Lesotho ensures that the methods used to collect data for the Special Studies 

are continuously in compliance with ethics standards for research involving human subjects.   

 

Under the Water Sector, the following special studies are planned: 

   

A. Prevalence of water borne diseases within Rural Water and Sanitation 

(RWS) Project catchment areas 

The RWS Activity aims to reduce water borne diseases through provision of clean water, 

improvement of sanitation and education on hygiene practices. Whereas the health facilities 

collect and compile data on incidence of water borne diseases, not much is known about the 

factors leading to those diseases. It is possible that even with clean water some of these 

diseases may persist. A special study would help to provide evidence-based information on the 

causes and trends of those diseases. The data collection for the study is planned for the final 

year of the Compact.   

 

B. Assessment of the economic activities in the wetlands  

Rural households are engaged in economic activities from wetlands, including livestock 

husbandry. However, the volume of economic activities has not been quantified. To support 

the incorporation of wetlands management into national planning, there needs to be a 

concerted effort in actual quantification of wetlands benefits. Economic valuation of wetlands 
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could look into all aspects, including creating scenarios of the costs of losing wetlands. There 

are also perceptions that poor management of wetlands has reduced the potential for economic 

activities. Specifically, a study conducted by Wetlands PIU suggests that in the project area, 

about 50% of people own and manage some sort of livestock.  However, the same study 

suggests that livestock numbers per household are going down as a result of degraded 

wetlands. The study outlined here will aim to measure the level of economic activities related to 

wetlands and how rehabilitation of wetlands may affect the economic activities and is planned 

to be undertaken in the fourth year of the Compact. 

 

Under the Health Sectors Project, they include: 

 

 Factors influencing usage of health facilities  

The hypothesis behind the MCA–Lesotho Health Infrastructure development activity is that if 

health facilities are rehabilitated and well equipped the number of clients within 138 health 

centers and 14 integrated ART Centers will increase. There may be other factors that influence 

usage and non-usage of health facilities that may need to be taken into consideration. A special 

study will help to unearth such factors in order to inform project implementation and 

evaluation, which is planned for the last year of the Compact. The special study is planned to be 

conducted during the last year of the Compact.  

       

 

 Knowledge, Attitudes and Practices (KAP) for Health System Strengthening 

Trainings  

The Health Sector Project has engaged the Health System Strengthening (HSS) firm to develop 

and implement part of the Continuing Education Strategy for the Ministry of Health and Social 

Welfare. Since the approval of the Strategy in 2011, the HSS Firm has been undertaking a 

number of training activities, targeting various groups within the health care delivery system. 

The KAP is therefore proposed to assess the effectiveness of these HSS capacity building 

efforts. The special study is planned to be conducted during the fourth year of the Compact. 

 

 Quality Assurance Study 



 

 

44 

This special study will seek to determine the quality and accuracy of laboratory results from the 

newly MCA/MCC renovated and equipped National Reference Laboratory (NRL).  A sample of 

test specimens and results will be retested using advanced methods to determine the accuracy 

of NRL diagnoses. While no baseline level of quality and accuracy was measured, there will still 

be benefit to knowing the level of quality and accuracy after MCA/MCC investments. The 

details of this study will still need to be negotiated with MCA and with the MoHSW. 

 

 Infection Control Assessment 

This special study will be a descriptive study at health centers and hospital-based OPDs to 

review infection control measures and health care worker infection control perceptions using a 

rapid assessment tool and in-depth interviews.  A detailed proposal for this study was drafted 

in collaboration with MCA Lesotho in 2010. The study objectives would be to 1) understand the 

post-MCA/MCC intervention infection control situation in MCA/MCC-targeted hospitals and 

health centers using key indicators from national and international guidance documents and 2) 

to understand health worker perceptions of facility-based infection risk for health workers, 

ability to mitigate risk and obstacles to risk mitigation. 

 

       

10. Evaluation  

 

Compact Evaluation is the periodic review and assessment of the relevance, efficiency, 

effectiveness, impact and sustainability of the Compact intervention and investment on the 

targeted beneficiaries and the national economy. The M&E Plan describes evaluations that will 

be conducted to provide information on the outcome and impact of the Compact. The 

Evaluations will provide MCC and MCA-Lesotho stakeholders information on whether or not 

the outcomes are likely to be achieved and are attributable to the intervention strategies 

proposed for the Compact. 

 

MCA-Lesotho and MCC have prepared an evaluation framework for all evaluations of the 

Compact. All evaluations will be guided by the core documentation for the Compact activities 
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including the Compact design documents, Compact implementation plans, work plans. The 

evaluation framework clearly specifies the purpose and scope of the planned evaluations.  

 

There are four programme evaluation activities planned and the details are provided below: 

 

10.1. Initial or Ex-Ante Evaluation  

An ex ante assessment of most Compact activities has already been done by MCC and MCA–

Lesotho. Economic Analysis estimating the Economic Rate of Return (ERR) was conducted for 

all the projects and the results are outlined in the first section of the M&E Plan. Assumptions 

about the Compact implementation and the existence of benefit streams and outcomes have 

been estimated for the Compact. Baseline measures were constructed and appropriate data was 

gathered before and during the implementation of Compact activities. 

 

10.2. Mid-Term Evaluation 

MCA-Lesotho has commissioned implementation of the Mid-term Review (MTR) for Lesotho 

Compact which was completed in December 2011. The MTR was aimed to assess efficiency and 

effectiveness of the implementation strategy and further assess to what extent to which the 

Compact is likely to realize expected results.  

The assessment specifically focused on: 

a. Relevance – Is the program addressing the right problems with the right approach 

taking into consideration core mandate responsibilities of MCA-Lesotho and national 

policies?   

b. Outcomes - the extent to which outputs are resulting into the achievement of the 

purpose or component purposes or objectives 

c. Effectiveness - extent to which an operation has attained its objectives 

d. Coverage and targeting - have targets been met or are they likely to be met; are 

the right people benefiting at the right time? ‘Meeting the right needs.’ 

e. Sustainability – Are there adequate plans to foster self-reliance and continued 

utilization of services after completion. ‘Continuation without outside help.’ 

f. Connectedness – Is the operation responding to acute and immediate needs, as 

well as taking longer-term needs and problems into account. 
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The results from the MTR showed that despite problems with the initial design and budgeting 

of Compact Activities, as well as the many implementation delays, MCA-Lesotho has the 

potential to successfully implement all Compact Activities as they are currently planned, within 

their budgets and on time. It was further indicated that MCA-Lesotho’s strength lies in 

excellent leadership and a highly professional and motivated core staff, effective Project 

Implementation Units, and generally supportive Implementing Entities as its partners. The 

other strength was highlighted as full backing of the Government of the Kingdom of Lesotho as 

well as other international donors, which have provided the necessary supplemental financial 

resources to assure Compact completion in light of the shortfalls in the original Compact 

budget. The MTR revealed challenges and made recommendations to address them.  

 

Some of the challenges revealed by the MTR included the degree of the Millennium Challenge 

Corporation’s (MCC) involvement in design, planning and approval of Compact activities, 

which could affect the sense of autonomy and ability of  both the directors and senior 

management of MCA-Lesotho to provide effective leadership,  as well as reduce the degree of 

responsibility of MCA-Lesotho Board of Directors; the centralized nature of the MCA-Lesotho 

organizational structure in which design and approval decisions are processed sequentially at 

various different intermediate levels in the organizations before being sent to the CEO, which 

has the potential of causing frequent delays and does not make optimum use of Compact 

resources and; the risk of key members of the MCA-Lesotho staff who may leave the 

organization prior to the end of the Compact in order to accept other more long-term 

employment which has a potential of threatening to successful Compact completion.   

 

The recommendations to address the challenges identified included that MCA-Lesotho should 

consider establishing a more distributed decision-making structure with greater degrees of 

responsibility and accountability at lower levels of the organization, accompanied by an 

improved management information system and ex post approvals in the form of random 

audits. The change was expected to bring about better use of Compact resources and improve 

Compact performance. It was further recommended that MCA-Lesotho should make effort to 

ensure approval of the retention strategy proposal that has already been prepared, in order to 

assure the availability of key staff through the end of the Compact implementation period. 
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These recommendations are being implemented during Compact Year 4 (October 2011 – 

September 2012).  

 

10.3. Final Program Evaluation  

The final program evaluation will be conducted at Compact Close-Out period by independent 

evaluators in combination with project management and MCC sector leaders. The focus will be 

on the progress towards outcomes and sustainability of the Compact Projects. The final 

program evaluation will address the following: 

a. The extent to which targets, outcomes and objectives are being achieved; 

b. Positive and unplanned negative results of the programme; 

c. Effectiveness of programme activities; 

d. Success stories and most significant changes attributed to Compact activities; 

e. Lessons learned and best practices in project implementation; 

f. Comparative analysis of projected against final economic rates of return on projects 

and; 

g. Final beneficiary analysis and income distribution.  

 

10.4. Impact Evaluations 

The M&E Plan further identifies impact evaluation activities planned for some of the Compact 

Activities. These Activities were determined in consultation with the in-country stakeholders 

and implementing partners on the basis of having the strongest potential for rigorous impact 

evaluation. The impact evaluations attempt to employ robust and scientific methods to 

measure and demonstrate cause-and-effect.  

 

The following is a summary of the potential impact evaluations planned for Compact Activities: 

 

10.4.1. Health and Water Sector Projects Impact Evaluations 

MCC has engaged an independent consulting firm, National Opinion Research Center (NORC) 

of the University of Chicago, to carry out the impact evaluations for the Health and Water 
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Sector Projects. NORC has adopted rigorous impact evaluation methodologies for the health 

and water projects. The following is a summary of the impact evaluation methodologies 

adopted: 

 

A. Health Sector Project Impact Evaluation 

The impact evaluation of the health sector will focus on the renovation of health centers and 

evaluating the renovations of the established ART clinics and improved management in OPDs. 

In addition, two non-infrastructure components, Health Systems Strengthening (HSS) and 

Health Care Waste Management (HCWM), were incorporated into the health sector impact 

evaluation after the evaluation methodology had been designed and baseline data had been 

collected. These two components were not part of the original design because of the 

uncertainty surrounding their implementation. The original evaluation design was centered on 

the infrastructure component only but the final evaluation will incorporate the related 

interventions as well. 

 

The hypotheses to be tested by the impact evaluation include the following: 

 

    The Health Project activities will: 

 increase the number of individuals receiving essential health services 

 improve individuals’ health outcomes 

 increase beneficiary productivity and income 

 

The impact evaluation design envisioned for the health center activity relies on a randomized 

rollout and double difference approach. Under this design, clusters of health centers were 

randomly assigned to treatment and control (or early treatment and late treatment) groups 

after stratifying by geographic area and repair need. Matching of clusters was performed to 

enhance comparability between treatment and controls. According to the original design, the 

lag time between the end of construction in treatment clinics and the start of construction in 

paired control clinics would have been nine months. However, due to construction delays the 

nine months lag time has been reduced to six months, and it is possible that the lag time will be 

reduced further.  If the construction plan is reduced such that the gap between treatment and 

control cases is insufficient to support the original phased design, it may be necessary to use a 
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before and after evaluation design, which will not allow for attribution of impact to program 

interventions.  

 

For the OPD activity, an experimental design was not feasible given sample size and the nature 

of the intervention. Therefore, a before and after approach that attempts to control for external 

factors (characteristics and conditions of the facilities, among others) has been planned.  

 

B. Rural Water and Sanitation Activity Impact Evaluation  

The impact evaluation design for the rural water and sanitation intervention is based on a 

randomized rollout of 100 water systems to treatment and control groups within each of 10 

districts. The implementation is expected to keep a six month gap between end of 

construction/rehabilitation of treatment water projects and start of control water projects.  

 

Multiple rounds of the Impact Evaluation Multipurpose Survey (IEMS), supported by other 

surveys being conducted by implementers and other organizations, will serve as the main data 

source for this evaluation. Service outcomes to be tracked include the number of households 

provided with improved water supply and sanitation facilities; and health outcomes (focusing 

on children under age 5) include the incidence of diarrhea. In addition, productivity outcomes 

to be measured include time lost to work or school due to caring for sick children, time saved 

from improved water supply and sanitation, and changes in income resulting from 

improvements in water supply and sanitation. 

 

The main hypotheses regarding the MCC intervention for the Rural Water and Sanitation 

Supply are that improved water and sanitation will: 

 

 Provide time-savings to households 

 Reduce water-related health problems 

 Increase beneficiary productivity and income from time savings due to proximity of new 

infrastructure  

 Increase beneficiary productivity and income through time savings due to the health 

improvements  
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The evaluation design includes two main approaches, namely, the double difference based on 

the randomized experimental design and the before and after approach. The double difference 

approach based on the randomized experimental design relies on the presence of a six-month 

gap between treatment and control in order to measure a detectable impact on indicators that 

will show change within this time period. This methodological approach will allow for making 

attribution of a causal relationship between the program and the observed/detected change in 

the outcome indicators. The before and after approach will be used for analysis of indicators 

that require  less than six months post-treatment to reflect impact and also in the event that 

the time gap between treatment and control cases is not maintained. Analysis in this case will 

be based on multivariate regression.  

 

C. The Urban and Peri-Urban Water Activity Impact Evaluation  

 

In the case of Urban and Peri-Urban Water Activity, it has not been possible to undertake a 

randomized allocation of treatment for this intervention due to the nature of the urban and 

peri-urban water network; the lack of a special order in which the network rehabilitation work 

is conducted by contractors; and the diversity of the rehabilitation work within each phase. 

Originally, NORC proposed a regression discontinuity design based on proximity to the water 

mains.  However, for a number of reasons, it was not feasible to pursue that approach.  Thus, 

NORC is undertaking a before and after approach for studying impact on households within 

areas targeted for new or rehabilitated pipelines. In addition, households could be grouped into 

three strata based on their relative location to the network and the rehabilitation work which 

would allow us to study differential impact. These strata include: 

 

 Households already connected to the pre-existing network that would benefit from 

rehabilitation of this network (already connected; impact of improved services) 

 Households not connected to the water network for whom connections are planned as 

part of the intervention (newly connected; impact of new services) 

 Households not connected to the water network for whom connections are not planned 

(not connected; remain dependent on public standpipes or other sources) 
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The before and after design using these groupings is expected to permit measurements of the 

differential impact from these varying intervention conditions. The following hypothesis will be 

tested:  

 

 There will be time savings from an improved water supply. 

 These time savings will lead to an increase in beneficiary income and productivity. 

 Taken as a whole, the MCC intervention will contribute both to the improvement of 

water and sanitation services and the lowering of costs with financial savings to 

households.  

 

It is important to note that originally, the Urban and Peri-Urban Water hypotheses included 

reference to enterprises, specifically the hypothesis that the urban water supply activity will 

increase enterprise activity (number of enterprises4, number of jobs, wages, and profits). 

However, due to delays in implementation and since impact on enterprises is expected to take 

a longer cycle, impact on enterprises is not considered under this effort. Furthermore, the 

enterprise survey was not designed for the impact evaluation purpose and had suffered from 

several challenges which exclude it as a data source from the data considered for the impact 

evaluation. Thus, the hypothesis relevant to impact of urban and peri-urban water on 

enterprises will not be pursued.  

 

The proposed design will use regression models to analyze each outcome. All regressions will 

include covariates to control for observable factors associated with the outcome. This design 

does not allow for attribution of causality. 

 

                                                 
4
 Enterprises are business industrial or commercial locations, schools, and government offices-non residential in character. 
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10.4.2. Land Administration Reform Impact Evaluation 

MCC has contracted Michigan State University (MSU) to conduct a rigorous impact evaluation 

for the Land Reform and Administration Project. The impact evaluation for the Land Project 

will establish the nature and extent of causal relationships between program interventions. It 

will also investigate key outcomes and impact of the Project interventions on beneficiaries. 

 

In order to establish the nature and extent of causal relationships between the Land Project 

interventions related to ‘area-wide formalization of land rights in greater Maseru’ and changes 

in key outcome indicators and behavioral and economic impacts on beneficiaries, MCA-

Lesotho and MCC plan to support an independently conducted rigorous impact evaluation 

(IE). Michigan State University has been contracted by MCC to design the impact evaluation of 

this component of the Land Project, conduct regular field visits for quality control and 

technical guidance, analyze data, and write up results. A local firm (Sechaba Consultants) 

contracted by MCA-Lesotho will carry out the baseline and follow-up surveys. 

Key questions: 

 

The impact evaluation is designed to test the following key economic hypotheses regarding 

area-wide registration of urban land parcels and land legislative and regulatory reforms.   

 

It is hypothesized that land with formally recognized titles will result in: 

1. Increased number of land parcels used as collateral for mortgage  

2. Increased investment in the property, increased frequency of formal transfers, 

subletting, rentals, and other economic activities  

3. Increased value of land  

4. Reduction in land related conflicts  

5. Increased income of beneficiaries  

 

The randomized control trial (RCT) design will be combined with a Difference-in-Difference 

(DiD) analysis approach. The DiD approach essentially measures the difference of outcome 

indicators between treatment group and control group before and after program intervention.  
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In the context of panel data (with a baseline survey and a follow up survey of the same 

households), DiD will further enhance the rigor of the IE method to estimate the impact of the 

area-wide regularization intervention on beneficiary households.   

 

The baseline and follow-up surveys to be undertaken for the IE purpose will also contribute 

towards evaluating some of the M&E indicators that relate to the efficiency and effectiveness of 

the functioning of the newly established Land Administration Authority (LAA) and the 

legislative and regulatory land reforms, with a before and after approach.  

 

 

 

 

 

11. Monitoring and Evaluation Partnerships  

 

MCA-Lesotho M&E has established and maintained partnerships among local and 

international partners who are involved in poverty reduction. It is important that all partners 

working under Lesotho Compact project work in a harmonious and complementary way. MCA-

Lesotho will participate in M&E partnerships to deliberate on M&E issues of common interest 

to the all partners. This will be carried out in support of PIUs, implementing entities and will 

be guided by monitoring and evaluation plans. 
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12. Hypotheses and Risks 

 

The program logic for the MCA-Lesotho Compact is based on Hypotheses about the linkages 

between individual Project activities and the long term Goal of economic growth and poverty 

reduction. The following table depicts factors that have been identified, that could influence or 

affect the progress and projected benefits of the program. 

 

Table 3: Program Hypotheses, Risks and Mitigation Measures 

 

 

 

 

 

 

 

 

 

ACCESS TO HEALTH 

Hypotheses Risks Mitigation 

Provision of health infrastructure 

will augment the existing health 

services and improve the health 

status of all Basotho.  

Acute shortage of health care 

professionals coupled with lack 

of   sound retention strategies 

Establishment and filling of positions for 

health professional to meet the demand 

for health services.  

Development and implementation of a 

sound  human resource retention strategy 

to reduce drainage 

Improved collaboration with all 

stakeholders – NGO’s, other 

government departments especially 

Ministry of Health & Social Welfare 

(Environmental Health) will enhance 

performance 

Poor cooperation among 

stakeholders – NGO’s may have 

negative impact 

Establish a stakeholders forum and hold 

regular meetings and workshops to 

identify areas of collaboration and 

responsibilities before and during the 

implementation phase 
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ACCESS TO WATER AND SANITATION 

Hypotheses Risks Mitigation 

Improved access to water and 

sanitation will reduce water borne 

diseases, and promote industrial 

investment for local and foreign 

firms, thereby improving quality of 

life and increasing employment 

Acute shortage of transport for 

MCA-Lesotho staff may 

seriously hamper effective 

program supervision and quality 

control. This will ultimately 

negatively affect effective 

implementation of the project.   

Adequate provision of transport for MCA-

Lesotho staff as well as increased capacity 

of staff for improved supervision and 

quality control.  

 Incomplete construction of 

systems and sanitation (VIP 

latrines), including the 

treatment and control villages 

and not awarding of contracts 

for the urban peri urban project 

for the packages that have not 

gone to the market. 

M&E team and infrastructure to organize 

a team that will look into the best 

mitigation strategy for the challenges  

 

LAND ADMINISTRATION 

Hypotheses Risks Mitigation 

Policy and legal reform will increase 

efficiency in land registration 

therefore reduce cost and time to 

deliver titles. 

Regularization of land rights 

may open conflicts among 

communities in regularization 

areas. 

MCA Lesotho in conjunction with 

Ministry of Local Government/LAA will 

develop and implement an outreach 

programme to sensitize communities on 

land policy decisions and implementation 

strategies. 

Households with registered land 

rights will perceive land tenure more 

secure therefore improving 

investments and increasing income 

Land administration reform 

may lead to conflicts 

 

 

Establishment of regional land reform 

working groups. MCA-Lesotho will 

introduce land conflict resolution into the 

project in conjunction with civil legal 

reform project and Ministry of local 
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Government/ LAA. 

Transforming the Lands Survey 

and Physical Planning (LSPP) 

into the new LAA may delay the 

process of land registration  

MCA-Lesotho will provide Technical 

Assistance to expedite the establishment 

of the Land Administration Agency  

 

Lease holders may not be willing 

to use their leases  as collateral 

for loans 

Land Administration Agency will 

intensify outreach programmes to 

sensitize lease holders. 

Financial institutions will increase the 

use of land title  as collateral for issuing 

loans 

The demand for leases and 

mortgages by Land owners may be 

low. This is determined by 

individual needs 

MCA Lesotho and financial institutions will 

conduct information campaigns and provide 

support for lease  application for obtaining 

loans from the financial institutions 

Reduced cost and risk of doing business 

will attract investors and result in 

economic growth 

 

 

The primary user of goods and 

services is GoL; currently payment 

for goods and services by GoL takes 

up to 4 months which impacts 

negatively on the ability of investors 

to service loans. 

MCA-Lesotho will advocate for a speedy 

development of strategies for removing 

barriers to investment through its active 

participation in the Private Sector 

Development Committee within the Ministry 

of Finance and Development Planning.  

 

CIVIL LEGAL REFORM 

Hypotheses Risks Mitigation 

The establishment of a fully fledged 

commercial court, and small claims 

court will provide judges and court 

staff therefore reduce the backlog of 

commercial cases, improve court 

efficiency, hence decreasing the cost 

and time of  resolving commercial 

cases 

The GoL is unable to provide 

adequate recurrent budget to 

meet staffing requirements, 

transport as well as maintenance 

of equipment and infrastructure 

Prior to the refurbishment of the court 

building the GoL will commit sufficient 

funds for supporting the judges and staff 

as well as provision of adequate transport 

for serving summons and executing 

judgment 

Increased utilization of court-

annexed mediation will reduce 

The demand for mediation may 

be low due to lack of confidence 

MCA-Lesotho will develop training for 

mediators and an outreach program an 
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litigation costs and time and 

therefore increase productive 

commercial transactions  

in the courts’ ability to provide 

effective mediation services. 

outreach program to introduce the 

methodology to lawyers and the public. 

Improved case management rules 

and computerization will increase 

firms’ confidence in the judicial 

system. 

Corruption of judicial actors 

may impede the efficiency of the 

justice sector. 

MCA-Lesotho will conduct awareness 

campaigns to advocate for increased 

transparency and independence of the 

judicial staff. 

  

DEBIT/SMART CARD PROJECT  

Hypotheses Risks Mitigation 

Enhanced capacity of  Lesotho Post 

Bank provided by the Smart Card 

will lower transaction costs  

The demand for non-paper 

based transactions may be slow 

due to lack of information on 

new LPB financial products. 

 

  

Public outreach activities aimed at 

educating the public about benefits of 

using formal banking services and having 

bank accounts will be intensified prior to 

the go live of the Debit/Smart Card 

project. The activities will continue post 

Compact Close Out as part of LPB 

marketing campaigns.   

Increase access to banking and 

financial services to the unbanked 

and under-banked population will 

increase uptake of financial services.   

The currently unbanked and 

under banked population may 

decide to stay unbanked despite 

public outreach efforts under the 

project 

The demand for Debit/Smart 

Card may be lower than 

anticipated.   

 Public outreach activities aimed at 

educating the public about benefits of 

using formal banking services and having 

bank accounts will be intensified prior to 

the go live of the Debit/Smart Card 

project. The activities will continue post 

Compact Close Out as part of LPB 

marketing campaigns.   
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NATIONAL IDENTIFICATION SYSTEM / CREDIT BUREAU 

Hypotheses Risks Mitigation 

Eligible Basotho will get registered 

and issued ID cards which they will 

use for identification purposes and to 

access public services.  

The demand for National ID 

may be lower than anticipated.   

MCA Lesotho and Home Affairs will 

conduct awareness campaigns to 

advocate the benefits of registering and 

having a National Identification Cards. 

Ability of financial institutions to 

easily access the reliable credit 

information from the credit bureau 

will lower the costs and period of 

determining the credit worthiness of 

individuals and businesses. This will 

in turn lower interests on loans to 

the ultimate borrowers, who will be 

able to expand their business with 

the savings.   

Although the financial 

institutions expressed interest in 

the Credit Bureau project, it is 

not easy to predict with any 

degree of accuracy  whether the  

applications for credit  will 

successful  

Public outreach activities meant to 

sensitize the business sector about the 

benefits of using the credit bureau 

services will be intensified.  

 

GENDER EQUALITY IN ECONOMIC RIGHTS  

Hypotheses Risks Mitigation 

Acceptance of gender equality in 

economic rights and women’s 

economic activity will increase. 

Non- acceptance of programme 

messages as cultural and 

religious beliefs pose a risk to 

program implementation as 

gender is viewed as a threat to 

culture and in conflict with 

religious principles.   

Forge working relations with religious, 

traditional and cultural leaders as they 

influence and shape the belief system 

within communities and are also gate 

keepers over religious, tradition and 

cultural practices for positive change in 

attitudes and practices by both men and 

women. 
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 Lack of compliance and 

resistance to changes introduced 

by the Legal Capacity of Married 

Persons Act 9 of 2006 by 

implementing institutions 

Build partnerships and build the capacity 

of key implementing institutions for 

smooth implementation of the Act.   

 Lack of commitment of 

Implementing Entity to  provide 

continued support and sustain 

the Activity beyond the Compact 

 

Draw a sustainability plan and advocate 

for its implementation. Additionally, 

foster ownership of the Activity mandate 

by the Implementing Entity, key 

stakeholders and partners 
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13. Management, Roles and Responsibilities  

 

13.1. Management of M&E Activities  

The M&E Plan advocates for dedicated and adequate number of M&E staff at all times of 

Compact implementation. The MCA-Lesotho M&E Section shall comprise of the following key 

personnel to manage and coordinate M&E activities: 

1. The M&E Coordinator as the Head of the Section  

2. The Statistician (consultant position) 

3. Three Sector Specific M&E Officers for Water, Health and PSD   

4. The Statistics Officer  

 

The IEs and PIUs have appointed M&E Focal Points who will act the key primary role player 

for primary data collection, analysis and reporting for Compact performance indicators at the 

Activity level. Currently, a data collection and reporting system has been established to 

facilitate exchange of information with the IEs and PIUs. The same system is expected to form 

part of the MCA-Lesotho MIS when it is fully operational.   

 

The Section Heads for the three Components within MCA-Lesotho and their respective 

divisions will be responsible for validating the information submitted by the IEs and PIUs and 

shall also be responsible for additional reporting requirements, in liaison with the PIUs/IEs, 

coordinated by the M&E section. 
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The organogram is illustrated in Figure 8 below.  

Figure 8:  The M&E Section Organogram 

Figure 8:  The M&E Section Organogram  
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13.2. Role and Responsibilities in M&E  

The primary MCA-Lesotho monitoring and evaluation responsibilities will be to: 

 Prepare and review detailed monitoring and evaluation plan 

 Modify the monitoring and evaluation plan as necessary 

 Coordinate with implementing agencies regarding collection of data 

 Prepare monitoring and evaluation reports for MCC 

 Maintain monitoring and evaluation data base and incorporate it into the national 

accounting system 

 Ensure that all monitoring and evaluation reports are published in the MCA website 

 Manage contracts with local and international consultants for monitoring and 

evaluation services 

 Maintain quality and quantity of deliverables 

 Coordinate special studies and ad hoc evaluations as necessary 

 Oversee program and project activities  as well as data quality reviews 

 Disseminate information on lessons learned and best practices 

 

The M&E Coordinator acts as the Head of the M&E Section and he/she works under the 

supervision of Deputy Chief Executive Officer of MCA-Lesotho. The M&E Coordinator oversees 

and coordinates all aspects of monitoring and evaluation through direct supervision of the 

M&E Officers for Water and Sanitation and Private Sector Development; and in-direct 

coordination of the Health M&E Manager who is based within the Health PIU M&E 

Coordinator’s responsibilities are: 

 

 Establishing the on-going monitoring and evaluation system 

 Developing and supervising an on-going monitoring and evaluation strategy 

 Ensuring that M&E plan is modified and updated as improved information becomes 

available (updating indicators, baseline and targets upon the receipt of information 

from technical studies and in-take surveys) 

 Ensuring that management staff  and implementing entities are receiving adequate 

support to execute their M&E responsibilities (providing monitoring and evaluation 

training of  MCA Management staff and program implementers)  
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 Overseeing data collection from all sources, and the design of a data management 

system 

 Participating in the monitoring of performance of individual program components 

directly through project visits, reviewing project reports, and reviewing secondary 

data and analysis 

 Preparing Terms of Reference and conducting procurement of various M&E 

contracts (Management Information Systems, data quality review etc.) 

 Organizing and overseeing data quality audits 

 Developing a schedule for interim program evaluations and process for selecting 

independent evaluators 

 Cooperating with third party Impact Evaluation specialist(s) for the design, 

implementation and dissemination  of the interim and final Program Evaluation 

 Publishing periodical reports of the ongoing program monitoring and evaluation that 

are submitted to MC-Lesotho’s board and MCC, and making them publicly available 

on the MCA-Lesotho website 

 

The Statistician provides on-going statistical support to MCA-Lesotho and its partners, to 

successfully carry out a mandate specific to performance monitoring and impact evaluation of 

the Compact activities. The Consultant will work alongside the M&E Coordinator, while the 

majority of the tasks will be undertaken in collaboration with M&E Officers and the M&E Focal 

Persons based within IEs and PIUs. Furthermore, the Consultant will be expected to work with 

impact evaluation sub-contractors – NORC, MSU and other MCA-Lesotho Survey contractors.  

The contract of the Statistician is supervised by the M&E Coordinator.  

 

Sector Specific Senior M&E Officers’ responsibilities are to: 

 Develop and implement and review the monitoring plan 

 Establish the data collection, analysis and reporting system for the overall program. 

 Provide technical support for the PIU M&E personnel on data management 

 Ongoing review of quality of data collected by Project Implementing entities 

 Coordinate reporting process on key performance indicators 

 Identify specific needs for primary data collection processes 

 Develop the M&E Management of Information System 
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 Participate in monitoring of each project through site visits 

 Coordinate regular public outreach to stakeholders, NGOs and other elements of 

civil society regarding program design and impact as  a part of the larger ongoing 

consultative process  

 

The Statistics Officer’s responsibilities are to:  

 Work with the Senior M&E Officers to identify various data sources and lead the 

collection of comprehensive and up-to-date data for performance tracking and for 

assessing interim outcomes  

 Participate in the preparation of periodic performance monitoring reports and 

dissemination to various stakeholders  

 Participate in the data quality assurance for enhanced data validity and credibility  

 Participate in the implementation of follow-up surveys and impact evaluations and 

during dissemination of results to relevant stakeholders and partners  

 Provide on-going administrative and logistical support within the M&E Section  
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14.  Human Capacity Building on M&E 

 

The M&E Plan outlines a capacity development plan with clear activities including formal 

training, in-service-training, mentorship, coaching and others. The main goal is to ensure that 

there are adequately skilled human resources at all levels of the M&E processes in order to 

effectively complete all tasks outlined in the M&E Plan. Within the first three years of 

implementation of this plan, the essential M&E staff was provided with the following set of 

competencies, through formal and non-formal capacity building mechanism: 

 

1. Knowledge of the national M&E Plan (including “3 ones” concept)  

2. Skills in using data collection tools 

3. Knowledge of Basic M&E concepts   

4. Positive attitude of M&E oriented towards the production and dissemination of strategic 

information  

5. Advanced skills in Excel (esp. formulas and graphics, including pivot tables)  

6. Skills in using electronic databases  

7. Basic skills and knowledge in data analysis  

8. Knowledge on data quality concepts and skills in conducting data quality assessment  

 

In the remaining one year and five months of implementation of the M&E Plan, the M&E 

Section will continuously carry out capacity building; mentoring and coaching activities to 

ensure that M&E competencies are maintained and new basic skills are built amongst new 

M&E recruits. At the same time, the M&E Officers will have the opportunity to develop an 

advanced set of competencies with the possibility of specializing in specific areas such as 

participation in local, regional and international conferences and workshops.  
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15. Institutional Strengthening 

 

MCA-Lesotho will strengthen the institutional capacity of implementing entities. Support 

activities will include: 

 

 Training of counterpart personnel and specialized software applications in 

support of monitoring and evaluation system, project management and 

technical analysis  

 On-going development of technical management and methodologies 

 Organizing workshops for civil society consultative process 

 Provision of technical assistance  

 Electronic interconnectivity and information exchange 

 Align compact investment in software, data base design and information 

system with the national monitoring and evaluation system etc  
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Annex A -  Modification Tables 

 

Modification Tables for Overall Changes  

  

Indicator Modification Form 

Date: May 2012 

Project/Activity: Cross-Cutting   

Modification: 1. Updates to beneficiary estimates 

2. Re-categorization of “objective” level indicators as “impact” level or “outcome” level 

3. Replacement of Health Management Information System (HMIS) as a data source with the 

Annual Joint Review (AJR) Report for the following indicators: 

 Percentage of people living with HIV/AIDS receiving ARV treatment 

 People with HIV still alive 12 months after initiation of treatment   

 TB notification per 100,000 of the population 

 TB treatment success rate 
 Blood units collected by Blood Transfusion Services (BTS) 

4. Changes/updating of the impact evaluation designs for Health, Water and Private Sector 

Development Projects. The specific changes were as follows: 

 Change in the evaluation strategy for the Health Centers Activity 

 Clarification of the evaluation strategy for the Out Patient Departments (OPDs) 

Activity  

 Addition of evaluation strategy for the Health System Strengthening (HSS) and the 

Health Care Waste Management (HCWM) Activities.  

 Clarification of evaluation strategy for Rural Water and Sanitation Activity 

 Change in the evaluation strategy for Urban and Peri-Urban Water Activity  

5. Change in the M&E Section structure 

 

Justification: 

  

1. Beneficiary estimates have been updated for consistency with the revised MCC guidelines for 

calculating beneficiaries. 

2. MCC’s revised M&E Policy no longer includes “objective” level indicators.  Therefore, previous 

“objective” indicators have been re-categorized as appropriate. 

3. The AJR Report is considered a more reliable source of data; hence the change in data source. 

4. The impact evaluation changes outlined above were made in response to program design and 

implementation timing; more detailed descriptions follow: 

 

 Health Centers Activity Impact Evaluation  

The impact evaluation design planned for the health center activity was based on an experimental 

design (randomization) and a double differences approach based on the original construction plan. 

Under this design, health centers were randomly assigned, after stratifying by geographic area and 

repair need, treatment and control groups. However,  as the result of significant changes in the 

construction plan, which has  altered  the minimum lag time between treatment and control cases, it 
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may be necessary to use a before-after evaluation design, which will not allow for attribution of 

impact to program interventions. 

 

 OPDs Activity Impact Evaluation 

The evaluation strategy has been updated as the result of availability of better information.  

 

 

 HSS and HCWM Activities Impact Evaluation  

The impact evaluation of HSS and HCWM has been added to its potential for rigorous impact 

evaluation assessment. The decision to include them was based on the current progress under the 

Activities. These two components were not part of the original design because of the uncertainty 

surrounding their implementation; the original evaluation design was centered on the infrastructure 

component only. 

 

Justification:  Rural Water and Sanitation Activity Impact Evaluation  

The evaluation strategy has been clarified as the result of availability of better information. The 

evaluation design proposed includes two main approaches, namely, the double difference based on 

the randomized experimental design and a before and after approach. 

 

 Urban and Peri-Urban Water Activity Impact Evaluation  

In the case of Urban and Peri-Urban Water Activity, it has not been possible to undertake a 

randomized allocation of treatment for this intervention due to the nature of the urban and peri-

urban water network; the lack of a special order in which the network rehabilitation work is 

conducted by contractors; and the diversity of the rehabilitation work within each phase. As a result, 

the currently proposed design is based on a before and after approach for assessing the impact of the 

urban and peri-urban water intervention at the household level. Under this design, regression 

models will be used for each outcome. 

 

5. There has been change in the section on Administration and Management of M&E activities. 

The change was done to be in line the re-structuring process within the M&E Section. This 

specifically entailed removal of the position of Economist from the structure as well as the 

position of M&E Technical Advisor. The position of the M&E Technical Advisor was replaced by 

the position of Statistician (consultant position). The position of Statistics Officer, below the 

level of M&E Officers, was also added.  
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Impact Level Modification Tables 

Indicator Modification Form 

Date: May 2012 

Project/Activity: Cross-Cutting: Impact Level     

Indicator: Growth of Gross Domestic Product (GDP)  

Modification: Modification of baseline and target for Year 4 and Year 5   

Justification: 

  

The baseline was amended as the result of availability of better information. The target for Year 5 

was modified to be in line with the target set in the National Strategic Development Plan (2012/13 – 

2016/17). The target actually represents an improvement over the current situation, which has 

significantly worsened since the baseline.    

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact  

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Growth of GDP Percentage  2.3% N/A N/A 4.4% N/A 4.4% 4.4% 

Modified Targets:         

Growth of GDP  Percentage  5.4% N/A N/A 4.4% N/A 5.0% 5.0% 

 
Indicator Modification Form 

Date: May 2012 

Project/Activity: Cross-Cutting: Impact Level     

Indicator: Employment in water related industries  

Modification: Indicator removed   

Justification: 

  

The indicator has been removed because it is no longer applicable as the result of de-scoping. The 

Urban and Peri-Urban Water Activity will no longer result in water connections to industries, hence 

no impact on business activity and employment is expected within industries during the Compact 

period.   

 
Indicator Modification Form 

Date: May 2012 

Project/Activity: Cross-Cutting: Impact Level     

Indicator: Population living below the poverty line   

Modification: New indicator added    

Justification: 

  

The indicator was added to measure the change in economic status of the Lesotho population. The 

targets were set to be  in line with  National Strategic Development Plan (2012/13 – 2016/17) 

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact  

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Population living below 

the poverty line   Percentage  48.3% N/A N/A N/A N/A 47.2% 47.2% 
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Indicator Modification Form 

Date: May 2012 

Project/Activity: Cross-Cutting: Impact Level     

Indicator: Unemployment Rate  

Modification: New indicator added    

Justification: 

  

The indicator was added to measure the prevalence of unemployment among the populations. The 

targets were set in line with the National Strategic Development Plan (2012/13 – 2016/17) 

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact  

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Unemployment Rate Percentage  24% N/A N/A N/A 22.8% 22.8% 22.8% 

 

Indicator Modification Form 

Date: May 2012 

Project/Activity: Cross-Cutting: Impact Level     

Indicator: Human Development Index   

Modification: New indicator added    

Justification: 

  

The indicator was added to measure of development. The targets were set in line with the  National 

Strategic Development Plan (2012/13 – 2016/17) 

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact  

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Human Development 

Index Index   0.436 N/A N/A N/A 0.473 0.473 0.473 

 
Indicator Modification Form 

Date: May 2012 

Project/Activity: Cross-Cutting: Impact Level     

Indicator: Population with access to potable water  

Modification: New indicator added  

Justification: 

The new indicator was added to measure the change in access to potable water as national level.   The 

targets were set in line with the National Strategic Development Plan (2012/13 – 2016/17). 

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Population with access to 

potable water Percentage  85% N/A N/A N/A 90% 92% 92% 
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Indicator Modification Form 

Date: May 2012 

Project/Activity: Cross-Cutting: Impact Level     

Indicator: Population without access to improved sanitation   

Modification: New indicator added  

Justification: 

The new indicator was added to measure the change in access to improved sanitation at national 

level.   The targets were set in line with the National Strategic Development Plan (2012/13 – 

2016/17). 

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Population without 

access to improved 

sanitation Percentage  42% N/A N/A N/A 30.4% 28% 28% 

 

Indicator Modification Form 

Date: May 2012 

Project/Activity: Cross-Cutting: Impact Level     

Indicator: Number of days taken to start a business    

Modification: New indicator added  

Justification: 

The new indicator was added to measure the change towards removal of business barriers at national 

level. The targets were set in line with the National Strategic Development Plan (2012/13 – 2016/17). 

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Number of days taken to 

start a business    Number  73 N/A N/A N/A 5 5 5 
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Indicator Modification Form 

Date: May 2012 

Project/Activity: Cross-Cutting: Objective Level     

Indicator: Maternal Mortality Ratio (MMR) (per 100,00 live births) 

Modification: Change in target  for Year 5 and change in level  

Justification: 

The target was revised to be in line with the target set in the National Strategic Development Plan 

(2012/13 – 2016/17). The indicator level was changed from Objective Level to Impact Level, and 

the definition was modified slightly. The target actually represents an improvement over the 

current situation, which has significantly worsened since the baseline.    

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Maternal Mortality Ratio 

(per 100,00 live births) Rate 762 N/A N/A 762 N/A 500 500 

Modified Targets:         

Maternal Mortality Ratio 

(per 100,00 live births) Rate 762 N/A N/A 762 N/A 1,155 1,155 

 

 

 

 

 

 

Indicator Modification Form 

Date: May 2012 

Project/Activity: Cross-Cutting: Objective Level     

Indicator: Adult Mortality Rate  

Modification: Change in level of the indicator   

Justification: The indicator level was changed from Objective Level to Impact Level.  
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Indicator Modification Form 

Date: May 2012 

Project/Activity: Cross-Cutting: Objective Level     

Indicator: Mortality Rate, Under 5 (per 1,000) 

Modification: Change in baseline,  target  for Year 5 and change in level of the indicator  

Justification: 

The baseline for the indicator was changed because of better availability of information. The target 

was revised to be realistic as well as to be in line with the target set in the National Strategic 

Development Plan (2012/13 – 2016/17). Additionally the level of the indicator was changed from 

Objective to Impact Level. The target actually represents an improvement over the current situation, 

which has significantly worsened since the baseline.    

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Mortality Rate, Under 5 

(per 1,000) Rate 113 N/A N/A 113 N/A 113 113 

Modified Targets:         

Mortality Rate, Under 5 

(per 1,000) Rate 79 N/A N/A 113 N/A 115 115 

 

 

Indicator Modification Form 

Date: May 2012 

Project/Activity: Cross-Cutting: Objective Level     

Indicator: Infant Mortality Rate  

Modification: Change in level of the indicator   

Justification: The indicator level was changed from Objective Level to Impact Level.  

 

 

 

Indicator Modification Form 

Date: May 2012 

Project/Activity: Cross-Cutting: Objective Level     

Indicator: People with HIV still alive 12 months after initiation of treatment 

Modification: Change in the level of the indicator    

Justification: 

  

The indicator has been moved from the Objective Level to Outcome level under the Health Sector 

Project  
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Indicator Modification Form 

Date: May 2012 

Project/Activity: Cross-Cutting: Objective Level     

Indicator: TB treatment success rate 

Modification: Indicator definition and change in the level of the indicator    

Justification: 

  

The indicator has been moved from the Objective Level to Outcome Level under the Health Sector 

Project and the definition has been revised for more clarity.  

 

Indicator Modification Form 

Date: May 2012 

Project/Activity: Cross-Cutting: Objective Level     

Indicator: Diarrhoea notification rate (per 1,000) 

Modification: Change in the level and name of the indicator    

Justification: 

  

  

The indicator has been moved from the Objective Level to Outcome Level under the Water Sector 

Project; and the name has been modified from “Diarrheal Notification at Health Centres”.  
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Health Sector Project Modification Tables 

 

Indicator Modification Form 

Date: May 2012 

Project/Activity: Health Sector Project  

Indicator: Health centres with essential services  

Modification: Indicator removed     

Justification: 

  

  

The indicator has been deleted from the M&E Plan because it was not straightforward to 

measure. Essential Service Package was found to contain a broad description of services. As a 

result, the indicator did not provide a good measure of improvements in service provision.  

 

Indicator Modification Form 

Date: May 2012 

Project/Activity: Health Sector   

Indicator: Health centers (HCs) with HIV/AIDS essential services  

Modification: New indicator added     

Justification: 

  

The indicator was introduced in replacement of “Health centres with essential services”. It 

measures improvements in health service provision specifically focusing on essential HIV/AIDS 

services within the 138 targeted health centres.  The indicator will be assessed through the Health 

Facility Survey.  

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

HCs with HIV/AIDS 

essential services 
Percentage   

 
N/A N/A N/A N/A  N/A 

 
80% 

 
80% 
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Indicator Modification Form 

Date: May 2012 

Project/Activity: Health Sector   

Indicator: Health centers with Maternal and Child Health (MCH) essential services  

Modification: New indicator added     

Justification: 

  

The indicator was introduced in replacement of “Health centres with essential services”. It 

measures improvements in health service provision specifically focusing on essential Maternal 

and Child Care services within the 138 targeted health centres.  The indicator will be assessed 

through the Health Facility Survey. 

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

HCs with Maternal and 

Child Health (MCH) 

essential services 
Percentage   

 
N/A N/A N/A N/A  N/A 

 
80% 

 
80% 

 

 

Indicator Modification Form 

Date: May 2012 

Project/Activity: Health Sector   

Indicator: Health centers with Tuberculosis  (TB) essential services  

Modification: New indicator added     

Justification: 

  

The indicator was introduced in replacement of “Health centres with essential services”. It 

measures improvements in health service provision specifically focusing on essential TB 

management services within the 138 targeted health centres.  The indicator will be assessed 

through the Health Facility Survey. 

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Health centers with Tuberculosis 

(TB) essential services 
Percentage   

 
N/A N/A N/A N/A  N/A 

 
80% 

 
80% 
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Indicator Modification Form 

Date: May 2012 

Project/Activity: Health Sector   

Indicator: Health centers with required staff compliment (Full-Time Employment (FTE))  

Modification: Targets updated    

Justification: 

  

The targets for Year 4 and Year 5 were modified to be realistic given that the actual, as at April 

2012, already exceed the Year 5 and End of Compact targets.  

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

HCs with required staff 

compliment (FTE) 
Percentage  

 
0% N/A N/A 5% 15% 

 
20% 

 
20% 

Modified Targets: 
                

HCs with required staff 

compliment (FTE) 
Percentage  

 
0% N/A N/A 5% 22% 

 
40% 

 
40% 

 

 

Indicator Modification Form 

Date: May 2012 

Project/Activity: Health Sector   

Indicator: Deliveries conducted in the health facilities  

Modification: Indicator name, source, and definition changed 

Justification: 

  

The name of the indicator was changed to “Deliveries conducted in health centers” to measure the 

capacity of health centres to conduct deliveries and the definition was refined for clarity; in 

addition, the data source was corrected, as the wrong source had been indicated previously.    
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Indicator Modification Form 

Date: May 2012 

Project/Activity: Health Sector   

Indicator: Immunization coverage rate   

Modification: Definition, baseline and targets changed.  

Justification: 

  

The definition of the indicator was changed to cover all antigens instead of using a proxy of 

measles antigen. The baseline was changed to be in line with information from Lesotho DHS 2004 

and 2009. The targets for Year 5 and for End of Compact were revised downwards to be more 

realistic.   

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Immunization coverage 

rate   
Percentage 

 
68% N/A N/A 80% N/A 

 
90% 

 
90% 

Modified Targets: 
                

Immunization coverage 

rate   
Percentage  

 
62% N/A N/A 80% N/A 

 
80% 

 
80% 

 

 

Indicator Modification Form 

Date: May 2012 

Project/Activity: Health Sector   

Indicator: PRWA receiving ARV treatment   

Modification: Indicator name and definition changed 

Justification: 

  

The name of the indicator and the definition was changed to “Percentage of people living with 

HIV/AIDs receiving ARV treatment” to measure the capacity of health centres to conduct 

deliveries.    

 

Indicator Modification Form 

Date: May 2012 

Project/Activity: Health Sector   

Indicator: Laboratory tests done 

Modification: Indicator name changed 

Justification: 

  

The name of the indicator was changed to “Laboratory tests done at the Central Laboratory” for 

more clarity.    
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Indicator Modification Form 

Date: May 2012 

Project/Activity: Health Sector   

Indicator: Central Laboratory test referrals 

Modification: New indicator added  

Justification: 

  

The indicator is new used as a proxy for measuring the capacity and functionality of the new 

Central Laboratory being constructed at Botšabelo Complex. It measures the number of tests 

referred from the central laboratory to other laboratories, which are normally those based in 

South Africa. 

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact  

      Q1-Q4 Q5-Q8 

Q9-

Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Central Laboratory test 

referrals  Number  885 N/A N/A N/A 600 400 400 

 
Indicator Modification Form 

Date: May 2012 

Project/Activity: Health Sector   

Indicator: Health facilities rehabilitated/constructed  

Modification: Indicator removed  

Justification: 

  

The indicator was removed because it was a composite indicator. It therefore did not MCA-L to 

measure progress for construction and equipping of health centres separately from the OPDs and 

other infrastructure milestones. Separate indicators have been included to track HC and OPD 

construction progress. 

 
Indicator Modification Form 

Date: May 2012 

Project/Activity: Health Sector   

Indicator: Percentage physical completion of health center facilities 

Modification: New indicator added   

Justification: 

  

The indicator was added as a split from the indicator “Health facilities rehabilitated/Constructed”. 

The new indicator aims to measure progress on construction works for the 138 health centres  

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 End of 

Compact  

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                

Percentage physical 

completion of health 

center facilities Percentage  0% N/A N/A N/A 75% 100% 100% 

 



 

 

80 

Indicator Modification Form 

Date: May 2012 

Project/Activity: Health Sector   

Indicator: Percentage physical completion of Out Patient Departments (OPDs) 

Modification: New indicator added   

Justification: 

  

The indicator was added in replacement for the indicator “Health facilities 

rehabilitated/constructed”. The new indicator aims to measure progress on construction works for 

the 14 OPDs.    

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact  

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Percentage physical 

completion of Out-

Patient Departments 

(OPDs) Percentage  0% N/A N/A N/A 100% 100% 100% 

 

Indicator Modification Form 

Date: May 2012 

Project/Activity: Health Sector   

Indicator: Health Centres equipped  

Modification: New indicator added to measure progress in equipping of the 138 health centres.  The equipping of 

Health Centres is crucial because it may have direct impact to the timing of their operationality. 

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 End of Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 

Q17-

Q20 Q1-Q20 

Compact Targets:                 

Health Centres equipped Percentage  0% N/A N/A N/A 100% 100% 100% 

 

Indicator Modification Form 

Date: May 2012 

Project/Activity: Health Sector   

Indicator: Hospital OPDs equipped 

Modification: New indicator added 

Justification: 

  

The indicator is a new indicator aimed to assess progress in equipping of the 14 hospital OPDs. The 

equipping of OPDs is crucial because it may have direct impact to the timing of their 

operationality.  

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 End of Compact  

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets: 

Hospital OPDs equipped Percentage  0% N/A N/A N/A 100% 100% 100% 
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Indicator Modification Form 

Date: May 2012 

Project/Activity: Health Sector   

Indicator: Status of Botšabelo Complex construction  

Modification: Indicator removed.  

Justification: 

  

The indicator was removed because it was a composite indicator, and therefore not a good 

measure of progress for each of the components under Botšabelo Complex; indicators measuring 

progress of the individual components have been added. 

 
Indicator Modification Form 

Date: May 2012 

Project/Activity: Health Sector   

Indicator: Percentage physical completion of Central Laboratory construction 

Modification: New indicator added   

Justification: 

  

The aim of this indicator is to reflect progress on construction works for the Central Laboratory 

at the Botšabelo Complex. 

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Percentage physical 

completion of Central 

Laboratory Construction Percentage  0% N/A N/A N/A 100% 100% 100% 

 

Indicator Modification Form 

Date: May 2012 

Project/Activity: Health Sector   

Indicator: Percentage physical completion of Blood Transfusion Services construction 

Modification: New indicator added   

Justification: 

  

The aim is to be able to reflect progress on construction works for individual components at the 

Botšabelo Complex. 

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact  

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Percentage physical 

completion of BTS 

construction Percentage  0% N/A N/A N/A 100% 100% 100% 
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Indicator Modification Form 

Date: May 2012 

Project/Activity: Health Sector   

Indicator: Percentage physical completion of NHTC student accommodation construction  

Modification: New indicator added  

Justification: 

  

The aim is to be able to reflect progress on construction works for individual components at 

Botšabelo Complex. 

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Percentage physical 

completion of NHTC 

student accommodation 

construction   Percentage  0% N/A N/A N/A 100% 100% 100% 

 

 

Indicator Modification Form 

Date: May 2012 

Project/Activity: Health Sector   

Indicator: Percentage physical completion of NHTC staff accommodation construction 

Modification: New indicator added   

Justification: 

  

The aim is to be able to reflect progress on construction works for individual components at 

Botšabelo Complex. 

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact  

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Percentage physical 

completion of NHTC staff 

accommodation 

construction   Percentage  0% N/A N/A N/A 100% 100% 100% 
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Indicator Modification Form 

Date: May 2012 

Project/Activity: Health Sector   

Indicator: Availability and use of ANC and Child Health Care resource guidelines in health facilities 

Modification: New indicator added   

Justification: 

  

The indicator was introduced to monitor use of the health service delivery tools developed under the 

HSS component of the project.  

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact  

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Availability and use 

of ANC and Child 

Health Care resource 

guidelines in health 

facilities 

Percentage  0% N/A N/A N/A N/A 100% 100% 

 

Indicator Modification Form 

Date: May 2012 

Project/Activity: Health Sector   

Indicator: Stakeholders reached   

Modification: New indicator added   

Justification: 

  

The indicator was introduced specifically to measure progress  of the focused public outreach activities 

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 End of Compact  

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Stakeholders reached   Number   0 N/A N/A N/A 300 1,300 1,300 

 

Indicator Modification Form 

Date: May 2012 

Project: Health Sector   

Indicator: Community facilitators trained    

Modification: New indicator added   

Justification: 

  

The indicator was added to measure progress on community capacity building activities 

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 End of Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Community 

facilitators trained    Number   0 N/A N/A N/A 48 96 96 
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Indicator Modification Form 

Date: May 2012 

Project/Activity: Health Sector   

Indicator: Districts using computerized Health Management Information System (HMIS) reporting   

Modification: New indicator added   

Justification: 

  

The indicator is new and has been introduced specifically to measure progress on improvement 

made on the computerised Health Information Management System (HMIS). 

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact  

      Q1-Q4 Q5-Q8 Q9-Q12 

Q13-

Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Districts using computerized 

HMIS reporting   Number   0 N/A N/A N/A 10 10 10 

 

 
Indicator Modification Form 

Date: May 2012 

Project/Activity: Health Sector   

Indicator: Hospital OPDs with Electronic Medical Recording System (EMRS) 

Modification: This is a new indicator  

Justification: 

  

The indicator was introduced to measure progress  on the operationalization of the pilot for 

electronic records moving from the district level to the central level 

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact  

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Hospital OPDs with EMRS  Number 0 Level N/A N/A 1 16 16 
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Indicator Modification Form 

Date: May 2012 

Project/Activity: Health Sector   

Indicator: Health facility personnel trained in Infection, Prevention and Control   

Modification: This is a new indicator  

Justification: 

  

The indicator was added and it measures progress on capacity building of nurses to be 

conducted by the HSS Firm. The indicator specifically measures progress in training on 

IPRC for nurses in maternity wards and clinics and new nurses in OPDs. 

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Health facility personnel trained 

in Infection, Prevention and 

Control   

Number 0 N/A N/A N/A 90 130 130 

 

 

Indicator Modification Form 

Date: May 2012 

Project/Activity: Health Sector   

Indicator: District performance reviews 

Modification: New indicator added   

Justification: 

  

The indicator is new and it was introduced to measure the capacity of the districts to conduct 

quarterly district performance reviews, following capacity building efforts implemented by the 

HSS Firm. Each district is expected to conduct two district based reviews per annum and to 

participate in two reviews at central level.   

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 End of Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 

Q17-

Q20 Q1-Q20 

Compact Targets:                 

District performance reviews Number 3 N/A N/A N/A 10 10 10 
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Indicator Modification Form 

Date: May 2012 

Project/Activity: Health Sector   

Indicator: Level of satisfaction with district supervisory visits 

Modification: New indicator added   

Justification: 

  

The indicator is new and has been introduced specifically to measure the capacity of the DHMTs to 

undertake supervisory visits to the health centres.  

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Level of satisfaction with 

district supervisory visits 
Percentage 

 
 

0% N/A N/A N/A 60% 

 
 

80% 

 
 

80% 
 

 
Indicator Modification Form 

Date: May 2012 

Project/Activity: Health Sector   

Indicator: Health centers with Health Care Waste Management  (HCWM) Technologies  

Modification: Targets updated    

Justification: 

  

The targets for the indicator were updated from To Be Determined (TBD) as a result of better 

availability of information. 

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Health centers with HCWM 

Technologies 
Percentage 

 
TBD N/A N/A N/A TBD 

 
100% 

 
100% 

Modified Targets: 
                

Health centers with HCWM 

Technologies 
Percentage  

 
0% N/A N/A N/A 75% 

 
100% 

 
100% 
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Indicator Modification Form 

Date: May 2012 

Project/Activity: Health Sector   

Indicator: Health Centers with access to incinerators  

Modification: New indicator added 

Justification: 

  

The indicator was added to measure improved access to health care waste disposal through 

incinerators within all the health centres in the country. 

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Health Centers with access 

to incinerators 
Percentage 

 
8% N/A N/A N/A 50% 

 
90% 

 
90% 

 

Indicator Modification Form 

Date: May 2012 

Project/Activity: Health Sector   

Indicator: Amount of health infrastructure supervision and program management contracts  

Modification: Indicator name modified.   

Justification: 

  

The indicator name was changed to “Amount of health infrastructure supervision and program 

management contracts disbursed” to clarify reporting. 

 

Indicator Modification Form 

Date: May 2012 

Project/Activity: Health Sector   

Indicator: Amount of health centres works contracts disbursed 

Modification: Indicator removed.   

Justification: 

  

The indicator was removed because it was previously serving as a proxy for health centers physical 

completion. The new indicator added in the M&E Plan for health centers physical completion will 

be adequate to measure progress. 

 

Indicator Modification Form 

Date: May 2012 

Project/Activity: Health Sector   

Indicator: Health centre construction work contract amount disbursed 

Modification: Indicator removed.   

Justification: 

  

The indicator was removed because it was previously serving as a proxy for health centers physical 

completion. The new indicator added in the M&E Plan for health centers physical completion will 

be adequate to measure progress. 
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Indicator Modification Form 

Date: May 2012 

Project/Activity: Health Sector   

Indicator: Amount of detailed design contracts disbursed for OPD centers 

Modification: Indicator removed.   

Justification: 

  

The indicator was removed.  The design work for OPDs was included in the contract for the 

construction; the construction contract indicator has also been removed.  Indicators related to both 

were previously included as proxies for physical completion. However, new indicators have been 

added in the M&E Plan to better track physical completion of OPDs. 

 

 
Indicator Modification Form 

Date: May 2012 

Project/Activity: Health Sector   

Indicator: OPD contract works amount disbursed 

Modification: Indicator removed.   

Justification: 

  

The indicator was removed because it was previously serving as a proxy for OPDs physical 

completion. The new indicator added in the M&E Plan for OPDs physical completion will be 

adequate to measure progress. 

 

Indicator Modification Form 

Date: May 2012 

Project/Activity: Health Sector   

Indicator: Amount of construction  contracts disbursed for OPD centers 

Modification: Indicator removed.   

Justification: 

  

The indicator was removed because it was previously serving as a proxy for OPDs physical 

completion. The new indicator added in the M&E Plan for OPDs physical completion will be 

adequate to measure progress. 

 

 

Indicator Modification Form 

Date: May 2012 

Project/Activity: Health Sector   

Indicator: Central Laboratory construction works amount disbursed 

Modification: Indicator removed.   

Justification: 

  

The indicator was removed because it was previously serving as a proxy for Central Laboratory 

physical completion. The new indicator added in the M&E Plan for physical completion will be 

adequate to measure progress. 
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Indicator Modification Form 

Date: May 2012 

Project/Activity: Health Sector   

Indicator: NHTC contract works amount disbursed 

Modification: Indicator removed.   

Justification: 

  

The indicator was removed because it was previously serving as a proxy for NHTC physical 

completion. The new indicator added in the M&E Plan for physical completion will be adequate to 

measure progress. 

 

Indicator Modification Form 

Date: May 2012 

Project/Activity: Health Sector   

Indicator: Blood Transfusion Services contract amount disbursed 

Modification: Indicator removed.   

Justification: 

  

The indicator was removed because it was previously serving as a proxy for BTS center physical 

completion. The new indicator added in the M&E Plan for physical completion will be adequate to 

measure progress. 

 

Indicator Modification Form 

Date: May 2012 

Project/Activity: Health Sector   

Indicator: Waste Management Contract signed  

Modification: Indicator name modified.   

Justification: 

  

The indicator name was modified to “HCWM contract signed” to use terminology relevant to the 

activity. 

 

Indicator Modification Form 

Date: May 2012 

Project/Activity: Health Sector   

Indicator: Value of Waste Management Contract  

Modification: Indicator name modified.   

Justification: 

  

The indicator name was modified to “Value of HCWM contract” to use terminology relevant to the 

activity. 
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Indicator Modification Form 

Date: May 2012 

Project/Activity: Health Sector   

Indicator: Waste Management Contract amount disbursed  

Modification: Indicator name modified.   

Justification: 

  

The indicator name was modified to “HCWM contract amount disbursed” to use terminology 

relevant to the activity. 

 

Indicator Modification Form 

Date: May 2012 

Project/Activity: Health Sector   

Indicator: Availability of Environmental Management Plans (EMPs)   

Modification: New indicator added   

Justification: 

  

The indicator was introduced given the importance of health and safety in the projects and during 

construction and this includes, it is also expected that each system owns up to its plan. 

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 End of Compact  

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Availability of EMPs   

 

Percentage 0% N/A 

 

N/A N/A 100% 

 
100% 

 
100% 

 

 
Indicator Modification Form 

Date: May 2012 

Project/Activity: Health Sector   

Indicator: Compliance with EMPs 

Modification: New indicator added   

Justification: 

  

The indicator was introduced given the importance of health and safety in the projects and during 

construction and this includes the Environmental Management Plans, it is also expected that each 

system owns up to its plan. 

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 End of Compact  

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Compliance with 

EMPs 

 

Percentage 0% N/A 

 

N/A N/A 
100% 100% 100% 
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Indicator Modification Form 

Date: May 2012 

Project/Activity: Health Sector   

Indicator: Availability of Health and Safety Plans 

Modification: This is a new indicator  

Justification: 

  

The indicator was introduced given the importance of health and safety in the projects and during 

construction, it is also expected that each system owns up to its plan. 

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 End of Compact  

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Availability of Health 

and Safety Plans 

 

Percentage 0% N/A 

 

N/A N/A 100% 
100% 100% 

 

Indicator Modification Form 

Date: May 2012 

Project/Activity: Health Sector   

Indicator: Compliance with Health and Safety Plans 

Modification: New indicator added   

Justification: 

  

The indicator was introduced given the importance of not just having the Health and Safety 

plans available but to monitor if the plans are being used appropriately. 

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact  

      Q1-Q4 Q5-Q8 Q9-Q12 

Q13-

Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Compliance with Health and 

Safety Plans Percentage 0% N/A 
N/A 

N/A 
100% 100% 100% 
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Indicator Modification Form 

Date: May 2012 

Project/Activity: Health Sector   

Indicator: Compliance with HIV and AIDS Plans 

Modification: New indicator added  

Justification: 

  

The indicator was introduced given the importance of not just having the HIV and AIDS plans 

available but to monitor if the plans are being used appropriately.  

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact  

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q17-Q20 

Compact Targets:                 

Compliance with HIV 

and AIDS Plans 

 

Percentage 0% N/A 

 

N/A N/A 
100% 100% 100% 

 
Indicator Modification Form 

Date: May 2012 

Project/Activity: Health Sector   

Indicator: Availability of Trafficking in Persons (TIP) Strategy  

Modification: This is a new indicator  

Justification: 

  

The indicator was introduced given the importance of avoiding people to be engaged in TIP 

especially for the workers involved in the project constructions.  

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact  

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q17-Q20 

Compact Targets:                 

Availability of Trafficking 

in Persons  (TIP) Strategy  

 

Percentage 0% N/A 

 

N/A N/A 
100% 100% 100% 

 

 
Indicator Modification Form 

Date: May 2012 

Project/Activity: Health Sector   

Indicator: Compliance with gender integration  

Modification: New indicator added   

Justification: 

  

The indicator was introduced given the importance of gender integration into all projects, a well as 

during construction activities. It is also expected that its incorporated in all projects  

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 End of Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Gender integration  

 

Percentage 0% N/A 

 

N/A N/A 
100% 100% 100% 
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Water Sector Project Modification Tables 

 

Indicator Modification Form 

Date: May 2012 

Project Activity  Rural Water and Sanitation 

Indicator: School days lost due to reduction of water borne diseases 

Modification: Indicator name modified  

Justification: 

  

The indicator name has been changed to “School days lost due to water borne disease” to clarify what 

is being measured by the indicator. 

 

Indicator Modification Form 

Date: May 2012 

Project Activity  Rural Water and Sanitation 

Indicator: Households with access to improved water supply 

Modification: Indicator removed  

Justification: 

  

The indicator has been removed because the methods of collecting the data to inform the indicator 

were unreliable. Other methods explored proved to be costly relative to the value of the indicator. 

 

Indicator Modification Form 

Date: May 2012 

Project/Activity: Rural Water and Sanitation 

Indicator: People with access to rural water supply 

Modification: New indicator added   

Justification: 

  

The indicator was added in replacement of the “Households with access to improved water supply” 

indicator. It is aimed to measure the number of people with access to water points within 150 metres 

of walking distance and is specific to the project areas.    

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 End of 

Compact  

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

People with access to 

rural water supply Number  0 N/A N/A N/A 30, 000 150, 000 150, 000 
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Indicator Modification Form 

Date: May 2012 

Project/Activity: Rural Water and Sanitation 

Indicator: Access to improved latrines 

Modification: Modification of targets.    

Justification: 

  

The targets were modified as the result of re-scoping within the project activity, which is aiming at 

100% coverage of sanitation facilities within all project areas; and indicator name was modified 

from “Access to improved latrines” to provide more specificity.     

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 End of 

Compact  

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Access to improved 

latrines Percentage  0% N/A N/A 15.5% 16% 16.3% 16.3% 

Modified  Targets:                 

Households with access 

to improved latrines 

 

Percentage  0% N/A 

 

N/A 15.5% 84% 100% 100% 

 
Indicator Modification Form 

Date: May 2012 

Project/Activity: Rural Water and Sanitation 

Indicator: Knowledge of good hygiene practices  

Modification: Modification of the targets    

Justification: 

  

The targets were established given the availability of necessary information.      

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact  

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Knowledge of good 

hygiene practices 

 

Percentage  0% N/A 

 

N/A TBD N/A TBD  TBD  

Modified  Targets:                 

Knowledge of good 

hygiene practices  

 

Percentage  0% N/A 

 

N/A N/A 68% 100% 100% 

 
 
 
 
 
 
 
 
 
 
 



 

 

95 

Indicator Modification Form 

Date: May 2012 

Project/Activity: Rural Water and Sanitation 

Indicator: Ventilated Improved Pit (VIP) latrines built   

Modification: Modification of the targets    

Justification: 

  

The targets were modified as the result of better availability of information.      

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact  

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

VIP latrines built  

 

Number   0 N/A 

 

N/A 9,262 16,262 26,000 26,000 

Modified  Targets:                 

VIP latrines built Number   0 N/A N/A 9,262 16,262 30,000 30,000 

 
 
 
 
 
Indicator Modification Form 

Date: May 2012 

Project/Activity: Rural Water and Sanitation 

Indicator: Water points constructed    

Modification: New indicator added     

Justification: 

  

The indicator was added to provide a measure on progress regarding construction and completion of 

all water systems. It is also a Common Indicator.   

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact  

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Water points 

constructed    

 

Number   0 N/A 

 

N/A N/A 170 250 250 
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Indicator Modification Form 

Date: May 2012 

Project/Activity: Rural Water and Sanitation 

Indicator: Phase A water systems constructed   

Modification: New indicator added     

Justification: 

  

The indicator was added to provide a measure on progress regarding construction and completion of 

Phase A water systems.   

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact  

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Phase A water systems 

constructed   

 

Number   0 N/A 

 

N/A N/A 80 80 80 

 
Indicator Modification Form 

Date: May 2012 

Project/Activity: Rural Water and Sanitation 

Indicator: Phase B water systems constructed   

Modification: New indicator added     

Justification: 

  

The indicator was added to provide a measure on progress regarding construction and completion of 

Phase B water systems.   

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact  

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Phase B water systems 

constructed   

 

Number   0 N/A 

 

N/A N/A 90 90 90 

Indicator Modification Form 

Date: May 2012 

Project/Activity: Rural Water and Sanitation 

Indicator: Phase C water systems constructed   

Modification: New indicator added     

Justification: 

  

The indicator was added to provide a measure on progress regarding construction and completion of 

Phase C water systems.   

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact  

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Phase C water systems 

constructed   

 

Number   0 N/A 

 

N/A N/A N/A 80 80 
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Indicator Modification Form 

Date: May 2012 

Project/Activity: Rural Water and Sanitation 

Indicator: People trained in hygiene and sanitary best practices    

Modification: New indicator added     

Justification: 

  

The indicator was added to measure progress in number of trainings in hygiene awareness within the 

project. It is also an MCC Common Indicator.  

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact  

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

People trained in 

hygiene and sanitary 

best practices    

 

Number   0 N/A 

 

N/A 
N/A 90 170 170 

 
Indicator Modification Form 

Date: May 2012 

Project/Activity: Rural Water and Sanitation 

Indicator: Water minders trained 

Modification: New indicator added   

Justification: 

  

The indicator was introduced as a new indicator to the project given the importance of tracking the 

people trained to take care of water systems after each phase of construction is complete.  

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 End of Compact  

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Water minders 

trained  

 

Number 0 N/A 

 

N/A N/A 170 250 250 

 
Indicator Modification Form 

Date: May 2012 

Project/Activity: Rural Water and Sanitation 

Indicator: Availability of Environmental Management Plans (EMPs)   

Modification: New indicator added   

Justification: 

  

The indicator was introduced given the importance of health and safety in the projects and during 

construction and this includes, it is also expected that each system owns up to its plan. 

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 End of Compact  

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Availability of EMPs   

 

Percentage 0% N/A 

 

N/A N/A 68% 100% 100% 
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Indicator Modification Form 

Date: May 2012 

Project/Activity: Rural Water and Sanitation 

Indicator: Compliance with EMPs 

Modification: New indicator added   

Justification: 

  

The indicator was introduced given the importance of health and safety in the projects and during 

construction and this includes the Environmental Management Plans, it is also expected that each 

system owns up to its plan. 

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 End of Compact  

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Compliance with 

EMPs 

 

Percentage 0% N/A 

 

N/A N/A 68% 100% 100% 

 
Indicator Modification Form 

Date: May 2012 

Project/Activity: Rural Water and Sanitation 

Indicator: Availability of Health and Safety Plans 

Modification: This is a new indicator  

Justification: 

  

The indicator was introduced given the importance of health and safety in the projects and during 

construction, it is also expected that each system owns up to its plan. 

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 End of Compact  

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Availability of Health 

and Safety Plans 

 

Percentage 0% N/A 

 

N/A N/A 68% 100% 100% 

 

Indicator Modification Form 

Date: May 2012 

Project/Activity: Rural Water and Sanitation 

Indicator: Compliance with Health and Safety Plans 

Modification: New indicator added   

Justification: 

  

The indicator was introduced given the importance of not just having the Health and Safety plans 

available but to monitor if the plans are being used appropriately. 

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact  

      Q1-Q4 Q5-Q8 Q9-Q12 

Q13-

Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Compliance with Health 

and Safety Plans 

 

Percentage 0% N/A 

 

N/A N/A 68% 100% 100% 
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Indicator Modification Form 

Date: May 2012 

Project/Activity: Rural Water and Sanitation 

Indicator: Compliance with HIV and AIDS Plans 

Modification: New indicator added  

Justification: 

  

The indicator was introduced given the importance of not just having the HIV and AIDS plans 

available but to monitor if the plans are being used appropriately.  

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact  

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q17-Q20 

Compact Targets:                 

Compliance with HIV 

and AIDS Plans 

 

Percentage 0% N/A 

 

N/A N/A 68% 100% 100% 

 
Indicator Modification Form 

Date: May 2012 

Project/Activity: Rural Water and Sanitation 

Indicator: Availability of Trafficking in Persons (TIP) Strategy  

Modification: This is a new indicator  

Justification: 

  

The indicator was introduced given the importance of avoiding people to be engaged in TIP 

especially for the workers involved in the project constructions.  

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 End of Compact  

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q17-Q20 

Compact Targets:                 

Availability of 

Trafficking in Persons 

(TIP) Strategy  

 

Percentage 0% N/A 

 

 

N/A N/A 68% 100% 100% 
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Indicator Modification Form 

Date: May 2012 

Project/Activity: Rural Water and Sanitation 

Indicator: Compliance with gender integration  

Modification: New indicator added   

Justification: 

  

The indicator was introduced given the importance of gender integration into all projects, a well as 

during construction activities. It is also expected that its incorporated in all projects  

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Compliance with 

gender integration  

 

Percentage 0% N/A 

 

N/A N/A 68% 100% 100% 

 

 
Indicator Modification Form 

Date: May 2012 

Project/Activity: Rural Water and Sanitation  

Indicator: Temporary employment created 

Modification: Change in indicator name and definition     

Justification: 

  

The indicator name was changed to “Temporary employment generated in water and sanitation 

construction” and definition modified to be in line with MCC Common Indicator name and definition.  

 

 
Indicator Modification Form 

Date: May 2012 

Project/Activity: Rural Water and Sanitation 

Indicator: Construction of water and sanitation contract signed    

Modification: Indicator removed    

Justification: 

  

The indicator was removed because it does not provide good measure of contract award for separate 

contracts for Rural Water and Sanitation phases, which are overlapping within one Compact year.  

 
Indicator Modification Form 

Date: May 2012 

Project/Activity: Rural Water and Sanitation 

Indicator: 
Amount of Construction Contracts Disbursed for Rural Water and Sanitation Systems  
 

Modification: Indicator removed    

Justification: 

  

The indicator was removed because it added little value beyond what is represented through two 

indicators related to the value of rural water and sanitation system contracts signed and percent 

disbursed against such contracts.  
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Indicator Modification Form 

Date: May 2012 

Project/Activity: Rural Water and Sanitation 

Indicator: Construction of Water and Sanitation Works Contract amount disbursed  

Modification: Indicator name changed, definition was established.  

Justification: 

  

The indicator was modified to be in line with name and definition of Common Indicators:  “Percent 

disbursed of water and sanitation construction contracts.”   In addition, the Y4 target has been changed 

to TBD pending the signing of an additional construction contract and the planning of related 

disbursements. 

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 End of Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Construction of Water 

and Sanitation Works 

Contract amount 

disbursed Percentage 0% N/A 17% 71% 98% 100% 100% 

Modified Targets:                 

Percent disbursed of 

water and sanitation 

construction contracts Percentage 0% N/A 17% 71% TBD 100% 100% 

 
Indicator Modification Form 

Date: May 2012 

Project/Activity: Rural Water and Sanitation 

Indicator: Value of construction of water and sanitation works contract    

Modification: Indicator name, definition and targets modified.  

Justification: 

  

The indicator was modified to be in line with name and definition of Common Indicators. The targets 

were modified for confidentiality reasons; they will be updated once the Phase C contract has been 

signed.  

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Value of construction of 

water and sanitation 

works contract    

 

US Dollar  0.00 N/A 

 

11,143,192 22778248 N/A N/A 22778248 

Modified Targets:                 

Value of signed water 

and sanitation 

construction contracts   

 

US Dollar  0.00 N/A 11,143,192 22778248 TBD5 TBD TBD 

 

                                                 
5 Target information withheld because one contract for Phase C is yet to be signed.  
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Indicator Modification Form 

Date: May 2012 

Project/Activity: Rural Water and Sanitation 

Indicator: Construction of Phase B water and sanitation works contract signed   

Modification: New indicator added   

Justification: 

  

The indicator was added and it shows the date at which the contract was awarded for Phase B 

construction works.   

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Construction of 

Phase B water and 

sanitation works 

contract signed   

 

Date  N/A  N/A 

 

N/A 

30-Aug-

2011 N/A N/A 30-Aug-2011 

 

 

 

 
Indicator Modification Form 

Date: May 2012 

Project/Activity: Rural Water and Sanitation 

Indicator: Value of Phase B  water and sanitation works contract    

Modification: New indicator added   

Justification: 

  

The indicator was added and it shows total value of the contract awarded for Phase B construction works.   

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Value of Phase B  

water and sanitation 

works contract    

 

US Dollars  0.00 N/A 

 

N/A 17,356,789 N/A N/A 17,356,789 
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Indicator Modification Form 

Date: May 2012 

Project/Activity: Rural Water and Sanitation 

Indicator: Amount of construction contract disbursed for Phase B water and sanitation contract     

Modification: New indicator added   

Justification: 

  

The indicator was added and it shows the amount disbursed on the contract over the total value of Phase 

B construction works’ contract.  

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Amount of 

construction contract 

disbursed for Phase B 

water and sanitation 

contract     

 

Percentage   0% N/A 

 

N/A N/A 100% 100% 100% 

 

 

 

 

 

 
Indicator Modification Form 

Date: May 2012 

Project/Activity: Rural Water and Sanitation 

Indicator: Construction of Phase C water and sanitation works contract signed   

Modification: New indicator added   

Justification: 

  

The indicator was added and it shows the date at which the contract was awarded for Phase C 

construction works.   

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Construction of 

Phase C water and 

sanitation works 

contract signed   

 

Date  N/A  N/A 

 

N/A N/A 31-Jul-12 N/A 31-Jul-12 
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Indicator Modification Form 

Date: May 2012 

Project/Activity: Rural Water and Sanitation 

Indicator: Value of Phase C water and sanitation works contract    

Modification: New indicator added   

Justification: 

  

The indicator was added to show the total value of the contract awarded for Phase C construction works.  

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Value of Phase C 

water and sanitation 

works contract    US Dollars  0.00 N/A N/A N/A TBD N/A N/A 

 
Indicator Modification Form 

Date: May 2012 

Project/Activity: Rural Water and Sanitation 

Indicator: Amount of construction contract disbursed for Phase C water and sanitation contract     

Modification: New indicator added   

Justification: 

  

The indicator was added and it shows the amount disbursed on the contract over the total value of 

Phase C construction works’ contract.  

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Amount of 

construction contract 

disbursed for Phase C 

water and sanitation 

contract     

 

Percentage   0% N/A 

 

N/A N/A 10% 100% 100% 

 

 
Indicator Modification Form 

Date: May 2012 

Project/Activity: Urban and Peri-Urban Water  

Indicator: Average time saved per household 

Modification: Indicator removed 

Justification: 

  

The indicator was removed because it was not measurable within the compact period. The Urban 

and Peri-Urban Water Activity is no longer going to achieve direct house connections. The Activity 

will however make provisions for house connections; hence, there are no means to measure 

average time saved per household.   
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Indicator Modification Form 

Date: May 2012 

Project/Activity: Urban and Peri-Urban Water  

Indicator: Households with reliable water services  

Modification: Indicator removed 

Justification: 

  

The indicator was removed because it was not measurable. The Urban and Peri-Urban Water 

Activity is no longer going to achieve direct house connections and therefore the impact on water 

reliability will not be possible to measure within the compact period.  

 

 

 
Indicator Modification Form 

Date: May 2012 

Project/Activity: Urban and Peri-Urban Water  

Indicator: Enterprises with reliable water services 

Modification: Indicator removed    

Justification: 

  

The indicator was removed from the M&E plan because it is no longer applicable given that the 

Activity will only attain provision for water connections instead of the actual water connections to 

enterprises. 

 

 

 
Indicator Modification Form 

Date: May 2012 

Project/Activity: Urban and Peri-Urban Water  

Indicator: Commercial Water Consumption 

Modification: Indicator removed    

Justification: 

  

The indicator was removed from the M&E Plan because it is no longer applicable given that the 

Activity will only attain provisions for water connections instead of the actual water connections to 

enterprises. Hence water supply and consumption for commercial use is no longer anticipated. 
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Indicator Modification Form 

Date: May 2012 

Project/Activity: Urban and Peri-Urban Water  

Indicator: Unaccounted for Water  

Modification: Change in indicator name, modification of definition, revision of targets    

Justification: 

  

The name of the indicator was changed from Unaccounted for Water to Non Revenue Water to 

align to the indicator name and definition as provided in the MCCs Guidance for Common 

Indicators; targets in the Indicator Annexes were updated to correct discrepancies in the prior 

version of the M&E Plan.  

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 End of Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 

Q17-

Q20 Q1-Q20 

 

Original Targets:                 

Unaccounted for Water Percentage 29% 0% 0% 0% 0% 0% 0% 

Revised Targets:                 

Non Revenue Water Percentage  29% N/A N/A N/A 26% 25% 25% 

 

 
Indicator Modification Form 

Date: May 2012 

Project/Activity: Urban and Peri-Urban Water  

Indicator: Volume of treated water 

Modification: Indicator removed    

Justification: 

  

The indicator was removed from the M&E Plan because it is no longer applicable given that the 

Activity will not attain a fully functional water treatment plant within the Compact period.  

 
Indicator Modification Form 

Date: May 2012 

Project/Activity: Urban and Peri-Urban Water  

Indicator: Status of water works in the four cities 

Modification: Indicator removed  

Justification: 

  

The indicator was removed from the M&E Plan since monitoring status of work in each city was 

infeasible.   
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Indicator Modification Form 

Date: May 2012 

Project/Activity: Urban and Peri-Urban Water  

Indicator: Water Pipes Coverage 

Modification: New indicator added   

Justification: 

  

The indicator was added specifically to measure coverage in terms of kilometres of pipe laid in all 

project areas; the hypothesis is that the more extensive the pipe coverage, the more households that 

will have access to potable water 

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 End of Compact  

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Water Pipes Coverage 

 

Km 0 N/A 

 

N/A N/A 

 

99.94 

 

173.67 

 

173.67 

 

Indicator Modification Form 

Date: May 2012 

Project/Activity: Urban and Peri-Urban Water  

Indicator: Households with provisions to connect to water networks 

Modification: New indicator added     

Justification: 

  

The indicator has been added due to change in scope of the Activity, which has moved from 

connecting water pipes to households to making provisions for such connections to the 

households. The indicator measures progress in the number of houses that have received 

provisions to connect to the water network.  

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Households with 

provisions to connect to 

water networks Number  0 N/A 
N/A N/A 

500 2,454 2,454 
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Indicator Modification Form 

Date: May 2012 

Project/Activity: 
Urban and Peri-Urban Water  

Indicator: Reservoirs Constructed 

Modification: New indicator added   

Justification: 

  

The indicator has been added as a proxy to measure increased storage volume for treated water 

which improves reliability of water supply.  

      Targets 

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Reservoirs 

Constructed Number  0 
N/A N/A N/A 1 8 8 

 

Indicator Modification Form 

Date: May 2012 

Project/Activity: 
Urban and Peri-Urban Water  

Indicator: Rehabilitated reservoirs   

Modification: New indicator added   

Justification: 

  

The indicator has been added to measure  progress in rehabilitation of water reservoirs.  

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact  

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Rehabilitated Reservoirs   Number  0 N/A N/A N/A 1 4 4 

 
Indicator Modification Form 

Date: May 2012 

Project/Activity: 
Urban and Peri-Urban Water  

Indicator: Upgraded pumping stations 

Modification:  New indicator added      

Justification: 

  

The indicator has been added as a proxy to measure reliability of water supply.  

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 End of Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Upgraded pumping 

stations Number  0 
N/A N/A N/A N/A 3 3 
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Indicator Modification Form 

Date: May 2012 

Project/Activity: Urban and Peri-Urban Water 

Indicator: Functioning Metolong water treatment plant 

Modification: New indicator added   

Justification: 

  

The indicator was added to track an important milestone within this activity.   

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Functioning 

Metolong water 

treatment plant 

 

Date  N/A  N/A 

 

N/A N/A N/A 30-Jul-13 30-Jul-13 

 
Indicator Modification Form 

Date: May 2012 

Project/Activity: Urban and Peri-Urban Water  

Indicator: Percentage physical completion of Package 1 (Maseru and Mazenod) urban water supply contract 

Modification: New indicator added 

Justification: 

  

The indicator is added as a proxy to measure percentage physical completion of Package 1 (Maseru 

and Mazenod) urban water supply systems.   

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 End of Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Percentage physical 

completion of Package 1 

(Maseru and Mazenod) 

urban water supply 

contract 

Percentage 0% N/A N/A N/A 100% 100% 100% 
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Indicator Modification Form 

Date: May 2012 

Project/Activity: Urban and Peri-Urban Water  

Indicator: Semongkong (new water supply system) civil works about disbursed  

Modification: Indicator name changed. 

Justification: 

  

The indicator name was changed to “Percentage physical completion of Package 2 (Semonkong) 

urban water supply contract” as a way of making it clearer.   The indicator is used as a proxy for 

physical completion.  

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

 

Original Targets:                 

Semongkong (new water 

supply system) civil works 

about disbursed Percentage 0% N/A N/A 70.5% 29.5% 100% 100% 

Revised Targets:                 

Percentage physical completion 

of Package 2 (Semonkong) 

urban water supply contract Percentage  0% N/A N/A 70.5% 15.8% 100% 100% 

 
Indicator Modification Form 

Date: May 2012 

Project/Activity: Urban and Peri-Urban Water  

Indicator: Mafeteng, Mohale’s Hoek, Quthing and Qacha’s Nek water supply civil works about disbursed  

Modification: Indicator name changed. 

Justification: 

  

The indicator name was changed to “Percentage physical completion of Package 3 (Mafeteng, 

Mohale’s Hoek, Quthing and Qacha’s Nek) urban water supply contract” as a way of making it 

clearer.   The indicator is used as a proxy for physical completion.  

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

 

Original Targets:                 

Mafeteng, Mohale’s Hoek, 

Quthing and Qacha’s Nek water 

supply civil works about 

disbursed Percentage 0% N/A N/A 47% 89% 100% 100% 

Revised Targets:                 

Percentage physical completion of 

Package 3 (Mafeteng, Mohale’s 

Hoek, Quthing and Qacha’s Nek) 

urban water supply contract Percentage  0% N/A N/A 47% 67.5% 100% 100% 
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Indicator Modification Form 

Date: May 2012 

Project/Activity: Urban and Peri-Urban Water  

Indicator: Mokhotlong, Butha-Buthe, Leribe and Maputsoe  water supply civil works about disbursed  

Modification: Indicator name changed. 

Justification: 

  

The indicator name was changed to “Percentage physical completion of Package 4 (Mokhotlong, 

Butha-Buthe, Leribe and Maputsoe) urban water supply contract” as a way of making it clearer.   

The indicator is used as a proxy for physical completion.  

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

 

Original Targets:                 

Mokhotlong, Butha-Buthe, 

Leribe and Maputsoe  water 

supply civil works about 

disbursed Percentage 0% N/A N/A 58% 100% 100% 100% 

Revised Targets:                 

Percentage physical 

completion of Package 4 

(Mokhotlong, Butha-Buthe, 

Leribe and Maputsoe) urban 

water supply contract Percentage  0% N/A N/A 58% 81.4% 100% 100% 

 

 
Indicator Modification Form 

Date: May 2012 

Project/Activity: Urban and Peri-Urban Water  

Indicator: Percentage physical completion of Package 5 (Mapoteng) urban water supply contract 

Modification: New indicator added 

Justification: 

  

The indicator is added as a proxy to measure physical completion of Package 5 (Mapoteng) urban 

water supply network.  

Indicators Units 

Baselin

e Year 1 Year 2 Year 3 Year 4 Year 5 End of Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Percentage physical 

completion of Package 5 

(Mapoteng) urban water 

supply contract 

Percentage 0% N/A N/A N/A 81.2% 100% 100% 
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Indicator Modification Form 

Date: May 2012 

Project/Activity: Urban and Peri-Urban Water  

Indicator: Amount of feasibility and/or detailed design contracts disbursed for urban water systems  

Modification: Indicator name changed. 

Justification: 

  

The indicator name was changed to “Amount of feasibility and/or detailed design and construction 

supervision contract disbursed for urban water systems” because the contract for feasibility, 

designs and construction supervision was signed as one contract.   

 

 

 
Indicator Modification Form 

Date: May 2012 

Project/Activity: Urban and Peri-Urban Water 

Indicator: Availability of Environmental Management Plans (EMPs)   

Modification: New indicator added   

Justification: 

  

The indicator was introduced given the importance of health and safety in the projects and during 

construction. It is also expected that each system owns up to its plan. 

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 End of Compact  

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Availability of EMPs   

 

Percentage 0% N/A 

 

N/A N/A 100% 100% 100% 

 

 

 
Indicator Modification Form 

Date: May 2012 

Project/Activity: Urban and Peri-Urban Water 

Indicator: Compliance with EMPs 

Modification: New indicator added   

Justification: 

  

The indicator was introduced given the importance of health and safety in the projects and during 

construction and this includes the Environmental Management Plans, it is also expected that each 

system owns up to its plan. 

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 End of Compact  

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Compliance with 

EMPs 

 

Percentage 0% N/A 

 

N/A N/A 40% 100% 100% 
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Indicator Modification Form 

Date: May 2012 

Project/Activity: Urban and Peri-Urban Water 

Indicator: Availability of Health and Safety Plans 

Modification: This is a new indicator  

Justification: 

  

The indicator was introduced given the importance of health and safety in the projects and during 

construction, it is also expected that each system owns up to its plan. 

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 End of Compact  

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Availability of Health 

and Safety Plans 

 

Percentage 0% N/A 

 

N/A N/A 40% 100% 100% 

 
Indicator Modification Form 

Date: May 2012 

Project/Activity: Urban and Peri-Urban Water 

Indicator: Compliance with Health and Safety Plans 

Modification: New indicator added   

Justification: 

  

The indicator was introduced given the importance of not just having the Health and Safety 

plans available but to monitor if the plans are being used appropriately. 

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact  

      Q1-Q4 Q5-Q8 Q9-Q12 

Q13-

Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Compliance with Health and 

Safety Plans 

 

Percentage 0% N/A 

 

N/A N/A 40% 100% 100% 

 
Indicator Modification Form 

Date: May 2012 

Project/Activity: Urban and Peri-Urban Water 

Indicator: Compliance with HIV and AIDS Plans 

Modification: New indicator added  

Justification: 

  

The indicator was introduced given the importance of not just having the HIV and AIDS plans 

available but to monitor if the plans are being used appropriately.  

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact  

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q17-Q20 

Compact Targets:                 

Compliance with HIV 

and AIDS Plans 

 

Percentage 0% N/A 

 

N/A N/A 40% 100% 100% 
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Indicator Modification Form 

Date: May 2012 

Project/Activity: Urban and Peri-Urban Water 

Indicator: Availability of Trafficking in Persons (TIP) Strategy  

Modification: This is a new indicator  

Justification: 

  

The indicator was introduced given the importance of avoiding people to be engaged in TIP especially 

for the workers involved in the project constructions.  

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 End of Compact  

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q17-Q20 

Compact Targets:                 

Availability of TIP 

Strategy  

 

Percentage 

 

0% 

 

N/A 

 

N/A 

 

N/A 

 

40% 

 

100% 

 

100% 

 
Indicator Modification Form 

Date: May 2012 

Project/Activity: Urban and Peri-Urban Water 

Indicator: Compliance with gender integration  

Modification: New indicator added   

Justification: 

  

The indicator was introduced given the importance of gender integration into all projects, a well as 

during construction activities. It is also expected that its incorporated in all projects  

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                 

Gender integration  

 

Percentage 0% N/A 

 

N/A N/A 40% 100% 100% 

 
Indicator Modification Form 

Date: May 2012 

Project/Activity: Urban and Peri-Urban Water  

Indicator: Metolong Water Treatment Works contract amount disbursed  

Modification: Indicator name changed. 

Justification: 

  

The indicator name was changed to “Percentage physical completion of Metolong Water Treatment 

Works contract” as a way of making it clearer.   The indicator is used a proxy for physical 

completion.  
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Indicator Modification Form 

Date: May 2012 

Project/Activity: Urban and Peri-Urban Water  

Indicator: Conveyance system contract signed and awarded  

Modification: Indicator removed. 

Justification: 

  

The indicator was removed. As the result of re-scoping within the Activity, the scope of the contract 

changed from design and construction of conveyance system to design and preparation of tender 

documents.  

 

 
Indicator Modification Form 

Date: May 2012 

Project/Activity: Urban and Peri-Urban Water  

Indicator: Value of conveyance system contract   

Modification: Indicator removed. 

Justification: 

  

The indicator was removed. As the result of re-scoping within the Activity, the scope of the contract 

changed from design and construction of conveyance system to design and preparation of tender 

documents.  

 
Indicator Modification Form 

Date: May 2012 

Project/Activity: Urban and Peri-Urban Water  

Indicator: Conveyance contract works amount disbursed 

Modification: Indicator removed. 

Justification: 

  

The indicator was removed. As the result of re-scoping within the Activity, the scope of the contract 

changed from design and construction of conveyance system to design and preparation of tender 

documents.  

 
Indicator Modification Form 

Date: May 2012 

Project/Activity: Wetlands Restoration and Rehabilitation 

Indicator: Area re-vegetation 

Modification: Indicator removed   

Justification: 

  

This indicator was removed from the M&E Plan because it was not measurable within the capacity 

of the project.   
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Indicator Modification Form 

Date: May 2012 

Project/Activity: Wetlands Restoration and Rehabilitation 

Indicator: Catchment area receiving wetland remediation by re-vegetation 

Modification: New indicator added  

Justification: 

  

This is a new indicator in replacement of the “Area re-vegetation”. It has been introduced to 

measure proportion of area re-vegetated or replanted within Khalong-la Lithunya and Koti Sephola 

restoration areas. This will be measured in meters squared and use a different measurement 

methodology (from “Area re-vegetation”) given the smaller area to be re-vegetated.   

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                  

Catchment area 

receiving wetland 

remediation by re-

vegetation 

Metres 

squared  0 N/A N/A N/A 4,400 5,506 5,506 

 

 

 

 

 

 

 
Indicator Modification Form 

Date May 2012 

Project/Activity:  Wetlands Restoration and Rehabilitation 

Indicator Adoption document signed  

Modification New indicator added 

Justification: 

  

The indicator is new and is a result of the re-scoping of the project such that some activities have 

changed and the wetlands project can only work towards developing strategies for improvement of 

the wetlands management system. The adoption document is a strategy for implementation of the 

project beyond the Compact by the implementing entity.     

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5  

End of 

Compact  

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20  Q1-Q20  

Compact Targets                 

Adoption document 

signed 

Date  
N/A N/A N/A N/A N/A 30-Aug-13 30-Aug-13 
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Indicator Modification Form 

Date: May 2012 

Project/Activity: Wetlands Restoration and Rehabilitation  

Indicator: Alternative Livelihoods Income Generation Strategy adopted  

Modification: New indicator added   

Justification: 

  

The indicator is new and is a result of the re-scoping of the project such that some activities have 

changed and the wetlands project can only work towards documenting alternative income generating 

activities for community groups within the project areas  

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5  

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                

Alternative 

Livelihoods Income 

Generation Strategy 

adopted Date  

 

 

N/A 
N/A N/A N/A N/A 30-Aug-13 30-Aug-13 

 

 

 

 

 

 

 

 

Indicator Modification Form 

Date: May 2012 

Project/Activity: Wetlands Restoration and Rehabilitation  

Indicator: Retention structures  

Modification: The name and target for the indicator were modified  

Justification: 

  

The name was made more specific, end of Compact target for the indicator was increased since the 

previous target had already been achieved, and the unit of measure was made more appropriate.  

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5  

End of 

Compact  

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20  Q1-Q20  

Compact Targets:                  

Retention structures  Hectares 0 N/A N/A 97 N/A 195 195 

Modified Targets:                  

Retention structures  

constructed  Number  
0 

N/A N/A 97 195 208  208  
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Indicator Modification Form 

Date: May 2012 

Project/Activity: Wetlands Restoration and Rehabilitation  

Indicator: People trained   

Modification: New indicator added   

Justification: 

  

The indicator was added to measure progress in training of targeted groups in development of 

business plans for alternative livelihood enterprises.    

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5  

End of 

Compact  

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20  Q1-Q20  

Compact Targets:                  

People trained   Number 0 N/A N/A N/A 90 90 90 

 

Indicator Modification Form 

Date: May 2012 

Project/Activity: Wetlands Restoration and Rehabilitation  

Indicator: People aware of threats to wetlands 

Modification: Indicator removed 

Justification: 

  

This indicator has been removed because there is no reliable means for tracking it.  The project is 

administering a small survey; however, the representativeness and consistency of the data cannot be 

verified. 

 

 

Indicator Modification Form 

Date: May 2012 

Project/Activity: Wetlands Restoration and Rehabilitation  

Indicator: Strategic Performance Assessment (SPA) approved  

Modification: New indicator added   

Justification: 

  

The indicator is new and is a result of the re-scoping of the project such that some activities have 

changed and the wetlands project can only work towards providing documentation and approval of 

SPA. This is an assessment of pilot activities of the project since its inception in 2008. It is comparing 

the results thereof against the original intention of the project, identifying lessons learned from the 

implementation and thus preparing a framework of lessons and potential tools to be used in the 

development of the National Wetlands Conservation Strategy. 

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact  

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets:                

SPA approved Date  N/A N/A N/A N/A N/A 31-May-13 31-May-13 
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Private Sector Development Project Modification Tables 

 

 

 

Indicator Modification Form 

Date May 2012 

Project/ Activity  Civil Legal Reform Project  

Indicator Cost required to complete procedures    

Modification New indicator added   

Justification This is an outcome indicator. The Project aims to reduce the cost related to resolution of commercial 

dispute in Lesotho. Previously, there was no indicator measuring the reduction in costs of resolution of 

commercial disputes. The indicator will be measured using World Bank Doing Business Report. The 

indicator is measured as the cost of attorney, court and enforcement as a percentage of claim value.    

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets 

Cost required to 

complete procedures    
Percentage  19.5% N/A N/A N/A  17% 9.8% 9.8% 

 

 

 

 

 

 

 
Indicator Modification Form 

Date May 2012 

Project/ Activity  Civil Legal Reform Project  

Indicator Cases that are successfully resolved in the commercial court 

Modification New indicator added  

Justification This is an outcome indicator measuring performance of the commercial court and the rate at which 

backlog is reduced. 

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets 

Cases that are 

successfully resolved 

in the commercial 

court 

Number 2 N/A N/A N/A 200 250 250 
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Indicator Modification Form 

Date May 2012 

Project/ Activity  Civil Legal Reform Project  

Indicator Cases referred to Alternative Dispute Resolution (ADR) that are successfully completed 

Modification Indicator name, definition and targets modified  

Justification The indicator name was changed to Cases referred to Court Annexed Mediation that are successfully 

completed for more clarity since the ADR is now well known. The targets were revised for Y5 in view 

of the actual to date and delays in implementation.  

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets 

Cases referred to 

Alternative Dispute 

Resolution (ADR) that 

are successfully 

completed 

Percentage  0% N/A N/A 25% 54% 85% 85% 

Modified Targets  

Cases referred to Court 

Annexed Mediation that 

are successfully 

completed 

Percentage  0% N/A N/A 25% 54% 70% 70% 

 
Indicator Modification Form 

Date May 2012 

Project Activity  Civil Legal Reform Project  

Indicator Cases completed under the small claims procedure  

Modification Indicator name, definition and unit of measurement were modified  

Justification The indicator name has been changed to Cases resolved under small claims procedures for better 

clarity. The unit of measure was changed to percentage to measure cases resolved out of the total filed 

under the Small Claims Procedure. The targets were also changed to percentages.  

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets 

Cases completed under 

the small claims 

procedure 

Number  0 N/A N/A 50 105 194 194 

Modified Targets  

Cases resolved under 

small claims procedures 

Percentage 0% N/A N/A N/A 80% 85% 85% 
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Indicator Modification Form 

Date May 2012 

Project /Activity  Civil Legal Reform Project  

Indicator Cases filed at the commercial court   

Modification Indicator level and targets modified  

Justification The indicator level was changed from output to outcome level because the change is expected after 

project intervention. Targets were modified to be more realistic.  

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets  

Cases filed at the 

commercial court   

Number  216 N/A 243 450 780 965 965 

Modified Targets   

Cases filed at the 

commercial court   

Number  216 N/A 243 450 1,100 1,200 1,200 

 
 
 
 
Indicator Modification Form 

Date May 2012 

Project/Activity  Civil Legal Reform Project  

Indicator Value of commercial cases   

Modification Indicator level, indicator name, unit of measurement and baseline were modified  

Justification The indicator level was changed from outcome to output and a slight modification on the indicator name 

was made to make it clearer. Additionally, the baseline was revised based on better availability of 

information from High Court Registry. The targets were revised because of the change in baseline as well as 

correction of error in the data. Finally, the reporting currency was changed from Maloti to US Dollars; the 

exchange rate used is 7:1. 

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets 

Value of commercial 

cases   

Maloti 81,402,98

1 

N/A 76,756,500 116,173,720 170,843,700 256,265,550 256,265,550 

Modified Targets  

Value of commercial 

cases  in court  

US Dollars 1,571,486 N/A N/A N/A 3,298, 141 4,947,211 4,947, 211 
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Indicator Modification Form 

Date May 2012 

Project/ Activity  Civil Legal Reform Project  

Indicator Cases filed in the small claims procedure    

Modification New indicator added   

Justification The indicator was introduced at output level to measure use of the small claims procedure. 

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets 

Cases filed in the 

small claims 

procedure    

Number  0 N/A N/A N/A 700 1 200 1 200 

 

 

 

 

 

 

Indicator Modification Form 

Date May 2012 

Project/ 

Activity  

Credit Bureau Project   

Indicator Performing loans    

Modification Baseline and targets modified  

Justification The baseline and targets were revised as the original values were based on erroneous data.  The targets were 

also changed from Maloti to USD as per the advice to use the USD to facilitate reporting in US currency in 

the ITT.  The exchange rate used is 7:1. 

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets 

Performing 

loans    

Maloti 1,368,540,000 1,505,394,000 1,806,472,800 1,779,102,000 2,312,832,600 3,006,682,380 3,006,682,380 

Modified Targets  

Performing 

loans    

US 

Dollars 

191,371,286 235, 906,286 291, 584,714 348, 165, 951 424 ,345,539 491,589,292 491,589,292 
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Indicator Modification Form 

Date May 2012 

Project/ 

Activity  

Credit Bureau Project   

Indicator Portfolio of loans 

Modification Targets modified 

Justification The baseline and targets were also revised as the original values were based on erroneous data.  The targets 

were also changed from Maloti to USD to facilitate reporting in USD when reporting currency in the ITT.  

The exchange rate used is 7:1. 

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets 

Portfolio of loans Maloti 1,409,000,000 1,549,900,000 1,859,880,000 2,417,844,000 3,143,197,200 4,086,156,360 4,086,156,360 

Modified Targets  

Portfolio of loans US 

Dollars 

195,371,000 243,577,286 300,999,143 349,413,857 425,561,429 492,997,857 492,997,857 

 

 

 

 
Indicator Modification Form 

Date May 2012 

Project/Activity  Credit Bureau Project   

Indicator Non-performing loans     

Modification New indicator added   

Justification Indicator introduced at outcome level to measure the performance of loans that do not meet the 

required installments as given by financial institutions. The introduction of Credit Bureau is to 

reduce the non-performing loans to less than 2% non-repayment rate.  

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets 

Non-performing loans     US 

Dollars  

3 999 714 N/A N/A N/A 1 215 890 1 408 565 1 408 565 
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Indicator Modification Form 

Date May 2012 

Project/ Activity  Credit Bureau Project   

Indicator Credit providers registered 

Modification New indicator added   

Justification Indicator introduced at outcome level to measure the Project performance in terms of the number of 

credit providers that register. 

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets 

Credit providers 

registered 

Number  0 N/A N/A N/A 10 25 25 

 

 

 

 

 

Indicator Modification Form 

Date May 2012 

Project/ Activity  Credit Bureau Project   

Indicator Loan application processing time 

Modification Targets modified   

Justification The targets were revised due to delays in implementation of the Project to more realistic targets for 

Y4 and Y5.  

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets 

Loan application 

processing time 

Days 7 7 7 3 1 1 1 

Modified Targets 

Loan application 

processing time 

Days 7 7 7 3 3 2 2 
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Indicator Modification Form 

Date May 2012 

Project/ Activity  Credit Bureau Project   

Indicator Award of contract for Drafting of the Laws 

Modification New indicator added   

Justification The indicator  was introduced at process  level to monitor progress on the engagement of a consultant 

to draft the Credit Bureau laws.  

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets 

Award of contract for 

Drafting of the Laws 

Date  N/A N/A N/A 30-Dec-10 N/A N/A 30-Dec-10 

 

 

Indicator Modification Form 

Date May 2012 

Project/ Activity  Credit Bureau Project   

Indicator Award of contract for training of CBL Staff 

Modification New indicator added   

Justification The indicator  was introduced at process  level to monitor progress on the engagement of a consultant 

to train the staff on regulation of the Credit Bureau.   

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets 

Award of contract for 

training of CBL Staff 

Date  N/A N/A N/A 30-Dec-10 N/A N/A 30-Dec-10 
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Indicator Modification Form 

Date May 2012 

Project/ Activity  Debit/Smart Card   

Indicator New customers (previously unbanked) 

Modification New indicator added   

Justification The Project aims to reach and expand access to the unbanked population in Lesotho. The indicator 

introduced at outcome level will measure the rate at which the unbanked people are being reached 

through project implementation.  

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets 

New customers 

(previously unbanked) 

Number  0 N/A N/A N/A 16,272 24,000 24,000 

 

 

 

 

 

 

 

 

Indicator Modification Form 

Date May 2012 

Project/Activity  Debit/Smart Card    

Indicator Debit/Smart cards issued 

Modification Targets modified  

Justification The Y4 and Y5 annual targets were changed due to delays in implementation initially planned for 

completion in Y3. As a result, no cards were issued in Year 3 and initial targeted number issued for 

the compact will hence decline to 50,000. 

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets 

Debit/Smart cards 

issued 

Number  0 N/A N/A 50,000 120,000 236,363 236,363 

Modified  Targets 

Debit/Smart cards 

issued 

Number  0 N/A N/A 50,000 50,000 50,000 50,000 
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Indicator Modification Form 

Date May 2012 

Project/ Activity  Debit/Smart Card    

Indicator New distribution points (Merchant Points of Sale (POS)) 

Modification New indicator added   

Justification Indicator introduced at output level to measure the Project performance in terms of the number of 

distribution points introduced to prepare for Project launch. 

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets 

New distribution 

points (Merchant 

POS) 

Number 0 N/A N/A N/A 100 300 300 

 

 

 

 

 

 

 

Indicator Modification Form 

Date May 2012 

Project/ Activity  Debit/Smart Card    

Indicator Interface LPB to core banking system  installed 

Modification New indicator added  

Justification Indicator introduced at process level to monitor the date on which the system will be installed and 

commissioned.  

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets 

Interface LPB to core 

banking system  

installed 

Date N/A N/A N/A N/A 30-Apr-

2012 

N/A 30-Apr-

2012 
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Indicator Modification Form 

Date May 2012 

Project/ Activity  Debit/Smart Card    

Indicator Integrated electronic transacting platform activated 

Modification New indicator added   

Justification The indicator was introduced at process level to monitor the date on which the debit/smart card 

activity goes live.  

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets 

Integrated electronic 

transacting platform 

activated 

Date  N/A N/A N/A N/A 30-Apr-

2012 

N/A 30-Apr-

2012 

 

 

 

Indicator Modification Form 

Date May 2012 

Project/ Activity  Land Administration Reform Project    

Indicator Time to process a lease 

Modification Targets modified and definition clarified that this is administrative time by LAA/LSPP to process a 

lease; data source updated. 

Justification The original baseline value, which was based on the World Bank Doing Business report, was not 

considered realistic; the new baseline is based on the Swedesurvey Baseline Report which is believed 

to be more reliable. The targets were revised for Y4 and Y5 to be more realistic and consistent with 

new information. The data source for Y4 and Y5 will be LAA Reports. 

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets 

Time to process a 

lease 

Days 180 180 N/A 101 N/A 30 30 

Modified Targets 

Time to process a 

lease 

Days  365 180 N/A 101 30 30 30 
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Indicator Modification Form 

Date May 2012 

Project/ Activity  Land Administration Reform Project    

Indicator Bonds registered  

Modification Indicator name, definition, and targets modified. 

Justification The indicator name, definition, and targets were revised to reflect more clearly how land and property 

are being used to stimulate economic activity.  In addition, the targets better reflect what seems 

feasible in compact year 4 based on availability of more reliable information from the LAA registers.  

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets 

Bonds registered Number  148 148 418 758 1188 1540 1 540 

Modified Targets 

Bonds registered Number  148 148 418 758 1040 1 540 1 540 

 

 

 

Indicator Modification Form 

Date May 2012 

Project/ 

Activity  

Land Administration Reform Project    

Indicator Value of bonds registered 

Modification Indicator name, definition, and targets changed  

Justification The indicator name and definition were revised to reflect more clearly how land and property are being 

used to stimulate economic activity.  The targets were derived based on current trends in the records of 

the bonds registered by the Deeds Registry.  

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets 

Value of bonds 

registered 

US Dollar  TBD TBD TBD TBD TBD TBD TBD 

Modified Targets 

Value of bonds 

registered 

US Dollar  9,763,117 N/A N/A N/A N/A 14,000,000 14,000,000 
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Indicator Modification Form 

Date May 2012 

Project Activity  Land Administration Reform Project    

Indicator Monetary cost to process a lease application  

Modification Indicator removed  

Justification The indicator was removed because of impracticality of measuring informal costs such as 

transportation, bribes and follow-up expenses.   

 

 

Indicator Modification Form 

Date May 2012 

Project Activity  Land Administration Reform Project    

Indicator Administrative cost to process a lease application 

Modification New indicator added  

Justification The indicator has been added in replacement of the Monetary cost to process a lease application. It is 

aimed to measure only average administrative costs to title holders to process a lease.  

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets 

Administrative cost 

to process a lease 

application 

US Dollar 167 N/A N/A N/A 167 75 75 

 

 

 
Indicator Modification Form 

Date May 2012 

Project Activity  Land Administration Reform Project    

Indicator Land transactions recorded 

Modification Indicator removed 

Justification The indicator was removed because the definition included both first and secondary land transactions 

and therefore not a good measure to show performance of the project.   
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Indicator Modification Form 

Date May 2012 

Project /Activity  Land Administration Reform Project    

Indicator Secondary land transactions recorded 

Modification New indicator added  

Justification The indicator was added as a replacement of the indicator Land transactions recorded. The indicator 

measures changes in the volume of secondary transactions (excluding mortgages). The baseline value 

reflects the existing number of transactions recorded in 2008 in line with the LAA records.    

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets 

Secondary land 

transactions recorded 

Number  168 N/A N/A N/A 360 560 560 

 
 
Indicator Modification Form 

Date May 2012 

Project /Activity  Land Administration Reform Project    

Indicator Percentage change in time for property transactions 

Modification New  indicator  

Justification The indicator has been added because it is an MCC common indicator  

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets 

Percentage change in 

time for property 

transactions 

Percentage  0% N/A N/A N/A 71% 71% 71% 
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Indicator Modification Form 

Date May 2012 

Project/ Activity  Land Administration Reform Project    

Indicator Percentage change in cost for property transactions 

Modification New  indicator  

Justification The indicator has been added because it is an MCC common indicator  

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets 

Percentage change in 

cost for property 

transactions 

Percentage  0% N/A N/A N/A 4.2% 6.3% 6.3% 

 

  

 

 

Indicator Modification Form 

Date May 2012 

Project /Activity  Land Administration Reform Project    

Indicator Land Parcels regularized and registered 

Modification Level changed from outcome to output. The indicator name was changed and the target for Y4 was 

also changed.  

Justification The indicator level was changed because it is the direct result of the project under land regularization 

component. Additionally, the name was slightly changed to read “urban land parcels regularized and 

registered”. The target for Y4 was revised to reflect the pace of implementation.  

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets 

Land Parcels 

regularized and 

registered 

Number  0 N/A N/A 5 000 25 000 55 000 55 000 

Modified Targets 

Urban land Parcels 

regularized and 

registered 

Number  0 N/A N/A 5 000 18 000 55 000 55 000 
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Indicator Modification Form 

Date May 2012 

Project Activity  Land Administration Reform Project    

Indicator Legal and regulatory reforms adopted 

Modification New  indicator added  

Justification The indicator has been added because it is an MCC common indicator  

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets 

Legal and regulatory 

reforms adopted 

Number  0 N/A N/A N/A 8 18 18 

 

 

Indicator Modification Form 

Date May 2012 

Project/Activity  Land Administration Reform Project    

Indicator Land administration offices established or upgraded 

Modification New  indicator  

Justification The indicator has been added because it is an MCC common indicator  

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets 

Land administration 

offices established or 

upgraded 

Number  0 N/A N/A N/A 1 N/A 1 

 

 

Indicator Modification Form 

Date May 2012 

Sector  Private Sector Development  

Project /Activity  Land Administration Reform Project    

Indicator Stakeholders reached 

Modification Indicator removed 

Justification It is not feasible to measure because radio programs and newspaper activities are not measurable due 

to inability to effectively monitor the number of people listening to the radio programs and also lack of 

capacity to measure the people who actually read newspaper inserts.   
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Indicator Modification Form 

Date May 2012 

Project/ Activity  Land Administration Reform Project    

Indicator Stakeholders trained 

Modification Targets modified   

Justification The targets have been revised to be in line with realistic targets for planned training activities.  

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets 

Stakeholders trained Number  0 N/A 75 175 275 375 375 

Modified Targets 

Stakeholders trained Number  0 N/A 75 175 223 263 263 

 
Indicator Modification Form 

Date May 2012 

Project/ Activity  Land Administration Reform Project    

Indicator Conflicts successfully mediated 

Modification New  indicator added 

Justification The indicator has been added because it is an MCC common indicator  

Indicator   Unit  Baseline  Year 1 Year 2 Year 3 Year 4 Year 5 End of 

Compact  

 Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 Q1-Q4 Q5-Q8 

Compact Targets 

Conflicts successfully 

mediated 

Number 0 N/A N/A N/A 271 451 451 
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Indicator Modification Form 

Date May 2012 

Project/Activity  Land Administration Reform Project    

Indicator Parcels corrected or incorporated in land system 

Modification New  indicator added 

Justification The indicator has been added because it is an MCC common indicator  

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets 

Parcels corrected or 

incorporated in land 

system 

Number  0 N/A N/A N/A 35,000 65,000 65,000 

 
 

 

Indicator Modification Form 

Date May 2012 

Sector  Private Sector Development  

Project/Activity  Land Administration Reform Project    

Indicator Household land rights formalized 

Modification New  indicator added  

Justification The indicator has been added because it is an MCC common indicator  

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets 

Household land 

rights formalized 

Number  0 N/A N/A N/A 9,000 27,500 27,500 

 

 

Indicator Modification Form 

Date May 2012 

Sector  Private Sector Development  

Project/Activity  Land Administration Reform Project    

Indicator Land Act in place  

Modification Indicator level modified   

Justification The indicator level has been changed from output to process level.  
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Indicator Modification Form 

Date May 2012 

Project/ Activity  Land Administration Reform Project    

Indicator LAA Act in place 

Modification Indicator level modified   

Justification The indicator level has been changed from output to process level.   

 

Indicator Modification Form 

Date May 2012 

Project/ Activity  Land Administration Reform Project    

Indicator Land regularization design consultant contract amount disbursed 

Modification Indicator unit and definition modified   

Justification The indicator unit and definition have been modified to clarify reporting.   

 

Indicator Modification Form 

Date May 2012 

Project/Activity  Land Administration Reform Project    

Indicator Land regularization implementation contract amount disbursed 

Modification Target modified   

Justification The Year 4 and 5 targets were aligned to the revised award date.   

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets 

Land Regularization 

Implementation Contract 

amount disbursed 

Percentage N/A N/A N/A 65% 100% N/A 100% 

Modified Targets 

Land Regularization 

Implementation Contract 

amount disbursed 

Percentage 0 N/A N/A 65% 65% 100% 100% 
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Indicator Modification Form 

Date May 2012 

Project/ Activity  Land Administration Reform Project    

Indicator Equipment purchased  

Modification Indicator removed  

Justification The indicator was removed because it does not directly reflect performance of the Project.  

 

Indicator Modification Form 

Date May 2012 

Project/ Activity  Gender Equality in Economic Rights    

Indicator Percentage of public with knowledge of the new law 

Modification New indicator added 

Justification The indicator is included at outcome level to measure the percentage of the population reporting 

knowledge of at least two amended laws on equal rights of men and women in Lesotho.    

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets 

Percentage of public 

with knowledge of 

the new law 

Percentage  76% N/A N/A N/A N/A 95% 95% 

 
 
Indicator Modification Form 

Date May 2012 

Project/Activity  Gender Equality in Economic Rights    

Indicator Percentage of public supporting gender equality in economic rights 

Modification New indicator added  

Justification The indicator was introduced at outcome level to measures percentage of the population who would 

support gender equality in economic rights in Lesotho    

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets 

Percentage of public 

supporting gender 

equality in economic 

rights 

Percentage  77% N/A N/A N/A N/A 90% 90% 
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Indicator Modification Form 

Date May 2012 

Project/Activity Gender in Equality in Economic Rights  

Indicator Woman holding titles to land 

Modification Indicator name, baseline and targets modified  

Justification The baseline and targets have been established based on the availability of more reliable information 

from LAA.  

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets 

Initial targets  Number  TBD N/A N/A TBD N/A TBD TBD 

Modified Targets 

Modified targets  Number   2 955 N/A N/A N/A N/A 6 000 6 000 

 
 
Indicator Modification Form 

Date May 2012 

Project/ Activity  Gender Equality in Economic Rights    

Indicator Training workshops conducted 

Modification New indicator added 

Justification The indicator is included at output level to measures Project the number of training workshops that 

have been conducted by the Project. This provides additional information on the extent to which the 

Project is capacitating stakeholders on gender equality issues.    

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets 

Training workshops 

conducted 

Number  0 N/A N/A N/A 240 240 240 

 

Indicator Modification Form 

Date May 2012 

Project/ Activity  Gender Equality in Economic Rights    

Indicator Enterprises owned by women  

Modification Indicator deleted  

Justification The indicator is not a useful indicator for measuring progress on this activity since it is not in line with 

the logic and the benefit streams of the project.  
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Indicator Modification Form 

Date May 2012 

Project/ Activity  Gender Equality in Economic Rights    

Indicator Outreach activities conducted 

Modification New  indicator added 

Justification The indicator is included at output level to measure the extent to which the Project is reaching the 

public.  

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 

End of 

Compact 

      Q1-Q4 Q5-Q8 Q9-Q12 Q13-Q16 Q17-Q20 Q1-Q20 

Compact Targets 

Outreach activities 

conducted 

Number  0 N/A N/A N/A 170 170 170 

 

 
Indicator Modification Form 

Date May 2012 

Project/ Activity  Automated Clearing House (ACH)    

Indicator Clearing time: Maseru 

Modification Indicator deleted  

Justification The indicator was removed because the ACH Project was cancelled.   

 

 
Indicator Modification Form 

Date May 2012 

Project/ Activity  Automated Clearing House (ACH)    

Indicator Clearing time: Country 

Modification Indicator deleted  

Justification The indicator was removed because the ACH Project was cancelled.   

 

 
Indicator Modification Form 

Date May 2012 

Project/ Activity  Automated Clearing House (ACH)    

Indicator Electronic payments: Salaries 

Modification Indicator deleted  

Justification The indicator was removed because the ACH Project was cancelled.   
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Indicator Modification Form 

Date May 2012 

Project/ Activity  Automated Clearing House (ACH)    

Indicator Electronic payments: Pensions 

Modification Indicator deleted  

Justification The indicator was removed because the ACH Project was cancelled.   

 
Indicator Modification Form 

Date May 2012 

Project/ Activity  Automated Clearing House (ACH)    

Indicator Payment systems Act  

Modification Indicator deleted  

Justification The indicator was removed because the ACH Project was cancelled.   

 
Indicator Modification Form 

Date May 2012 

Project/ Activity  Automated Clearing House (ACH)    

Indicator ACH Regulations  

Modification Indicator deleted  

Justification The indicator was removed because the ACH Project was cancelled.   

 

 
Indicator Modification Form 

Date May 2012 

Project/ Activity  Automated Clearing House (ACH)    

Indicator ACH guidelines, rules and procedures 

Modification Indicator deleted  

Justification The indicator was removed because the ACH Project was cancelled.   

 
Indicator Modification Form 

Date May 2012 

Project/ Activity  Automated Clearing House (ACH)    

Indicator Value of Contract for ACH service providers 

Modification Indicator deleted  

Justification The indicator was removed because the ACH Project was cancelled.   
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Indicator Modification Form 

Date May 2012 

Project/ Activity  Automated Clearing House (ACH)    

Indicator Award of Contract for ACH service provider  

Modification Indicator deleted  

Justification The indicator was removed because the ACH Project was cancelled.   

 

 



Annex B -  Indicator Framework  

 

 

A. OVERALL/CROSS-CUTTING  
 

Indicator Common 

Indicator 

Definition of Indicator Detailed or Specific 

Definition, As Needed 

Data 

Source 

Frequency of 

Data 

Collection 

Unit of 

Measurement 

Disaggregation 

IMPACT LEVEL INDICATORS 

Growth of GDP  N The growth in market value of 

all goods and services produced 

in a country by labor and 

property in one year6. 

GDP is measured by 

adding up all of an 

economy's incomes- 

wages, interest, profits, 

and rents or 

expenditures, 

consumption, investment, 

government purchases, 

and net exports. 

BOS/CBL Annually  Percentage  None  

GDP per capita  N The GDP of a country divided by 

its total population. 

 BOS /CBL Annually  US Dollars None  

Population living 

below the poverty 

line 

N The percentage of population 

living below an income 

threshold of $1.25 per day as 

established by the Work Bank.  

A person is considered 

poor if he or she lives in a 

household whose daily 

income or consumption is 

less than $1.25 per 

person. 

BOS  Annually Percentage None  

                                                 
6 Source: World Bank, http://go.worldbank.org/C9GR27WRJ0. 
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Indicator Common 

Indicator 

Definition of Indicator Detailed or Specific 

Definition, As Needed 

Data 

Source 

Frequency of 

Data 

Collection 

Unit of 

Measurement 

Disaggregation 

IMPACT LEVEL INDICATORS 

Unemployment 

Rate  

N Percentage of the labor force 

that is unemployed  

 

 

It is calculated as a 

percentage by dividing 

the number of 

unemployed 

individuals by all 

individuals currently in 

the labor force and 

multiplying by 100. 

BOS  Annually   Percentage None  

Human 

Development Index 

N A measure of development by 

combining indicators of life 

expectancy, educational 

attainment and income into a 

composite human development 

index, the HDI.  

 

The HDI sets a 

minimum and a 

maximum for each 

dimension, called 

goalposts, and then 

shows where each 

country stands in 

relation to these 

goalposts, expressed as 

a value. 

UN/BOS   Annually  Index None  

Maternal Mortality 

Ratio (per 100,000 

live births) 

N Number of maternal deaths 

during pregnancy, at child birth 

or within two months after the 

birth or termination of 

pregnancy (per 100,000 live 

births) 

 Demographic 

Health Survey  

(DHS)  

Once  Rate None  

Adult Mortality Rate 

(per 1,000) 

N Number of deaths of adult aged 

15-49  per 1,000 live population 

 DHS  Once Rate  None  

Mortality Rate,  

Under 5 

 (per 1,000) 

 

N Number of deaths of under 5 

children per 1000 live births 

- DHS  Once Rate  None  

http://en.wikipedia.org/wiki/Labor_force
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Indicator Common 

Indicator 

Definition of Indicator Detailed or Specific 

Definition, As Needed 

Data 

Source 

Frequency of 

Data 

Collection 

Unit of 

Measurement 

Disaggregation 

IMPACT LEVEL INDICATORS 

Infant Mortality 

Rate (per 1,000) 

 

N Number of infant deaths 

(children under 12 months of 

age) per 1000 live births 

- DHS  Once Rate  None  

Population with 

access to potable 

water  

N Percentage of population with 

access to potable water  

- BOS  Annually Percentage  None  

Population without 

access to improved 

sanitation  

N Percentage  of population 

without access to improved 

sanitation facilities  

- BOS  Annually  Percentage  None  

Number of days 

taken to start a 

business  

N Number of days taken to 

register and to operationalize a 

business  

- MTICM7 Annually  Days None  

 

 

 

 

 

 

 

 

 

 

                                                 
7
 Ministry of Trade, Industry, Cooperatives and Marketing  
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B. HEALTH SECTOR PROJECT  
 
 

Indicator Common 

Indicator 

Definition of Indicator Detailed or Specific 

Definition, As Needed 

Data 

Source 

Frequency 

of Data 

Collection 

Unit of 

Measurement 

Disaggregation 

OUTCOME LEVEL INDICATORS  

HCs with HIV/AIDS 

essential services  

N Percentage of 138 MCC-

supported HCs providing full 

package of HIV/AIDS essential 

services as outlined in the 

Supportive Supervision System 

for DHMT (2011)  

HIV/AIDS essential 

services are assessed on the 

basis of 100% availability 

of:  service provision 

manual and guidelines; 

Information, Education 

and Communication (IEC) 

activities; HIV Testing & 

Counselling (HTC)*; 

Prevention of Mother to 

Child Transmission of HIV 

(PMTCT)*; infant follow-

up; management of HIV 

positive persons*; co-

management of HIV and 

TB*; HIV Occupational 

health; condom 

promotion; medicines, 

equipment and supplies 

and records management.   

 

For purposes of this M&E 

Plan, HCs that provide the 

four services indicated with 

an “*” will be counted 

towards this indicator. 

Health 

Facility 

Survey (HFS) 

Annually Percentage None 
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Indicator Common 

Indicator 

Definition of Indicator Detailed or Specific 

Definition, As Needed 

Data 

Source 

Frequency 

of Data 

Collection 

Unit of 

Measurement 

Disaggregation 

OUTCOME LEVEL INDICATORS  

HCs with Maternal 

and Child Health 

(MCH) essential 

services  

N Percentage of 138 MCC-

supported HCs providing full 

package of MCH essential 

services as outlined in the 

Supportive Supervision System 

for DHMT (2011)  

MCH  essential services are 

assessed on the basis of 

100%  availability of:  

service provision manual 

and guidelines; antenatal 

care, basic obstetric care; 

postnatal care; family 

planning; immunization;  

child growth monitoring 

and nutrition; medicines, 

equipment and supplies 

and; records management.  

HFS  Annually Percentage None 

HCs with 

Tuberculosis (TB) 

essential services  

N Percentage of 138 MCC-

supported HCs providing full 

package of TB essential 

services as outlined in the 

Supportive Supervision System 

for DHMT (2011)  

TB essential services are 

assessed on the basis of 

100% follow-up of TB 

Directly Observed Therapy 

(DOT) Strategy which 

entails patient education; 

smear microscopy; 

standard treatment 

regimen; regular drug 

supply; patient racking; 

patient recording system 

and management of drugs 

and supplies.  

HFS  Annually Percentage None 
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Indicator Common 

Indicator 

Definition of Indicator Detailed or Specific 

Definition, As Needed 

Data 

Source 

Frequency 

of Data 

Collection 

Unit of 

Measurement 

Disaggregation 

OUTCOME LEVEL INDICATORS  

HCs with required 

staff compliment 

(FTE) 

N Percentage of 138 MCC-

supported HCs with minimum 

full-time staff compliment  

comprising of one Nurse 

Clinician, one Professional 

Nurse and one Nursing 

Assistant  

- HFS  Annually  Percentage  None  

Deliveries 

conducted in health 

centers  

N Percentage of  deliveries 

conducted in the 138 MCC-

supported health centers out of 

the deliveries conducted in all 

public and Christian Health 

Association of Lesotho (CHAL) 

health facilities  

- Annual Joint 

Review  

(AJR) Report 

Annually Percentage None  

Health Centers  
conducting 
deliveries 

N Percentage of HCs in the 

country that conduct deliveries  

- HFS  Annually Percentage None 

Immunization 
coverage rate 

N Percentage of children aged 12 

– 23 months fully immunized 

with all antigens.  

Fully immunized means 

children who received 

BCG, DPT 1, DPT 2, DPT 3, 

Polio 0, Polio 1, Polio 2, 

Polio 3 and Measles 

vaccines.  

DHS   Annually Percentage None 

Percentage of 

people living with 

HIV/AIDS receiving 

ARV treatment 

N Percentage  of people with 

advanced HIV & AIDS that are 

receiving antiretroviral (ARV) 

treatment per year  

- AJR  Report  Annually Percentage None  

People with HIV 

still alive 12 months 

after initiation of 

treatment   

N Percentage of individuals still 

alive and on antiretroviral 

therapy 12 months after 

initiating the treatment   

Despite its name, this 

indicator includes people 

with HIV and AIDS. 

AJR Report Annually Percentage None 



 

 

148 

Indicator Common 

Indicator 

Definition of Indicator Detailed or Specific 

Definition, As Needed 

Data 

Source 

Frequency 

of Data 

Collection 

Unit of 

Measurement 

Disaggregation 

OUTCOME LEVEL INDICATORS  

TB notification per 

100,000 of the 

population 

N Total number of TB of all 

forms registered during the 

period under review 

- AJR Report  Annually Rate None 

TB treatment 

success rate 

N Percentage of new registered 

smear-positive TB cases that 

were cured or those who 

completed a full  course of 

treatment out of all registered 

TB cases     

- AJR Report  Annually  Percentage None 

 

 

 

 
Indicator Common 

Indicator 

Definition of Indicator Detailed or Specific 

Definition, As 

Needed 

Data 

Source 

Frequency 

of Data 

Collection 

Unit of 

Measurement 

Disaggregation 

OUTPUT LEVEL INDICATORS 

Blood units 

collected by Blood 

Transfusion 

Services (BTS)  

 

N Number of units of blood 

collected from all sources at the 

central BTS per annum  

- AJR Report  Annually  Number  None  

Laboratory tests 
done at the Central 
Laboratory 

N Total number of all  tests done at 

the Central Laboratory on annual 

basis  

- AJR Report Annually Number  None  

Central Laboratory 
test referrals  
 

N Total number of all tests referred 

from Central Laboratory to other 

laboratories, which in most cases, 

are based in South Africa  

- AJR Report  Annually  Number  None  
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Indicator Common 

Indicator 

Definition of Indicator Detailed or Specific 

Definition, As 

Needed 

Data 

Source 

Frequency 

of Data 

Collection 

Unit of 

Measurement 

Disaggregation 

OUTPUT LEVEL INDICATORS 

Students who 

graduate from 

NHTC   

N Number of students graduating 

per annum on different courses 

offered at National Health 

Training College. 

- NHTC 

Reports  

Annually Number None 

Health centers with 

Health Care Waste 

Management 

(HCWM) 

technologies 

N Percentage of 138 MCC-

supported health centers that 

have and are adhering to 3-Bin 

System for management of health 

care waste  

- HFS Annually Percentage None  

Health centers with 

access to 

incinerators  

N Percentage of health centers that 

directly have access to 

incinerators or those that access 

incinerators through supported 

fulltime transportation as means 

of heath care waste disposal out 

of all facilities in the country. 

- AJR Annual  Percentage  None 

Percentage physical 

completion of 

health center 

facilities 

N Level of physical completion of 

construction works for the health 

center facilities.  

It is measured as an 

overall average of 

physical completion for 

all 138 health centers 

within the four lots 

Contractors 

reports  

Quarterly Percentage None 

Percentage physical 

completion of Out-

Patient 

Departments 

(OPDs) 

N Level of physical completion of 

construction works for the 

hospital OPDs.  

It is measured as an 

overall average of 

physical completion for 

all 14 OPDs within the 

three phases.  

Contractors 

reports 

Quarterly Percentage None 

Health centers 

equipped  

 

N Percentage of compact-supported 

HCs equipped with minimum 

requirements defined by the 

MOHSW Essential Equipment 

List.  

This is measured on the 

basis of full installation 

and functionality of the 

equipment. 

HPIU 

Reports    

Quarterly Percentage None 
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Indicator Common 

Indicator 

Definition of Indicator Detailed or Specific 

Definition, As 

Needed 

Data 

Source 

Frequency 

of Data 

Collection 

Unit of 

Measurement 

Disaggregation 

OUTPUT LEVEL INDICATORS 

Hospital OPDs 

equipped   

N Percentage of compact-supported 

Hospital OPDs equipped with 

minimum requirements defined 

by MOHOSW Essential 

Equipment List.  

This is measured on the 

basis of full installation 

and functionality of the 

equipment. 

HPIU 

Reports   

Quarterly Percentage None 

Percentage physical 

completion of  

Central Laboratory  

construction  

N Level of physical completion of 

construction works for the 

Central Laboratory at Botšabelo 

Complex  

It is measured as an 

overall average of 

physical completion for 

Central Laboratory 

Contractors 

report  

Quarterly Percentage  None  

Percentage physical 

completion of  BTS 

construction  

N Level of physical completion of 

construction works for the BTS at 

Botšabelo Complex 

It is measured as an 

overall average of 

physical completion for 

the BTS 

Contractors 

report  

Quarterly Percentage None  

Percentage physical 

completion of  

NHTC student 

accommodation  

construction  

N Level of physical completion of 

construction works for the NHTC 

student accommodation at 

Botšabelo Complex 

It is measured as an 

overall average of 

physical completion for 

the NHTC student 

accommodation 

Contractors 

report  

Quarterly Percentage None  

Percentage physical 

completion of  

NHTC staff 

accommodation 

construction  

N Level of physical completion of 

construction works at the NHTC 

Staff accommodation 

It is measured as an 

overall average of 

physical completion for 

the NHTC Staff 

accommodation 

Contractors 

report  

Quarterly Percentage None  

Districts using 

computerized HMIS 

reporting  

N Number of districts which are 

submitting computerized reports 

through the HMIS from the 

DHMTs to the central level. 

- HSS Firm 
Reports  

Quarterly Number None  

Hospital OPDs with 

EMRS 

N Number of hospitals OPDs with 

operational medical recording 

systems 

- HSS Firm 
Reports  

Quarterly Number None  
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Indicator Common 

Indicator 

Definition of Indicator Detailed or Specific 

Definition, As 

Needed 

Data 

Source 

Frequency 

of Data 

Collection 

Unit of 

Measurement 

Disaggregation 

OUTPUT LEVEL INDICATORS 

Health facility 

personnel trained in 

Infection, 

Prevention and 

Control   

N Total number of nurses working 

in Maternal Wards and Clinics as 

well as new nurses in HC and 

OPDs trained in Infection, 

Prevention and Control 

- HSS Firm 

Reports  

Quarterly  Number  None  

District 

performance 

reviews  

N Total number of district that 

conduct a minimum of two 

performance reviews per annum 

- HSS Firm 

Reports 

Annual Number None  

 Level of 

Satisfaction with 

district supervisory 

visits   

N Percentage of health facilities  

whose management reports being 

satisfied with supportive 

supervision  received from 

district level supervisory 

structures  

- HFS  Annually Percentage None  

Availability and use 

of ANC and Child 

Health Care 

resource guidelines 

in health facilities 

N Percentage of health facilities 

that have ANC and Child Health 

Care resource guidelines and are 

using the guidelines regularly out 

of all public, CHAL and Lesotho 

Red Cross Society health facilities 

- HFS Annually Percentage  None 

Stakeholders 

reached 

N Number of stakeholders provided 

with health project information 

materials.  The stakeholders 

includes chiefs, councils, 

community, health  workers, 

village health workers,  

traditional healers and DHMTs 

 - HPIU 

Reports 

Quarterly Number None  

Community 

facilitators trained 

N Number of community 

facilitators trained 

- HPIU 

Reports 

Annually Number Gender   
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Indicator Common 

Indicator 

Definition of Indicator Detailed or 

Specific 

Definition, As 

Needed 

Data Source Frequency 

of Data 

Collection 

Unit of 

Measurement 

Disaggregation 

PROCESS LEVEL INDICATORS 

Temporary 

employment 

N Number of people temporarily 

employed within the project 

- Contractors 

Reports  

Quarterly  Number  Gender  

Amount of health 

infrastructure 

supervision and 

program 

management 

contracts disbursed 

N Amount disbursed for 

Programme Management and 

Construction Supervision 

contract out of the total contract 

amount  

- HPIU Reports Quarterly US Dollars None  

HCs construction 

works contract 

signed 

N Date at which the HCs  

construction contract  is 

awarded 

- HPIU Reports Once Date None  

Value of Health 

Center construction 

works  

N Total value of HCs construction 

works contract  

- HPIU Reports Quarterly 

 

US Dollars None  

OPD contract works 

signed 

N Date at which the OPDs 

construction contract  is 

awarded 

- HPIU Reports Once  Date None  

Value of OPD 

contract works 

N Total value of OPDs 

construction works contract  

- HPIU Reports Quarterly US Dollars None  

Value of Central 

Laboratory 

construction works  

N Total value of Central 

Laboratory construction works 

contract  

- HPIU Reports Quarterly US Dollars None  
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Indicator Common 

Indicator 

Definition of Indicator Detailed or 

Specific 

Definition, As 

Needed 

Data Source Frequency 

of Data 

Collection 

Unit of 

Measurement 

Disaggregation 

PROCESS LEVEL INDICATORS 

NHTC works contract 

signed 

N Date at which the contract for 

NHTC construction works is 

awarded  

- HPIU Reports Once Date None  

Value of NHTC  

works contract  

N Total value of NHTC  

construction contract 

- HPIU Reports Quarterly US Dollars  None  

Blood Transfusion 

Services contract 

signed 

N Date at which the contract for 

BTS construction works is 

awarded  

- HPIU Reports Once Date None  

 

Value of Blood 

Transfusion Services 

contract 

N Total value of BTS construction 

contract 

- HPIU Reports Quarterly US Dollars None  

HSS contract signed N HSS contract awarded - HPIU Reports Once Date None  

 

Value of HSS 

contract 

N Total amount of HSS  contract - HPIU Reports Quarterly US Dollars None  

 

 HSS contract 

amount disbursed  

N Percentage of total HSS contract 

amount disbursed  

- HPIU Reports Quarterly Percentage None  

HCWM contract 

signed 

N  

HCWM contract awarded 

- HPIU Reports Once 

 

Date None  

Value of HCWM 

contract 

N Total amount of HCWM 

contract 

- HPIU Reports Quarterly US Dollars None  

HCWM contract 

amount disbursed 

N Percentage of total HCWM 

contract amount disbursed 

- HPIU Reports Quarterly Percentage  None  

Availability of  EMPs N Number  of sites with site 

specific EMPs in place, out of all 

the construction sites   

- PMCS Reports Quarterly  Percentage  None  

Compliance with 

EMPs  

N Number of sites  which are  

implementing site-specific 

EMPs, out of all the 

construction sites 

- PMCS Reports  Quarterly  Percentage  None   
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Indicator Common 

Indicator 

Definition of Indicator Detailed or 

Specific 

Definition, As 

Needed 

Data Source Frequency 

of Data 

Collection 

Unit of 

Measurement 

Disaggregation 

PROCESS LEVEL INDICATORS 

Availability of Health 

and Safety Plans  

N Number of sites with site-

specific Health and Safety  

Plans, out of all the construction 

lots 

- PMCS Reports Quarterly  Percentage  None  

Compliance with 

Health and Safety 

Plans  

N Number of lots that are fully 

implementing site-specific 

Health and Safety Plans, out of 

all the construction lots 

- PMCS Reports Quarterly  Percentage  None  

Compliance with HIV 

and AIDS Plans 

N Number of sites that are 

complying with the site-specific 

HIV and AIDS Plans, out of all 

the construction lots. 

 PMCS Reports Quarterly  Percentage  None  

Availability of 

Trafficking in 

Persons (TIP) 

Strategy 

N Number of sites with site-

specific TIP Strategy, out of all 

the construction sites 

 PMCS Reports Quarterly  Percentage  None  

Compliance with 

gender integration  

N Number of sites integrating 

gender issues in the project 

designs and during project 

implementation. 

Compliance is 

measured by 

assessing the 

availability of gender 

disaggregated and 

employment of 

women as temporary 

workers per a given 

quarter, regardless 

of the ratio of men to 

women. 

PMCS Reports Quarterly  Percentage  None  

 
 



 

 

155 

C. WATER SECTOR PROJECT  
 
 

I. RURAL WATER AND SANITATION ACTIVITY  
 
 

Indicator Common 

Indicator 

Definition of Indicator Detailed or Specific 

Definition, As Needed 

Data Source Frequency of 

Data 

Collection 

Unit of 

Measurement 

Disaggregation 

OUTCOME LEVEL INDICATORS  

Diarrhoea 

notification rate per 

1,000  

N Total number of new diarrhea 

cases (total-water digestive 

illnesses) per 1,000 people 

- DHS  Every four 

years  

Rate  

 

None  

School days lost due 

to water borne 

disease 

N The average number of  school 

days lost due to water borne 

diseases 

- Impact Evaluation 

Multipurpose 

Survey  (IEMS) 

Annually Number  

 

None  

Households with 

access to improved 

latrines  

N Number of households with 

access to improved latrines as  

a share of the total number of 

households in the project areas  

- DRWS 

Contractors 

report  

Quarterly  Percentage  None  

People with access 

to rural water 

supply  

N Number of people  in project 

villages with access to 

functioning water points 

within walking distance of 150 

meters  

- DRWS 

Contractors 

reports  

Quarterly  Number  None  

Knowledge of good 

hygiene practices  

N Number of people within the 

project villages who attended 

Participatory Hygiene and 

Sanitation Transformation 

(PHAST) trainings and who 

report knowledge of good 

hygiene practices out  of all 

people targeted  

- DRWS 

Contractors 

reports 

Annually  Percentage  None  
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Indicator Common 

Indicator 

Definition of Indicator Detailed or 

Specific Definition, 

As Needed 

Data Source Frequency of 

Data 

Collection 

Unit of 

Measurement 

Disaggregation 

OUTPUT LEVEL INDICATORS  

VIP latrines built  N The number of VIP latrines within 

homesteads in project areas, 

designed and constructed according 

to national  with national standards   

- DRWS 

Contractors 

reports 

Quarterly Number   None  

Water points 

constructed  

Y Number of non-networked, stand-

alone water supply systems 

constructed such as: protected dug 

wells, tube-wells/boreholes, 

protected natural springs and 

rainwater harvesting/catchment 

systems  

- DRWS 

Contractors 

reports 

Quarterly Number   None  

Phase A Water 

systems constructed 

 

N Numbers of water supply systems 

within Phase A certified as 

completed  (PLC E9-3) 

The water supply 

systems included are 

those that have 

earned certificate of 

completion.  

DRWS 

Contractors 

reports 

Quarterly Number  

 

None  

Phase B Water 

systems constructed 

 

N Numbers of water supply systems 

within Phase B certified as 

completed  (PLC E9-3) 

The water supply 

systems included are 

those that have 

earned certificate of 

completion.  

DRWS 

Contractors 

reports 

Quarterly Number  

 

None  

Phase C Water 

systems constructed 

 

N Numbers of water supply systems 

within Phase C certified as 

completed  (PLC E9-3) 

The water supply 

systems included are 

those that have 

earned certificate of 

completion.  

DRWS  Reports Quarterly Number  

 

None  

Water minders 

trained  

N Numbers of systems whose water 

minders that have been trained in 

after care maintenance and repair 

(PLC E9-2) 

 

This indicator is 

measured through 

interviews with water 

minders upon scheme 

completion 

DRWS  Reports  Quarterly  Number  Gender  
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Indicator Common 

Indicator 

Definition of Indicator Detailed or 

Specific Definition, 

As Needed 

Data Source Frequency of 

Data 

Collection 

Unit of 

Measurement 

Disaggregation 

OUTPUT LEVEL INDICATORS  

People trained in 

hygiene and  

sanitary  best 

practices  

Y The number of people who have 

completed training on hygiene and 

sanitary best practices that block 

fecal-oral transmission route.  

- DRWS  Reports Quarterly  Number Gender   

 

 
Indicator Common 

Indicator 

Definition of Indicator Detailed or 

Specific 

Definition, As 

Needed 

Data Source Frequency of 

Data 

Collection 

Unit of 

Measurement 

Disaggregation 

PROCESS LEVEL INDICATORS  

Temporary employment 

generated in water and 

sanitation construction  

Y The number of people 

temporarily employed or 

contracted by MCA-Lesotho 

constructed construction 

companies to work on 

construction of water and 

sanitation systems  

- Construction 

reports  

Quarterly  Number  Gender  

Design Review, Project 

Management and 

Construction Supervision 

(PMCS) amount disbursed  

N Amount disbursed for PMCS 

contract   

- DRWS Reports  Quarterly  Percentage  None  

Value of signed water and 

sanitation construction 

contracts  

Y The value of all signed 

construction contracts for 

reconstruction, rehabilitation, 

or upgrading of water and 

sanitation works using 

Compact funds  

- DRWS Reports  Quarterly  US Dollars  None  
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Indicator Common 

Indicator 

Definition of Indicator Detailed or 

Specific 

Definition, As 

Needed 

Data Source Frequency of 

Data 

Collection 

Unit of 

Measurement 

Disaggregation 

PROCESS LEVEL INDICATORS  

Percent disbursed of water 

and sanitation 

construction contracts  

Y The total amount of all signed 

construction contracts for 

construction, reconstruction, 

rehabilitation, or upgrading 

of water and sanitation works 

disbursed divided by the total 

value of all signed contracts. 

- DRWS Reports  Quarterly  Percentage None  

Construction of Phase B 

water and sanitation 

works contract signed  

N Date at which the Phase B 

water and sanitation contract 

is signed   

- DRWS Reports  Once  Date  None  

Value of Phase B water 

and sanitation works 

contract   

N Total value of Phase B water 

and sanitation contract  

- DRWS Reports  Quarterly  US Dollars  None  

Amount of construction 

contract disbursed for 

Phase B water and 

sanitation contract  

N Amount  disbursed for Phase 

B water and sanitation 

contract  out of the total 

contract value  

- DRWS Reports  Quarterly  Percentage  None  

Construction of Phase C 

water and sanitation 

works contract signed  

N Date at which the Phase C 

water and sanitation contract 

is signed   

- DRWS Reports  Once  Date  None  

Value of Phase C water and 

sanitation works contract   

N Total value of Phase C water 

and sanitation contract  

- DRWS Reports  Quarterly  US Dollars  None  

Amount of construction 

contract disbursed for 

Phase C water and 

sanitation contract  

N Amount  disbursed for Phase 

C water and sanitation 

contract  out of the total 

contract value  

- DRWS Reports  Quarterly  Percentage  None  

Availability of  EMPs N Number  of lots with site 

specific EMPs in place, out of 

all the construction lots   

- PMCS Reports Quarterly  Percentage  None  
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Indicator Common 

Indicator 

Definition of Indicator Detailed or 

Specific 

Definition, As 

Needed 

Data Source Frequency of 

Data 

Collection 

Unit of 

Measurement 

Disaggregation 

PROCESS LEVEL INDICATORS  

Compliance with EMPs  N Number of lots which are  

fully implementing site-

specific EMPs, out of all the 

construction lots  

- PMCS Reports  Quarterly  Percentage  None   

Availability of Health and 

Safety Plans  

N Number of lots with site-

specific Health and Safety  

Plans, out of all the 

construction lots  

- PMCS Reports Quarterly  Percentage  None  

Compliance with Health 

and Safety Plans  

N Number of lots that are fully 

implementing site-specific 

Health and Safety Plans, out 

of all the construction lots  

 PMCS Reports Quarterly  Percentage  None  

Compliance with HIV and 

AIDS Plans 

N Number of lots that are fully 

complying with the site-

specific HIV and AIDS Plans, 

out of all the construction 

lots.  

 PMCS Reports Quarterly  Percentage  None  

Availability of Trafficking 

in Persons (TIP) Strategy 

N Number of lots with site-

specific TIP Strategy, out of 

all the construction lots  

 PMCS Reports Quarterly  Percentage  None  

Compliance with gender 

integration  

N Number of lots integrating 

gender issues in the project 

designs and during project 

implementation.  

 PMCS Reports Quarterly  Percentage  None  
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II. URBAN AND PERI-URBAN AND METOLONG BULK WATER CONVEYANCE ACTIVITIES   
 
 

Indicator Common 

Indicator 

Definition of Indicator Detailed or Specific 

Definition, As Needed 

Data Source Frequency of 

Data 

Collection 

Unit of 

Measurement 

Disaggregation 

OUTCOME LEVEL INDICATORS  

Non Revenue Water      Y The difference between water 

produced/supplied and water 

sold (i.e. volume of water 

“lost”) expressed as a 

percentage of water supplied 

- WASCO project 

reports  

Quarterly Percentage None 

 
Indicator Common 

Indicator 

Definition of Indicator Detailed or Specific 

Definition, As Needed 

Data Source Frequency of 

Data 

Collection 

Unit of 

Measurement 

Disaggregation 

OUTPUT LEVEL INDICATORS 

Water pipes 

coverage  

N The Length of pipe line laid in 

all project areas  

- WASCO 
contractor’s 
reports  

Quarterly  Kilometers None  

Households with 

provisions to 

connect  to water 

networks 

N The number of provisions for 

new house connections  to 

improved water networks  

- WASCO 
contractor’s 
reports  

Quarterly  Number  None  

Reservoirs 

Constructed 

N Number of water reservoirs 

constructed for increased 

coverage  

- WASCO 

contractor’s 

reports  

Quarterly  Number  None  

Rehabilitated 

Reservoirs 

N Number of water reservoirs 

rehabilitated for reliable water 

supply and reduction of 

unaccounted for water.  

- WASCO 

contractor’s 

reports 

Quarterly  Number  None  

Upgraded pumping 

stations 

N Number of pumping stations 

upgraded and installed 

- WASCO 

contractor’s 

reports 

Quarterly Number None  
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Indicator Common 

Indicator 

Definition of Indicator Detailed or Specific 

Definition, As Needed 

Data Source Frequency of 

Data 

Collection 

Unit of 

Measurement 

Disaggregation 

OUTPUT LEVEL INDICATORS 

Functioning 

Metolong water 

treatment plant  

N Date when construction and 

testing of the water treatment 

plan  is completed 

This indicator will be 

measured towards the end of 

the Compact, when the 

Metolong Authority will be 

testing the functionality of the 

WTW before Compact close 

out 

Metolong 

contractors’ 

report  

Once  Date None 

 
Indicator Common 

Indicator 

Definition of Indicator Detailed or Specific 

Definition, As Needed 

Data Source Frequency of 

Data 

Collection 

Unit of 

Measurement 

Disaggregation 

PROCESS LEVEL INDICATORS 

Temporary 

employment created   

N Number of people temporarily 

employed within the project 

- Construction 

reports  

Quarterly  Number  Gender  

Metolong Water 

Treatment Works 

contract signed and 

awarded 

N Date at which the contract for 

Metolong WTW was awarded  

- Metolong 

project 

reports  

Once  Date  None  

Value of Metolong 

Water Treatment 

Works contract  

N The total value of  Metolong 

WTW contract  

- Construction 

reports  

Once  US Dollars  None  

Percentage physical 

completion of  

Metolong Water 

Treatment Works 

contract 

N Amount disbursed for 

Metolong WTW contract  out 

of the total contract amount  

Proxy for Metolong WTW 

physical completion  

Metolong 

project 

reports  

Quarterly  Percentage  None  
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Indicator Common 

Indicator 

Definition of Indicator Detailed or Specific 

Definition, As Needed 

Data Source Frequency of 

Data 

Collection 

Unit of 

Measurement 

Disaggregation 

PROCESS LEVEL INDICATORS 

Amount of 

feasibility and/or 

detailed design and 

construction 

supervisory 

contract disbursed 

for urban water 

systems  

 

N Amount disbursed for the 

feasibilities and designs  out of 

the total contract amount  

- WASCO 

project 

reports   

Quarterly  Percentage  None  

Percentage physical 

completion of 

Package 1 (Maseru 

and Mazenod) 

urban water supply 

contract  

 

N Amount disbursed for the 
Package 1 contract  out of the 
total contract amount  

- WASCO 
project 
reports   

Quarterly  Percentage  None  

Percentage physical 

completion of 

Package 2 

(Semonkong) urban 

water supply 

contract  

 

N Amount disbursed for the 
Package 2 contract  out of the 
total contract amount  

- WASCO 
project 
reports   

Quarterly  Percentage  None  
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Indicator Common 

Indicator 

Definition of Indicator Detailed or Specific 

Definition, As Needed 

Data Source Frequency of 

Data 

Collection 

Unit of 

Measurement 

Disaggregation 

PROCESS LEVEL INDICATORS 

Percentage physical 

completion of 

Package 3 

(Mafeteng, Mohale’s 

Hoek, Quthing and 

Qacha’s Nek) urban 

water supply 

contract 

 

N Amount disbursed for the 
Package 3 contract  out of the 
total contract amount  

- WASCO 
project 
reports   

Quarterly  Percentage  None  

Percentage physical 

completion of 

Package 4 

(Mokhotlong, 

Botha-Bothe, Leribe 

and Maputsoe) 

urban water supply 

contract 

N Amount disbursed for the 
Package 4 contract  out of the 
total contract amount  

- WASCO 
project 
reports   

Quarterly  Percentage  None  

Percentage physical 

completion of 

Package 5 

(Mapoteng) urban 

water supply 

contract 

N Amount disbursed for the 
Package 5 contract  out of the 
total contract amount  

- WASCO 
project 
reports   

Quarterly  Percentage  None  

Finalize design and 

tender document 

for the urban water 

project  

N Date at which the designs and 
tender documents  for the four 
urban water packages are 
completed   

- WASCO 
project 
reports   

Once  Date  None  

Availability of  

EMPs 

N Number  of packages with site 

specific EMPs in place, out of 

all the construction sites 

- PMCS Reports Quarterly  Percentage  None  
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Indicator Common 

Indicator 

Definition of Indicator Detailed or Specific 

Definition, As Needed 

Data Source Frequency of 

Data 

Collection 

Unit of 

Measurement 

Disaggregation 

PROCESS LEVEL INDICATORS 

Compliance with 

EMPs  

N Number of packages which are  

fully implementing site-

specific EMPs, out of all the 

construction sites 

- PMCS Reports  Quarterly  Percentage  None   

Availability of 

Health and Safety 

Plans  

N Number of packages with site-

specific Health and Safety  

Plans, out of all the 

construction sites 

- PMCS Reports Quarterly  Percentage  None  

Compliance with 

Health and Safety 

Plans  

N Number of lots that are fully 

implementing site-specific 

Health and Safety Plans, out of 

all the construction lots 

- PMCS Reports Quarterly  Percentage  None  

Compliance with 

HIV and AIDS Plans 

N Number of packages that are 

fully complying with the site-

specific HIV and AIDS Plans, 

out of all the construction 

sites. 

 PMCS Reports Quarterly  Percentage  None  

Availability of 

Trafficking in 

Persons (TIP) 

Strategy 

N Number of packages with site-

specific TIP Strategy, out of all 

the construction sites 

 PMCS Reports Quarterly  Percentage  None  

Compliance with 

gender integration  

N Number of packages 

integrating gender issues in the 

project designs and during 

project implementation. 

Compliance is measured by 

assessing the availability of 

gender disaggregated and 

employment of women as 

temporary workers per a given 

quarter, regardless of the ratio 

of men to women. 

 

 

PMCS Reports Quarterly  Percentage  None  
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III. WETLANDS RESTORATION AND REHABILITATION ACTIVITY  
 
 

Indicator Common 

Indicator 

Definition of Indicator Detailed or Specific 

Definition, As Needed 

Data Source Frequency of 

Data 

Collection 

Unit of 

Measurement 

Disaggregation 

OUTCOME LEVEL INDICATORS  

Grazing Capacity N The weighted average of 

number of animals that can be 

placed on a range land without 

any harm in the three areas 

(Letšeng la Letsie; Koti-

Sephola & Khalong- la-

Lithunya) per year 

- Wetlands 

Project Reports 

Quarterly au/ha/yr (Animal 

Unit/Hectares/ 

Year)  

None 

Catchment area 

receiving wetland 

remediation by re-

vegetation  

N Total area re-vegetated or re-

planted  within Khalong-la-

Lithunya and Koti-Sephola 

restoration areas  

- Wetlands Project 

Reports 

Quarterly Meters squared None 

Adoption document 

signed  

N The date on which the 

National Wetlands 

Conservation Strategy  is 

adopted and signed by the 

Government and other  

stakeholders 

- Project reports Once  Date  None 
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Indicator Common 

Indicator 

Definition of Indicator Detailed or Specific 

Definition, As Needed 

Data Source Frequency of 

Data 

Collection 

Unit of 

Measurement 

Disaggregation 

OUTPUT LEVEL INDICATORS 

Retention 

structures 

constructed  

N The number of constructed 

retention structures in the two 

areas of the project 

Retention structures 

included gabions, ecologs, 

rock packs, and concrete 

structures. 

 

Wetlands Project 

Reports 

Quarterly Number None 

People trained N Number of people trained in 

alternative livelihoods 

enterprises  disaggregated by 

gender 

 Wetlands Project 

Reports 

Quarterly Number Gender 

Alternative 

Livelihoods Income 

Generation  

Strategy adopted  

N The date at which the 

Alternative Livelihoods 

strategy was completed and 

adopted 

 Wetlands Project 

records 

Once  Date None 

Strategic 

Performance 

assessment (SPA) 

approved 

N The date at which the SPA 

document is completed and 

approved  

 Wetlands Project 

Reports 

Once  Date None 

PROCESS LEVEL INDICATORS 

Temporary 

employment created 

N Number of people temporarily 

employed within the project 

- Construction 

reports  

Quarterly  Number  Gender  
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D. PRIVATE SECTOR DEVELOPMENT PROJECT  
 

I. CIVIL LEGAL REFORM ACTIVITY  
 

Indicator Common 

Indicator 

Definition of Indicator Detailed or Specific 

Definition, As 

Needed 

Data Source Frequency 

of Data 

Collection 

Unit of 

Measurement 

Disaggregation 

OUTCOME LEVEL INDICATORS  

Time required to 

enforce a contract 

N Average number of days taken 

from filing a payment dispute 

to full enforcement 

(settlement) of judgment 

 World Bank 

Doing 

Business 

Report 

Annually Days None 

Cost required to 

complete procedures  

N 

 

Attorney, court and 

enforcement costs as a 

percentage of claim value  

This includes average 

attorney fees, court 

costs including expert 

fees, and enforcement 

costs. It however 

excludes bribes and 

other informal costs 

such as transport 

expenses etc. 

World Bank 

Doing 

Business 

Report  

Annually  Percentage  None 

Pending commercial 

cases 

N Number of active and inactive 

commercial cases that are 

pending in commercial court  

- Commercial 

Court 

Register 

Annually  Number  None 

Cases that are 

successfully resolved 

in the commercial 

court  

N 

 

 

Number of cases that are 

completed against cumulative 

cases filed in the commercial 

court 

- Commercial 

Court 

Register 

Quarterly Number  None 

Cases  resolved  in 

Small Claims 

Procedures 

 

N 

 

Percentage of cases that are 

completed against cumulative 

active cases filed in Small 

Claims Procedure  

- Commercial 

Court 

Register 

Quarterly Percentage  None 
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Indicator Common 

Indicator 

Definition of Indicator Detailed or Specific 

Definition, As 

Needed 

Data Source Frequency 

of Data 

Collection 

Unit of 

Measurement 

Disaggregation 

OUTCOME LEVEL INDICATORS  

Cases referred to 

Court Annexed 

Mediation that are 

successfully 

completed 

N Percentage of cases completed 

out of cases referred annually 

to Court Annex Mediation. 

- Commercial 

Court 

Register 

Quarterly Percentage None 

 
Indicator Common 

Indicator 

Definition of Indicator Detailed or Specific 

Definition, As 

Needed 

Data Source Frequency 

of Data 

Collection 

Unit of 

Measurement 

Disaggregation 

OUTPUT LEVEL INDICATORS  

Cases filed at the 

commercial court 

 

N 

 

 

Number of new cases filed at 

the commercial court.  

- Commercial 

Court 

Register 

Quarterly  Number None 

Value of commercial 

cases in court  

 

N 

 

Total value of claims filed in 

the commercial court.  

 

- Commercial 

Court 

Register 

Quarterly  US Dollar  None 

Cases filed in the 

Small Claims 

Procedure  

N 

 

Number of cases filed under 

the new small claims 

procedure. 

 

- Commercial 

Court 

Register 

Quarterly Number  None 
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Indicator Common 

Indicator 

Definition of Indicator Detailed or Specific 

Definition, As 

Needed 

Data Source Frequency 

of Data 

Collection 

Unit of 

Measurement 

Disaggregation 

PROCESS LEVEL INDICATORS  

Civil Legal Consultant 

contract awarded 

N 

 

The date on which the Civil 

Legal Consultant signed the 

contract with MCA-L 

 

- CLRP Reports Once  Date  None 

Value of civil legal 

consultant contract  

N 

 

Amount of disbursement for 

Civil Legal Consultant 

- CLRP Reports Quarterly  US Dollar  None 

Civil legal consultant 

contract amount 

disbursed 

N 

 

Amount disbursed for Civil 

Legal Consultant since 

contract implementation  

 

- CLRP Reports Quarterly  US Dollar  None 
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II. CREDIT BUREAU ACTIVITY  
 
 

Indicator Common 

Indicator 

Definition of Indicator Detailed or Specific 

Definition, As 

Needed 

Data Source Frequency of 

Data 

Collection 

Unit of 

Measurement 

Disaggregation 

OUTCOME LEVEL INDICATORS  

Performing Loans N Amount of performing loans 

that meets required 

installments as given by 

financial institutions  

- Central Bank 

Reports 

Quarterly  US Dollar None 

Portfolio of loans N Amount of loan portfolio 

resulting from reduced 

business risk and cost of 

doing business 

- Central Bank 

Reports 

Quarterly  US Dollar  None 

Non-performing loans N Total value of performing 

loans that have not met the 

required installments as 

given by financial institutions 

- Central Bank 

Reports  

Quarterly  US Dollar  None 

Credit Providers 

registered 

N The number of credit 

providers that are registered 

with the credit bureau  

- Central Bank 

Reports 

Quarterly  Number  None 

Loan application 

processing time 

N Average time required to 

process a loan from 

application submission to 

approval of a loan 

- Central Bank 

Reports 

Annually  US Dollar None 
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Indicator Common 

Indicator 

Definition of Indicator Detailed or Specific 

Definition, As 

Needed 

Data Source Frequency of 

Data 

Collection 

Unit of 

Measurement 

Disaggregation 

OUTPUT LEVEL INDICATORS  

Data Protection Act  N 

 

The date when Data 

Protection Bill was enacted by 

Parliament 

- Central Bank 

Reports   

Once  Date  None 

Credit Reporting Act  N 

 

The date when Credit 

Reporting Bill was enacted by 

Parliament 

- Central Bank 

Reports   

Once  Date  None 

 
Indicator Common 

Indicator 

Definition of Indicator Detailed or Specific 

Definition, As 

Needed 

Data Source Frequency of 

Data 

Collection 

Unit of 

Measurement 

Disaggregation 

PROCESS LEVEL INDICATORS  

Award of contract for 

Drafting of the Laws 

N 

 

Date when the contract was 

awarded for drafting of the 

Credit Bureau Bill and Data 

Protection Bill 

 

- Central Bank 

Reports   

Once  Date  None 

Award of contract for 

training of CBL Staff 

N 

 

Date when the contract was 

awarded for training of CBL 

Staff on CB Supervision   

 

- Central Bank 

Reports   

Once  Date  None 
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III. DEBIT/SMART CARD ACTIVITY  
 
 

Indicator Common 

Indicator 

Definition of Indicator Detailed or Specific 

Definition, As 

Needed 

Data Source Frequency of 

Data 

Collection 

Unit of 

Measurement 

Disaggregation 

OUTCOME LEVEL INDICATORS  

New customers 

(Previously unbanked) 

N 

 

Number of new accounts for 

previously unbanked people 

post business go-live of 

Debit/smart card project.   

- Lesotho 

PostBank EFT 

switch 

Quarterly  Number  Gender    

OUTPUT LEVEL INDICATORS  

Debit/Smart cards 

issued 

N Number of Debit/Smart 

Cards issues to existing and 

new customers. 

- Lesotho Post 

Bank Reports  

Quarterly  Number  Gender 

New distribution 

points (Merchant POS) 

N 

 

Number of new merchants  

providing services as part of 

the project  

 

 

- Channel 

deployment 

plan 

Quarterly  Number  None 

PROCESS LEVEL INDICATORS  

Interface LPB to core 

banking system 

installed 

N 

 

The date at which the  

ATM/POS interface to core 

banking system is installed 

and commissioned  

 

- Lesotho Post 

Bank Reports 

Once Date  None 

Integrated electronic 

transacting platform 

N 

 

The date at which the 

debit/smart card project goes 

live 

 

- Lesotho Post 

Bank Reports 

Once Date  None 
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IV. LAND ADMINISTRATION REFORM ACTIVITY  
 
 

Indicator Common 

Indicator 

Definition of Indicator Detailed or Specific 

Definition, As 

Needed 

Data Source Frequency of 

Data 

Collection 

Unit of 

Measurement 

Disaggregation 

OUTCOME LEVEL INDICATORS  

Time to process a 

lease 

 

N 

 

Average number of days it 

takes to process a land title 

from application to lease 

registration.8  

 

This includes the time 

from submission of the 

application to issuance 

of a lease at the LAA 

LAA Baseline 

data: 

Swedesurvey; 

follow-up 

data: LAA 

Reports   

Annual  Days  None 

Bonds registered  

 

 

N 

 

 

Number of loans secured with 

land or property 

This will include home 

loans and commercial 

loans that use land or 

property as collateral.   

LAA Reports  

 

Quarterly  Number  None 

Value of bonds 

registered 

N 

 

Total aggregate value loans 

secured with land or property 

 

This will include home 

loans and commercial 

loans that use land or 

property as collateral.   

LAA Reports  

 

Quarterly  US Dollar  None 

Administrative cost to 

process a lease 

application  

N 

 

Average administrative costs 

to title holder to process a 

formal land title document 

(lease) at the LAA. 

- Baseline data: 

Swedesurvey; 

follow-up 

data: LAA 

Reports  

Annually US Dollar None 

Secondary Land 

transactions recorded  

N 

 

Total number of transfers and 

sub-lease agreements 

transacted and  registered 

with the Deeds 

Registrar/Land Deeds 

Registrar 

This excludes 

mortgages, 

inheritances and gifts 

LAA Reports Quarterly  Number  None 

                                                 
8
 Note that the baseline value for this indicator draws on LSPP data and may, in some cases, reflect the time taken to conduct surveys; however, the LAA requires 

that surveys be completed prior to submission of applications. 
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Indicator Common 

Indicator 

Definition of Indicator Detailed or Specific 

Definition, As 

Needed 

Data Source Frequency of 

Data 

Collection 

Unit of 

Measurement 

Disaggregation 

OUTCOME LEVEL INDICATORS  

Percentage change in 

time for property 

transactions 

Y 

 

The average percentage 

change in number of days for 

an individual or company to 

conduct a property 

transaction within the formal 

system 

 

For the Lesotho 

Compact, this reflects 

the  average number of 

days from filing  an 

application for 

property transfer to the 

date of registration of 

the transfer9 

LAA Reports Quarterly  Percentage  None 

Percentage change in 

cost for property 

transactions 

Y 

 

The average percentage 

change in US Dollars of out of 

pocket cost for an individual 

or company to conduct a 

property transaction within 

the formal system 

The average cost of 

property transfer 

calculated as 

percentage value of the 

property  

LAA Reports Quarterly  Percentage   None 

                                                 
9
 The transfer processes are as follows: Application for transfer lodged at LSPP/LAA; valuation of property; consent given; preparation of deed by conveyance; 

deed lodged with Registrar for inspection of compliance and payment of transfer duty; deed of transfer is registered an and transfer endorsed on lease documents. 
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Indicator Common 

Indicator 

Definition of Indicator Detailed or Specific 

Definition, As 

Needed 

Data Source Frequency of 

Data 

Collection 

Unit of 

Measurement 

Disaggregation 

OUTPUT LEVEL INDICATORS  

Urban land parcels 

regularized and 

registered 

N 

 

Number of land parcels 

regularized and issued with 

leases within the LARP  

 

- LAA Reports  Quarterly  Number None 

Land and regulatory 

reforms adopted 

Y The number of specific pieces of 

legislation or implementing 

regulations adopted by the 

compact country and 

attributable to compact support. 

 Land PIU 

Reports  

Quarterly  Number None 

Land administration 

offices established or 

upgraded 

Y The number of land 

administration and service 

offices or other related facilities 

that the project physically 

establishes or upgrades. 

 LAA Reports  Quarterly  Number None 

Stakeholders trained Y The number of public officials, 

traditional authorities, project 

beneficiaries and 

representatives of the private 

sector, receiving formal on-the-

job land training or technical 

assistance regarding 

registration, surveying, conflict 

resolution, land allocation, land 

use planning, land 

legislation, land management or 

new technologies.  

This includes training 

activities conducted by 

LAA and all LARP 

implementing 

consultants (LEI, 

COWI, PO Consultant, 

GIS and Survey 

Training Consultants) 

 

The people are trained 

in different types of 

training activities but 

are only counted once 

Public 

Outreach 

Reports 

Quarterly  Number  Gender  

 



 

 

176 

Indicator Common 

Indicator 

Definition of Indicator Detailed or Specific 

Definition, As 

Needed 

Data Source Frequency of 

Data 

Collection 

Unit of 

Measurement 

Disaggregation 

OUTPUT LEVEL INDICATORS  

Conflicts successfully 

mediated 

Y The number of disputed land 

and property rights cases that 

have been resolved by local 

authorities, contractors, 

mediators or courts with 

compact support.  

 

This includes disputes 

resolved during 

regularization related 

to property boundary 

disputes, disputes over 

existing ownership, 

and disputes over the 

right to own, inherit, 

use or access the 

property or land-based 

resource. The Project 

aims to resolve 90% of 

the cases through 

Mediation Procedure 

and the remaining 

cases will be referred to 

formal court system.  

Project 

Reports 

Quarterly  Number  None 

Parcels corrected or 

incorporated in land 

system 

Y 

 

The number of parcels with 

relevant parcel information 

corrected or newly incorporated 

into an official land information 

system (whether a system for 

the property registry, cadastre 

or an integrated system). 

Surveyed parcels 

approved by the LAA 

within the 

regularization activity; 

targets reflect 55,000 

parcels in urban areas 

and 10,000 in rural 

areas. 

  

 

 

LAA land 

information 

system 

Quarterly  Number  None 
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Indicator Common 

Indicator 

Definition of Indicator Detailed or Specific 

Definition, As 

Needed 

Data Source Frequency of 

Data 

Collection 

Unit of 

Measurement 

Disaggregation 

OUTPUT LEVEL INDICATORS  

Household land 

rights formalized 

Y 

 

 

The number of households 

receiving formal recognition of 

ownership and/or use rights 

through certificates, titles, 

leases, or other recorded 

documentation by government 

institutions or traditional 

authorities at national or local 

levels within the LARP 

The target is based on 

the finding that a 

household has an 

average of 2 parcels. A 

household is 

considered to be 

composed of husband 

and wife or people 

living under one roof as 

a family. Rural parcels 

include parcels which 

were recorded in the 

land allocation 

registers. Only land 

rights formalized by the 

Project are counted 

toward this indicator. 

 

LAA land 

information 

system 

 

Quarterly  

 

Number  

 

Urban/rural, 

gender, male (only), 

female (only) and 

male/female (joint)  

 

 

 

 
Indicator Common 

Indicator 

Definition of Indicator Detailed or Specific 

Definition, As 

Needed 

Data Source Frequency of 

Data 

Collection 

Unit of 

Measurement 

Disaggregation 

PROCESS LEVEL INDICATORS  

Land Act in place N The date at which the Land Act 

was passed by Parliament and 

gazetted 

- Project 

Reports 

Once  Date None 

LAA Act in place  N The date at which the LAA Act 

was passed by Parliament and 

gazetted 

- Project 

Reports 

Once  Date  None 
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Indicator Common 

Indicator 

Definition of Indicator Detailed or Specific 

Definition, As 

Needed 

Data Source Frequency of 

Data 

Collection 

Unit of 

Measurement 

Disaggregation 

PROCESS LEVEL INDICATORS  

Land regularization 

design consultant 

contract signed and 

awarded  

N 

 

 

The date for signing of contract 

for the regularization design 

phase consultant 

- Procurement 

Repots 

Once  Date  None 

Value of land 

regularization design 

consultant  

N 

 

Value of contract of land 

regularization design consultant 

at the time of contract award 

- Procurement 

Repots 

Once  US Dollar  None 

Land regularization 

design consultant 

contract amount 

disbursed  

N 

 

 

Percentage of land regularization 

design consultant contract 

disbursed 

- Finance 

Reports  

Quarterly  Percentage None 

Land regularization 

implementation 

consultant contracted  

N 

 

 

Date for signing of contract for 

the regularization 

implementation consultant  

- Procurement 

Repots  

Once  Date  None 

Value of land 

regularization 

implementation 

consultant 

N 

 

Value of contract of land 

regularization implementation 

consultant at the time of contract 

award  

- Procurement 

Repots  

Once  US Dollar  None 

Land regularization 

implementation 

contract amount 

disbursed   

N 

 

 

Percentage of land regularization 

implementation consultant 

contract amount disbursed 

- Finance 

Reports 

Quarterly  Percentage None 

LAA Director 

contracted 

N Date for signing of contract for 

the LAA Director 

- Procurement 

Repots  

Once  Date  None 
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V. GENDER IN ECONOMIC RIGHTS ACTIVITY  
 

Indicator Common 

Indicator 

Definition of Indicator Detailed or Specific 

Definition, As 

Needed 

Data Source Frequency of 

Data 

Collection 

Unit of 

Measurement 

Disaggregation 

OUTCOME LEVEL INDICATORS  

Percentage of public 

with knowledge of the 

new law 

N Number of people who report to 

know at least two amended Laws 

on equal rights of men and 

women out of people interviewed 

- KAPC Survey 2008 Baseline 

and follow-up 

survey 

Percentage Gender 

 

Percentage of public 

supporting gender 

equality in economic 

rights  

 

N Number of people  who report 

supporting gender equality in 

economic rights out of people 

interviewed 

- KAPC Survey  2008 Baseline 

and follow-up 

survey 

Percentage  Gender 

 

Women holding titles 

to land   

N Total number of titles registered 

in women’s names. This excludes 

women holding titles jointly with 

their spouses. 

- LAA Reports Quarterly  Number Gender 

 

 
Indicator Common 

Indicator 

Definition of Indicator Detailed or Specific 

Definition, As 

Needed 

Data Source Frequency of 

Data 

Collection 

Unit of 

Measurement 

Disaggregation 

OUTPUT LEVEL INDICATORS 

People trained  N Total number of people who 

attended the training workshops 

facilitated by Gender Equality 

Project  

- Programme 

Activity 

Reports 

Quarterly  Number Gender 

 

People reached   N Total number of people sensitized 

on gender-related issues through 

community based outreach 

campaigns facilitated by Gender 

Equality Project 

 

- Programme 

Activity 

Reports 

Quarterly  Number  Gender 
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Indicator Common 

Indicator 

Definition of Indicator Detailed or Specific 

Definition, As 

Needed 

Data Source Frequency of 

Data 

Collection 

Unit of 

Measurement 

Disaggregation 

OUTPUT LEVEL INDICATORS 

Training workshops N The number of training 

workshops conducted  

- Programme 

Activity 

Reports 

Quarterly  Number  None  

Outreach activities 

conducted 

 

N 

 

Number of interactive 

community  

activities conducted 

- Programme 

Activity 

Reports 

Quarterly  Number  None 

 

 

VI. NATIONAL IDENTIFICATION CARD ACTIVITY  
 
 

Indicator Common 

Indicator 

Definition of Indicator Detailed or Specific 

Definition, As 

Needed 

Data Source Frequency of 

Data 

Collection 

Unit of 

Measurement 

Disaggregation 

OUTCOME AND OUTPUT LEVEL INDICATORS  

Eligible population 

with ID Cards  

N Number of Lesotho citizens 

and permanent residents 

aged 16 and above issued 

with ID cards 

- Project 

Reports 

Quarterly  Number  None 

Population registered 

in the national 

database 

N 

 

Number of Lesotho citizens 

and permanent residents 

registered in the National 

Identification Register 

(NIR) as against the total 

population  

- Project 

Reports 

Quarterly  Number  None 
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Annex C -  Indicator Table  

 

A. OVERALL/CROSS-CUTTING  
 

Indicator 

 

Common 

Indicator 

Unit Classification 

Type  

Baseline  Remaining Targets End of 

Compact  

Y[1 - 5] Y[1] Y[2] Y[3] Y[4] Y[5] 

IMPACT LEVEL INDICATORS 

Growth of GDP N Percentage Level 5.4% N/A N/A 4.4% N/A 5.0% 5.0% 

GDP per capita  

 

N US Dollar Level 632 N/A N/A 700 N/A 978 978 

Population living below the 

poverty line 

N Percentage Level 48.3% N/A N/A N/A N/A 47.2% 47.2% 

Unemployment Rate  

 

N Percentage  Level  24% N/A N/A N/A 22.8% 22.8% 22.8% 

Human Development Index N Index  Level 

 

0.436 N/A N/A N/A 0.473 0.473 0.473 

Maternal Mortality Ratio 

(per 100,000 live births) 

N Rate Level 762 N/A N/A 762 N/A 1,155 1,155 

Adult Mortality Rate (per 

1,000) 

N Rate  Level  11 N/A N/A 11 N/A 11 11 

Mortality Rate,   

Under 5  (per 1,000) 

N Rate Level  79 N/A N/A 113 N/A  115 115 

Infant Mortality Rate (per 

1,000) 

N Rate Level  91 N/A N/A 91 N/A 91 91 

Population with access to 

potable water  

N Percentage  Level  85% N/A N/A N/A 90% 92% 92% 

Population without access 

to improved sanitation  

N Percentage  Level  42% N/A N/A N/A 30.4% 28% 28% 

Number of days taken to 

start a business  

N Days Level  73 N/A N/A N/A 5 5 5 
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B. HEALTH SECTOR PROJECT  
 
 

Indicator 

 

Common 

Indicator 

Unit Classification 

Type  

Baseline  Remaining Targets End of 

Compact  

Y[1 - 5] Y[1] Y[2] Y[3] Y[4] Y[5] 

OUTCOME LEVEL INDICATORS 

HCs with HIV/AIDS 

essential services  

N Percentage Level N/A N/A N/A N/A N/A 80% 80% 

HCs with Maternal and 

Child Health (MCH) 

essential services  

N Percentage Level  N/A N/A N/A N/A N/A 80% 80% 

HCs with Tuberculosis (TB) 

essential services  

N Percentage Level N/A N/A N/A N/A N/A 80% 80% 

HCs with required staff 

compliment (FTE) 

N Percentage  Level 0% N/A N/A 5% 22% 40% 40% 

Deliveries conducted in the 

health centers  

N Percentage Level 52% N/A N/A 65% N/A 80% 80% 

Health Centers  conducting 
deliveries 
 

N Percentage Cumulative  20% 20% 20% 20% 30% 50% 50% 

Immunization coverage 
rate 
 

N Percentage Level  62% N/A N/A 80% N/A 80% 80% 

Percentage of people living 

with HIV/AIDS receiving 

ARV treatment   

N Percentage Cumulative  34% N/A 52% 60% 65% 70% 70% 

People with HIV still alive 

12 months after initiation of 

treatment   

N Percentage Level  74% N/A N/A 75% N/A 80% 80% 

TB notification per 100,000 

of the population  

N  Rate  Level  541 N/A N/A 500 N/A 400 400 

TB treatment success rate 

 

N Percentage Level  72% N/A N/A 75% N/A 85% 85% 
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Indicator 

 

Common 

Indicator 

Unit Classification 

Type  

Baseline  Remaining Targets End of 

Compact  

Y[1 – 5] Y[1] Y[2] Y[3] Y[4] Y[5] 

OUTPUT LEVEL INDICATORS 

Blood units collected by 

Blood Transfusion Services 

(BTS)  

N Number  Level  3,381 3,381 3,381 4,200 4,500 5,000 5,000 

Laboratory tests done at the 
Central Laboratory 

N Number  Level  321,819 N/A 350,00 370,000 390,000 400,000 400,000 

Central Laboratory test 
referrals  
 

N Number  Level 885 N/A N/A N/A 600 400 400 

Students who graduate from 

NHTC   

N Number Level  104 150 150 180 200 250 250 

Health centers with Health 

Care Waste Management 

(HCWM) technologies 

N Percentage Level  0% N/A N/A N/A 75% 100% 100% 

Health Centers with access 

to incinerators  

N Percentage  Level  8% N/A N/A N/A 50% 90% 90% 

Percentage physical 

completion of health center 

facilities  

N Percentage Cumulative  0% N/A N/A N/A 75% 100% 100% 

Percentage physical 

completion of Out-Patient 

Departments (OPDs)   

N Percentage Cumulative  0% N/A N/A N/A 100% 100% 100% 

Health centers equipped  N Percentage  Cumulative  0% N/A N/A N/A 100% 100% 100% 

Hospital OPDs equipped   N Percentage  Cumulative  0% N/A N/A N/A 100% 100% 100% 

Percentage physical 

completion of Central 

Laboratory  construction  

N Percentage  Cumulative  0% N/A N/A N/A 100% 100% 100% 

Percentage physical 

completion of  BTS 

construction  

N Percentage Cumulative  0% N/A N/A N/A 100% 100% 100% 

Percentage physical 

completion of NHTC student 

accommodation  

construction  

N Percentage Cumulative  0% N/A N/A N/A 100% 100% 100% 
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Indicator 

 

Common 

Indicator 

Unit Classification 

Type  

Baseline  Remaining Targets End of 

Compact  

Y[1 - 5] Y[1] Y[2] Y[3] Y[4] Y[5] 

OUTPUT LEVEL INDICATORS 

Percentage physical 

completion of NHTC staff 

accommodation 

construction  

N Percentage Cumulative  0% N/A N/A N/A 100% 100% 100% 

Districts using 

computerized HMIS 

reporting  

N Number Level 0 N/A N/A N/A 10 10 10 

Hospital OPDs with EMRS N Number Level 0 N/A N/A N/A 1 16 16 

Health facility personnel 

trained in Infection, 

Prevention and Control   

N Number  Cumulative  0 N/A N/A N/A 90 130 130 

District performance 

reviews  

N Number Level 0 N/A N/A N/A 10 10 10 

Level of satisfaction with 

district supervisory visits   

N Percentage Level 0% N/A N/A N/A 60% 80% 80% 

Availability and use of ANC 

and Child Health Care 

resource guidelines in 

health facilities 

N Percentage Level  0% N/A N/A N/A N/A 100% 100% 

Stakeholders reached N Number Cumulative  0 N/A N/A N/A 300 1,300 1,300 

Community facilitators 

trained 

N Number Cumulative  0 N/A N/A N/A 48 96 96 
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Indicator 

 

Common 

Indicator 

Unit Classification 

Type  

Baseline  Remaining Targets End of 

Compact  

Y[1 - 5] Y[1] Y[2] Y[3] Y[4] Y[5] 

PROCESS LEVEL INDICATORS 

Temporary employment 

created  

N Number  Level  0 N/A N/A N/A N/A N/A N/A 

Amount of health 

infrastructure 

supervision and program 

management contracts 

disbursed 

N US Dollars Cumulative  0.00 N/A  7,385,174.00 N/A  7,385,174.00  7,385,174.00 7,385,174.00 

HCs construction works 

contract signed 

N Date Date  N/A N/A 30-Sept-2010 N/A N/A N/A 30-Sept-2010 

Value of Health Center 

construction works  

N US Dollars Level  0.00 N/A 42,088,013.0

0 

N/A N/A N/A 42,088,013.00 

OPD contract works 

signed 

N Date Date  N/A N/A N/A 31-Oct-2010 N/A N/A 31-Oct-2010 

Value of OPD contract 

works 

N US Dollars Level  0.00 N/A N/A 11,500,000 N/A N/A 11,500,000 

Value of Central 

Laboratory construction 

works  

N US Dollars Level  0.00 N/A 1,795,090 N/A N/A N/A 1,795,090 

NHTC works contract 

signed 

N Date Date  N/A N/A 30-Sept-2010 N/A N/A N/A 30-Sept-2010 

Value of NHTC  works 

contract  

N US Dollars  Level  0.00 N/A 5,814,980 N/A N/A N/A 5,814,980 

Blood Transfusion 

Services contract signed 

N Date Date  N/A N/A 30-Sept-2010 N/A N/A N/A 30-Sept-2010 

Value of Blood 

Transfusion Services 

contract 

N US Dollars Level  0.00 N/A 1,495,355 N/A N/A N/A 1,495,355 

HSS contract signed N Date Date  N/A 31-Jul-

2009 

N/A N/A N/A N/A  

31-Jul-2009 

Value of HSS contract N US Dollars Level  0.00 12,900,000 N/A N/A N/A N/A 12,900,000 

 HSS contract amount N Percentage Cumulative  0% N/A 21% 51% 77% 100% 100% 
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Indicator 

 

Common 

Indicator 

Unit Classification 

Type  

Baseline  Remaining Targets End of 

Compact  

Y[1 - 5] Y[1] Y[2] Y[3] Y[4] Y[5] 

PROCESS LEVEL INDICATORS 

disbursed  

HCWM contract signed N Date Date  N/A 31-Jul-

2009 

N/A N/A N/A N/A  

31-Jul-2009 

Value of HCWM contract N US Dollars Level  0.00 2,153,119.0

0 

N/A N/A N/A N/A 2,153,119.00 

HCWM contract amount 

disbursed 

N Percentage  Cumulative  0% N/A 36% 61% 85% 100% 100% 

Availability of  EMPs  N Percentage  Level  0% N/A N/A N/A 100% 100% 100% 

Compliance with EMPs  N Percentage  Level  0% N/A N/A N/A 100% 100% 100% 

Availability of Health 

and Safety Plans  

N Percentage  Level  0% N/A N/A N/A 100% 100% 100% 

Compliance with Health 

and Safety Plans  

N Percentage  Level  0% N/A N/A N/A 100% 100% 100% 

Compliance with HIV 

and AIDS Plans 

N Percentage  Level  0% N/A N/A N/A 100% 100% 100% 

Availability of Trafficking 

in Persons (TIP) Strategy 

N Percentage  Level  0% N/A N/A N/A 100% 100% 100% 

Compliance with gender 

integration  

N Percentage  Level  0% N/A N/A N/A 100% 100% 100% 
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C. WATER SECTOR PROJECT  
 
 
IV. RURAL WATER AND SANITATION ACTIVITY  

 
 
 

Indicator 

 

Common 

Indicator 

Unit Classification 

Type  

Baseline  Remaining Targets End of 

Compact  

Y[1 - 5] Y[1] Y[2] Y[3] Y[4] Y[5] 

OUTCOME LEVEL INDICATORS 

Diarrhoea notification rate 

per 1,000  

N Rate  

 

Level  31 N/A N/A 30 N/A 29 29 

School days lost due to 

water borne disease 

N Number  

 

Level  24 N/A N/A 20 N/A 12 12 

Households with access to 

improved latrines  

N Percentage  Cumulative  0% N/A N/A 15.5% 84% 100% 100% 

People with access to rural 

water supply  

N Number  Cumulative  0 N/A N/A N/A 30,000 150,000 150,000 

Knowledge of good hygiene 

practices  

N Percentage  Cumulative  0% N/A N/A N/A 68% 100% 100% 

 
 

Indicator 

 

Common 

Indicator 

Unit Classification 

Type  

Baseline  Remaining Targets End of 

Compact  

Y[1 - 5] Y[1] Y[2] Y[3] Y[4] Y[5] 

OUTPUT LEVEL INDICATORS 

VIP latrines built  N Number   Cumulative  0 N/A N/A 9,262 16,262 30,000 30,000 

Water points constructed  Y Number  Cumulative  0 N/A N/A N/A 170 250 250 

Phase A Water systems 

constructed 

N Number  

 

Cumulative  0 N/A N/A N/A 80 80 80 

Phase B Water systems 

constructed 

N Number  

 

Cumulative  0 N/A N/A N/A 90 90 90 
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Indicator 

 

Common 

Indicator 

Unit Classification 

Type  

Baseline  Remaining Targets End of 

Compact  

Y[1 - 5] Y[1] Y[2] Y[3] Y[4] Y[5] 

OUTPUT LEVEL INDICATORS 

Phase C Water systems 

constructed 

N Number  

 

Cumulative  0 N/A N/A N/A N/A 80 80 

Water minders trained  N Number  Cumulative  

 

0 N/A N/A N/A 170 250 250 

People trained in hygiene 

and sanitary best practices   

Y Number Cumulative  0 N/A N/A N/A 90 170 170 

 

 
Indicator 

 

Common 

Indicator 

Unit Classification 

Type  

Baseline  Remaining Targets End of 

Compact  

Y[1 - 5] Y[1] Y[2] Y[3] Y[4] Y[5] 

PROCESS LEVEL INDICATORS 

Temporary employment 

generated in water and 

sanitation construction   

Y Number  Level  0 N/A N/A N/A N/A N/A N/A 

Design Review, Project 

Management and 

Construction Supervision 

PMCS  amount disbursed  

N Percentage  Cumulative  0% N/A 33% 64% 95% 100% 100% 

Value of signed water and 

sanitation construction 

contracts  

Y US Dollars  Cumulative  0.00 N/A 11,143,192.0

0 

 

22,778,248.00 

TBD10  TBD TBD 

Percent disbursed of water 

and sanitation construction 

contracts  

Y Percentage Cumulative  0% N/A  17% 71% TBD 100% 100% 

Construction of Phase B 

water and sanitation works 

contract signed.  

N Date  Date  N/A N/A N/A Aug 31, 2011 N/A N/A Aug 31, 2011 

                                                 
10

 To be declared.  Information withheld for confidentiality reasons. 
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Indicator 

 

Common 

Indicator 

Unit Classification 

Type  

Baseline  Remaining Targets End of 

Compact  

Y[1 - 5] Y[1] Y[2] Y[3] Y[4] Y[5] 

PROCESS LEVEL INDICATORS 

Value of Phase B water and 

sanitation works contract   

N US Dollars  Level 0.00 N/A N/A 17,356,789.00 N/A N/A 17,356,789.00 

Amount of construction 

contract disbursed for Phase 

B water and sanitation 

contract  

N Percentage  Cumulative  0% N/A N/A N/A 100% 100% 100% 

Construction of Phase C 

water and sanitation works 

contract signed  

N Date  Date  N/A N/A N/A N/A Jul 31, 12 N/A Jul 31, 12 

Value of Phase C water and 

sanitation works contract   

 

N US Dollars  Level 0.00 N/A N/A N/A TBD11 N/A TBD 

Amount of construction 

contract disbursed for Phase 

C water and sanitation 

contract  

N Percentage  Cumulative  0% N/A N/A N/A 10% 100% 100% 

Availability of  EMPs  N Percentage  Level  0% N/A N/A N/A 68% 100% 100% 

Compliance with EMPs  N Percentage  Level  0% N/A N/A N/A 68% 100% 100% 

Availability of Health and 

Safety Plans  

N Percentage  Level  0% N/A N/A N/A 68% 100% 100% 

Compliance with Health and 

Safety Plans  

N Percentage  Level  0% N/A N/A N/A 68% 100% 100% 

Compliance with HIV and 

AIDS Plans 

N Percentage  Level  0% N/A N/A N/A 68% 100% 100% 

Availability of Trafficking in 

Persons (TIP) Strategy 

N Percentage  Level  0% N/A N/A N/A 68% 100% 100% 

Compliance with gender 

integration  

N Percentage  Level  0% N/A N/A N/A 68% 100% 100% 

 

                                                 
11 To be declared.  Information withheld for confidentiality reasons.  
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V. URBAN AND PERI-URBAN AND METOLONG BULK WATER CONVEYANCE ACTIVITIES   
 
 

Indicator 

 

Common 

Indicator 

Unit Classification 

Type  

Baseline  Remaining Targets End of 

Compact  

Y[1 - 5] Y[1] Y[2] Y[3] Y[4] Y[5] 

OUTCOME LEVEL INDICATORS 

Non Revenue Water      Y Percentage  Level 29% N/A N/A N/A 26% 25% 25% 

OUTPUT LEVEL INDICATORS 

Water pipes coverage  N Kilometers Cumulative 0 N/A N/A N/A 99.94  173.67  173.67 

Households with 

provisions to connect to 

water networks 

N Number  Cumulative  0 N/A N/A N/A 500 2,454 2,454 

Reservoirs Constructed N Number  Cumulative  0 N/A N/A N/A 1 8 8 

Rehabilitated 

Reservoirs 

N Number  Cumulative  0 N/A N/A N/A 1 4 4 

Upgraded pumping 

stations 

N Number Cumulative  0 N/A N/A N/A N/A 3 3 

Functioning Metolong 

water treatment plant  

N Date Date  N/A N/A N/A N/A N/A Jul 30, 2013  Jul 30, 2013 

 
Indicator 

 

Common 

Indicator 

Unit Classification 

Type  

Baseline  Remaining Targets End of 

Compact  

Y[1 - 5] Y[1] Y[2] Y[3] Y[4] Y[5] 

PROCESS LEVEL INDICATORS 

Temporary employment 

created   

N Number  Level  0 N/A N/A N/A N/A N/A N/A 

Metolong Water 

Treatment Works 

contract signed and 

awarded  

N Date  Date  N/A N/A 30-Sept-10 N/A N/A N/A 30-Sept-10 
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Indicator 

 

Common 

Indicator 

Unit Classification 

Type  

Baseline  Remaining Targets End of 

Compact  

Y[1 - 5] Y[1] Y[2] Y[3] Y[4] Y[5] 

PROCESS LEVEL INDICATORS 

Value of Metolong Water 

Treatment Works 

contract  

N US Dollars  Level  0.00 N/A 55,000,000 N/A N/A N/A 55,000,000 

Percentage physical 

completion of Metolong 

Water Treatment Works 

contract  

N Percentage  Cumulative  0% N/A N/A 30.9% 78.2% 100% 100% 

Amount of feasibility 

and/or detailed design 

and construction 

supervisory contract 

disbursed for urban 

water systems  

N US Dollar Cumulative  0.00 N/A 1,785,834.40 4,464,586 4,464,586 4,464,586 4,464,586 

Percentage physical 

completion of Package 1 

(Maseru and Mazenod) 

urban water supply 

contract  

N Percentage  Cumulative  0% N/A N/A N/A 100% 100% 100% 

Percentage physical 

completion of Package 2 

(Semonkong) urban 

water supply contract  

N Percentage  Cumulative  0% N/A N/A 70.5% 15.8% 100% 100% 

Percentage physical 

completion of Package 3 

(Mafeteng, Mohale’s 

Hoek, Quthing and 

Qacha’s Nek) urban 

water supply contract 

N Percentage  Cumulative  0% N/A N/A 47% 67.5% 100% 100% 
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Indicator 

 

Common 

Indicator 

Unit Classification 

Type  

Baseline  Remaining Targets End of 

Compact  

Y[1 - 5] Y[1] Y[2] Y[3] Y[4] Y[5] 

PROCESS LEVEL INDICATORS 

Percentage physical 

completion of Package 4 

(Mokhotlong, Botha-

Bothe, Leribe and 

Maputsoe) urban water 

supply contract 

N Percentage  Cumulative  0% N/A N/A 58% 81.4% 100% 100% 

Percentage physical 

completion of Package 5 

(Mapoteng) urban water 

supply contract 

N Percentage  Cumulative  0% N/A N/A N/A 81.2% 100% 100% 

Finalize design and 

tender document for the 

urban water project  

N Date  Date  N/A N/A 30-Apr-10 N/A N/A N/A 30-Apr-10 

Availability of  EMPs  N Percentage  Level  0% N/A N/A N/A 100% 100% 100% 

Compliance with EMPs  N Percentage  Level  0% N/A N/A N/A 40% 100% 100% 

Availability of Health and 

Safety Plans  

N Percentage  Level  0% N/A N/A N/A 40% 100% 100% 

Compliance with Health 

and Safety Plans 

N Percentage Level 0% N/A N/A N/A 40% 100% 100% 

Compliance with HIV and 

AIDS Plans 

N Percentage  Level  0% N/A N/A N/A 40% 100% 100% 

Availability of Trafficking 

in Persons (TIP) Strategy 

N Percentage  Level  0% N/A N/A N/A 40% 100% 100% 

Compliance with gender 

integration  

N Percentage  Level  0% N/A N/A N/A 40% 100% 100% 
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VI. WETLANDS RESTORATION AND REHABILITATION ACTIVITY  
 
 

Indicator 

 

Common 

Indicator 

Unit Classification 

Type  

Baseline  Remaining Targets End of 

Compact  

Y[1 - 5] Y[1] Y[2] Y[3] Y[4] Y[5] 

OUTCOME LEVEL INDICATORS 

Grazing Capacity N au/ha/yr (Animal 

Unit/ Hectares/ 

Year)  

Level 10.5 N/A N/A N/A 6.0 4.0 4.0 

Catchment area 

receiving wetland 

remediation by re-

vegetation  

N Meters squared Cumulative  0 N/A N/A N/A 4,400 5,506 5,506 

Adoption document 

signed  

N Date  Date  N/A N/A N/A N/A N/A 30-Aug-13 30-Aug-13 

OUTPUT LEVEL INDICATORS 

Retention structures 

constructed  

N Number Cumulative  0 N/A N/A 97 195 208 208 

People trained N Number 

 

Cumulative  0 N/A N/A N/A 90 90 90 

Alternative Livelihoods 

Income Generation  

Strategy adopted  

N Date Date  N/A N/A N/A N/A N/A 30-Aug-13 30-Aug-13 

Strategic Performance 

assessment (SPA) 

approved 

N Date Date  N/A N/A N/A N/A N/A 31-May-13 31-May-13 

PROCESS LEVEL INDICATORS 

Temporary employment  

created  

N Number  Level  0 N/A N/A N/A N/A N/A N/A 
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D. PRIVATE SECTOR DEVELOPMENT PROJECT  
 

 

I. CIVIL LEGAL REFORM ACTIVITY  
 
 

Indicator 

 

Common 

Indicator 

Unit Classification 

Type  

Baseline  Remaining Targets End of 

Compact  

Y[1 - 5] Y[1] Y[2] Y[3] Y[4] Y[5] 

OUTCOME LEVEL INDICATORS 

Time required to 

enforce a contract 

N Days Level 695 N/A 695 695 660 660 660 

Cost required to 

complete procedures  

N 

 

Percentage  Level  19.5% N/A N/A N/A 

 

17% 9.8% 9.8% 

Pending commercial 

cases 

N Number  Level 143 N/A 107 76 60 50 50 

Cases that are 

successfully resolved in 

the commercial court  

N 

 

 

Number  Cumulative  2 N/A N/A N/A 200 250 250 

Cases  resolved  in 

Small Claims 

Procedures 

 

N 

 

Percentage  Cumulative 0% N/A N/A N/A 80% 85% 85% 

Cases referred to Court 

Annexed Mediation 

that are successfully 

completed 

N Percentage Level 0% N/A N/A 25% 54% 70% 70% 
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Indicator 

 

Common 

Indicator 

Unit Classification 

Type  

Baseline  Remaining Targets End of 

Compact  

Y[1 - 5] Y[1] Y[2] Y[3] Y[4] Y[5] 

OUTPUT LEVEL INDICATORS 

Cases filed at the 

commercial court 

 

N 

 

 

Number Cumulative 216 N/A 243 450 1,100 1,200 1,200 

Value of commercial 

cases in court  

N 

 

US Dollar  Cumulative 1 571 486 N/A N/A N/A 3 298 141 4 947 211 4 947 211 

Cases filed in the Small 

Claims Procedure  

N 

 

Number  Cumulative  0 N/A N/A N/A 700 1 200 1 200 

PROCESS LEVEL INDICATORS 

Civil Legal Consultant 

contract awarded 

 

N 

 

Date  Date N/A 31-Mar-09 N/A N/A N/A N/A 31-Mar-09 

Value of civil legal 

consultant contract  

 

N 

 

US Dollar  Level 0.00 N/A 1 250 000 N/A N/A N/A 1 250 000 

Civil legal consultant 

contract amount 

disbursed 

N 

 

US Dollar  Cumulative 0.00 369 565 956 522 1 250 000 1 250 000 1 250 000 1 250 000 
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II. CREDIT BUREAU ACTIVITY  
 

 

Indicator 

 

Common 

Indicator 

Unit Classification 

Type  

Baseline  Remaining Targets End of 

Compact  

Y[1 - 5] Y[1] Y[2] Y[3] Y[4] Y[5] 

OUTCOME LEVEL INDICATORS 

Performing 

Loans 

N US Dollar Level 191,371,286 235,906,286 291,584,714 348,165,951 424,345,539 491,589,292 491,589,292 

Portfolio of loans N US Dollar  Level  195,371,000 243,577,286 300,999,143 349,413,857 425,561,429 492,997,857 492,997,857 

Non-performing 

loans 

N US Dollar  Level  3,999,714 N/A N/A N/A 1,215,890 1,408,565 1,408,565 

Credit Providers 

registered 

N Number  Level 0 N/A N/A N/A 10 25 25 

Loan application 

processing time 

N Days Level 7 7 7 3 3 2 2 

OUTPUT LEVEL INDICATORS  

Data Protection 

Act  

N 

 

Date  Date N/A N/A N/A 30-Dec-10 N/A N/A 30-Dec-10 

Credit Reporting 

Act  

N 

 

Date  Date N/A N/A N/A 30-Dec-10 N/A N/A 30-Dec-10 

PROCESS LEVEL INDICATORS 

Award of 

contract for 

Drafting of the 

Laws 

N 

 

Date  Date N/A N/A N/A 30-Dec-10 N/A N/A 30-Dec-10 

Award of 

contract for 

training of CBL 

Staff 

N 

 

Date  Date N/A N/A N/A 30-Dec-10 N/A N/A 30-Dec-10 
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III. DEBIT/SMART CARD ACTIVITY  
 
 

 

Indicator 

 

Common 

Indicator 

Unit Classification 

Type  

Baseline  Remaining Targets End of 

Compact  

Y[1 - 5] Y[1] Y[2] Y[3] Y[4] Y[5] 

OUTCOME LEVEL INDICATORS 

New customers 

(Previously unbanked) 

N 

 

Number Cumulative  0 N/A N/A N/A 16,272  24,000  

24,000 

OUTPUT LEVEL INDICATORS 

Debit/Smart cards 

issued 

N Number  Cumulative  0 N/A N/A 50,000  50,000  

50,000 

 

50,000 

New distribution points 

(Merchant POS) 

N 

 

Number  Cumulative  0 N/A N/A N/A 100 300 300 

PROCESS LEVEL INDICATORS 

Interface LPB to core 

banking system 

installed 

N 

 

Date  Date  N/A N/A N/A N/A 30-Apr-

2012 

N/A 30-Apr-2012 

Integrated electronic 

transacting platform 

N 

 

Date  Date  N/A N/A N/A N/A 30-Apr-

2012 

N/A 30-Apr-2012 
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IV. LAND ADMINISTRATION REFORM ACTIVITY  
 
 

Indicator 

 

Common 

Indicator 

Unit Classification 

Type  

Baseline  Remaining Targets End of 

Compact  

Y[1 - 5] Y[1] Y[2] Y[3] Y[4] Y[5] 

OUTCOME LEVEL INDICATORS 

Time to process a lease 

 

N 

 

Days  Level 36512 180 N/A  101 30 30 30 

Bonds registered  N 

 

 

Number  Cumulative 148 148 418 758 1040 1 540 1 540 

Value of bonds 

registered 

N 

 

US Dollar  Cumulative 9 763 117 N/A N/A N/A N/A 14,000,000 14,000,000 

Administrative cost to 

process a lease 

application  

N 

 

US Dollar Level  16713 N/A N/A N/A 167 75 75 

Secondary Land 

transactions recorded  

N 

 

Number  Cumulative  168 N/A N/A N/A 360 560 560 

Percentage change in 

time for property 

transactions 

Y 

 

Percentage  Cumulative  0% N/A N/A N/A 71% 71% 71% 

Percentage change in 

cost for property 

transactions 

Y 

 

Percentage   Cumulative 

 

0% N/A N/A N/A 4.2% 6.3% 6.3% 

 

 

 
 

 

 
 

 

 

                                                 
12

 Baseline from Swedesurvey Baseline Report  
13

 Baseline from Swedesurvey Baseline Report 
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Indicator 

 

Common 

Indicator 

Unit Classification 

Type  

Baseline  Remaining Targets End of 

Compact  

Y[1 - 5] Y[1] Y[2] Y[3] Y[4] Y[5] 

OUTPUT LEVEL INDICATORS 

Urban land parcels 

regularized and 

registered 

N 

 

Number Cumulative 0 N/A N/A 5 000 18 000 55 000 55 000 

Legal and regulatory 

reforms adopted 

Y 

 

Number  Cumulative  0 N/A N/A N/A 8 18 18 

Land administration 

offices established or 

upgraded 

Y 

 

 

Number  Level  0 N/A N/A N/A 1 N/A 1 

Stakeholders trained 

 

Y Number Cumulative 0 N/A 75 175 223 263  263 

Conflicts successfully 

mediated 

Y Number Cumulative  0 N/A N/A N/A 271 451 451 

Parcels corrected or 

incorporated in land 

system 

Y 

 

Number  Cumulative  0 N/A N/A N/A 35,000 65,000 65,000 

Household land rights 

formalized 

Y 

 

 

Number  Cumulative  0 N/A N/A N/A 9 000 27,500 27,500 
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Indicator 

 

Common 

Indicator 

Unit Classification 

Type  

Baseline  Remaining Targets End of 

Compact  

Y[1 - 5] Y[1] Y[2] Y[3] Y[4] Y[5] 

PROCESS LEVEL INDICATORS 

Land Act in place 

 

N Date Date N/A 30-Jun-09 N/A N/A N/A N/A 30-Jun-09 

LAA Act in place  

 

N Date  Date N/A 30-Sep-09 N/A N/A N/A N/A 30-Sep-09 

Land regularization 

design consultant 

contract signed and 

awarded  

N 

 

 

Date  Date N/A 31-Jul-09 N/A N/A N/A N/A 31-Jul-09 

Value of land 

regularization design 

consultant  

N 

 

US Dollar  Level 0.00 2 512 373.00 N/A N/A N/A N/A 2 512 373 

Land regularization 

design consultant 

contract amount 

disbursed  

N 

 

 

 Percentage  Cumulative 0% 15% 74% 100% 100% 100% 100% 

Land regularization 

implementation 

consultant contracted  

N 

 

 

Date  Date N/A N/A 31-March-

2010 

N/A N/A N/A 31-Mar-10 

Value of land 

regularization 

implementation 

consultant 

N 

 

US Dollar Level 0.00 N/A N/A 6 807 144  

N/A 

N/A 6 807 144 

Land regularization 

implementation 

contract amount 

disbursed   

N 

 

 

Percentage Cumulative 0% N/A N/A 65% 65% 100% 100% 

LAA Director 

contracted  

N Date  Date  N/A N/A 31-Oct-

2009 

N/A N/A N/A 31-Oct-2009 
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V. GENDER IN ECONOMIC RIGHTS ACTIVITY  
 
 

Indicator 

 

Common 

Indicator 

Unit Classification 

Type  

Baseline  Remaining Targets End of 

Compact  

Y[1 - 5] Y[1] Y[2] Y[3] Y[4] Y[5] 

OUTCOME LEVEL INDICATORS 

Percentage of public 

with knowledge of the 

new law 

N Percentage Cumulative  76% N/A N/A N/A N/A 95% 95% 

Percentage of public 

supporting gender 

equality in economic 

rights  

 

N Percentage Cumulative  77% N/A N/A N/A N/A 90% 90% 

Women holding titles 

to land   

N Number Cumulative  2 955 N/A N/A N/A N/A 6 000 6 000 

OUTPUT LEVEL INDICATORS 

People trained  N Number 

 

Cumulative 0 2 000 3 000 5 000 6 000 6 000 6 000 

People reached   N Number  

 

Cumulative 0 4 800 7 800 9 800 10 800 10 800 10 800 

Training workshops N Number 

  

Cumulative  0 N/A N/A N/A 240 240 240 

Outreach activities 

conducted 

 

N 

 

Number  Cumulative  0 N/A N/A N/A 170 170 170 
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VI. NATIONAL IDENTIFICATION CARD ACTIVITY  
 

 

Indicator 

 

Common 

Indicator 

Unit Classification 

Type  

Baseline  Remaining Targets End of 

Compact  

Y[1 - 5] Y[1] Y[2] Y[3] Y[4] Y[5] 

OUTCOME LEVEL INDICATORS 

Eligible population 

with ID Cards  

N Number  Cumulative  0 N/A N/A 87 500 437 500 735 500 735 500 

Population registered 

in the national 

database 

N 

 

Percentage  Cumulative  0% N/A N/A 5% 15% 40% 40% 

 

 

 

 

 

 

 

 


